


IMMEDIATE

No.P.17024/26(1)/2013-RC  
Government of India  
Ministry of Rural Development

Krishi Bhavan, New Delhi  
Dated the 31<sup>st</sup> January, 2014

**Subject: Minutes for Pre-Empowered Committee Meeting held on 29<sup>th</sup> January, 2014 at 12.00 Noon to discuss the project proposals under PMGSY-II(for next tranche of 1000 Km) of the State Government of Uttar Pradesh –**

A copy of Minutes of the Pre- Empowered Committee to discuss the project proposals in respect of the State Govt. of Uttar Pradesh under PMGSY-II held on 29<sup>th</sup> January, 2014 at 12:00 Noon in the Chamber of Joint Secretary(RC) is forwarded herewith for information and necessary action.



(Bhim Prakash)

Under Secretary to the Govt. of India  
Telefax:011-23382406

Distribution:

D.No-5156/14 ✓ 1. The Principal Secretary, Rural Development Department, Government of Uttar Pradesh, Lucknow.

D.No-5161/14 ✓ 2. The Chief Executive Officer, Uttar Pradesh Gramin Sadak Vikas Abhikaran, 3<sup>rd</sup> Floor, Ganna Sansthan (New Building), New Barry Road Lucknow.

Copy also to:-

PPS to Secretary (RD)/ Sr. PPS to AS&FA / PS to JS (RC)/ Director (RC-PMK) / DS (RC-MR)/ Director (F&A)/ Director (Tech)/ Director (P.I) / Director (P.III), NRRDA, New Delhi.

**Minutes of the Meeting of Pre-Empowered Committee held on 29<sup>th</sup> January, 2014 for the proposals of the State of Uttar Pradesh under PMGSY-II**

**State: Uttar Pradesh**

A Meeting of Empowered Committee for PMGSY was held under the Chairmanship of Joint Secretary, Ministry of Rural Development in his chamber on 29<sup>th</sup> January, 2014 at 11.00 AM to discuss the proposals sent by the State of Uttar Pradesh for the Upgradation under PMGSY-II and droppings of previous clearance of upgradation. The following were present in the meeting:-

<b>Shri Rajesh Bhushan</b>	<b>Joint Secretary, Ministry of Rural Development in Chair</b>
Dr. I.K.Pateriya	Director (Technical), NRRDA
Shri Y. S. Dwivedi	Director (RC), MoRD
Shri N.J. Thomas	Consultant (IFD)
Sh Sunil Kukreja	Jt Dir (F&A)
<b>State Govt Representatives</b>	
Shri A.V. Rajamouli	CEO, UPRRDA
Shri Vishwa Deepak	Chief Engineer, UPRRDA
Shri P.C.Srivastava	Financial Controller, UPRRDA
Shri R.S. Gangwar	SE, UPRRDA
Shri Md.Murtaza	ITNO, UPRRDA

**Proposal by the State**

2. Director (Technical), NRRDA presented the proposal sent by the State for upgradation under PMGSY-II as under:

<b>Item</b>	<b>EC submission</b>
<b>Value (Rs. in crores)</b>	675.10
<b>No. of Road works</b>	134
<b>Length in Km</b>	1,108.28
<b>Average Cost in Lakhs / Km</b>	60.91
<b>MoRD Share (Rs. in crores)</b>	
<b>State Share (Rs. in crores)</b>	

**OMMAS updation:**

3. The State intimated that it has completed about 75% of the habitation data entry on OMMAS as per the requirement of PMGSY-I and assured that it will be completing all the data entry under PMGSY-I and PMGSY-II latest by 7<sup>th</sup> February, 2014.

4. Director(Tech) intimated that the proposals of Batch-I of PMGSY-II cleared on 17<sup>th</sup> June, 2014 are still not uploaded by the State on OMMAS. JS(RC) asked the State to complete the same before the EC Meeting is scheduled.

**DPR issues:**

5. Director (Tech) intimated that the DPRs are not prepared as per the PMGSY Guidelines and the IRC Code provisions. As a result, the average cost of construction is on higher side. Director (Tech) asked the State to prepare all the DPRs as per guidance given to the State officials during the Pre-EC Meeting. The State assured that it will prepare the DPRs again as per the guidance of Director (Tech) and submit the same again for their scrutiny.

6. Chief Engineer, UPRRDA requested Director (Tech) to issue some guidelines for preparation of DPRs of upgradation works.

7. Director (YSD) advised the State for not providing the interlocking block pavement being considered in the habitation area as the quality of blocks and workmanship is not of desired quality and standard. Instead the State should continue with the PCC work in the habitation areas.

8. The State intimated that it has included about 15% roads of R&D in present proposal. The balance 15% roads of previous clearance will be considered in the next proposal.

**Progress and Planning of works:**

9. JS(RC) asked the State to give priority to complete the works of the old Phases and submit its completion plan for all the sanctioned works.

10. JS(RC) underlined the need for the State to prepare its perspective plan for next three years for construction, upgradation and renewal of rural roads under PMGSY and the State schemes separately (this has been requested earlier also) and send it before next EC Meeting.

**Maintenance and Quality issues:**

11. The State agreed to increase the maintenance component in the present proposal from 5.8% to at least 9% and intimate the renewal cost during the 6<sup>th</sup> year of construction.

12. The State intimated that only 41 nos. of ATRs are remaining to be sent to NRRDA. JS(RC) asked the State to send its month-wise plan to submit the balance ATRs.

**New upgradation proposals against droppings under PMGSY-I:**

13. The State intimated that as per the direction of NRRDA, all the road works under the clearance of upgradation works sanctioned on 03<sup>rd</sup> Dec, 2012 was physically verified on ground for re-assessing the requirement of upgradation. The State has identified and sent the list of 84 such roads measuring about 245 kms. which do not require upgradation at present. The State has made Nil expenditure on these roads. The State requested to drop these roads from the sanction issued and permit them to send the DPRs matching with the dropping for clearance of the Ministry.

14. Director (Tech) informed that the above request was received by them and the State has been requested to first recoup the expenditure carried out on the previously dropped roads.

15. The State assured that if there is any expenditure on the previously dropped roads, it will be intimated to NRRDA and recouped shortly.

16. In view of the assurance given by the State, JS(RC) asked Director (Tech) to submit the case duly scrutinised on file to Ministry before the EC Meeting.

The meeting ended with thanks to the Chair.

\*\*\*\*\*