

File No-P.17024/5(1)/2018-RC (FMS-364176)

Government of India
Ministry of Rural Development
Department of Rural Development
Rural Connectivity (RC) Division

Room No.366-C
Krishi Bhavan, New Delhi
Dated the 11th October, 2018

MINUTES

Sub: Minutes of the Pre-Empowered Committee to discuss project proposals of the State of Chhattisgarh under PMGSY (Batch-III, 2018-19)

The undersigned is directed to enclose herewith the Minutes of the Pre-Empowered Committee held on 8th October, 2018 from 12 Noon onwards under the Chairpersonship of Joint Secretary (RC), in her chamber, (Room No 249), Krishi Bhavan, New Delhi for discussing the project proposals submitted by the State of Chhattisgarh for 7 Habitations with 100-249 population under PMGSY (Batch-III, 2018-19).

2. It is requested that the compliance to the observations of the Pre-EC may be furnished to NRIDA/MoRD at an early date for conducting Empowered Committee.

Encl. as above

M. R. Kumar

(Lalit Kumar)

Under Secretary to the Government of India
Tel. No.011-23386378

Distribution:

1. Shri R.P Mandal, Additional Chief Secretary, Government of Chhattisgarh, Department of Panchayat & Rural Development, Mantralaya, Indrawati Bhawan, New Raipur, Chhattisgarh (India), E-mail: rp.mandal@nic.in, rpmandal1960@yahoo.com - 145961/18
2. Shri Rakesh Chaturvedi, Chief Executive Officer (CEO), Chattisgarh Rural Roads Development Agency (CRRDA), Civil Lines, Raipur, Chattisgarh Email: rakeshcgforest@gmail.com, cg-ceo@nic.in, cg-itno@nic.in - (1)
3. Shri K.K Katare, Chief Engineer, CRRDA, Civil Lines, Raipur, Chhattisgarh Email: jhankar.katare23@gmail.com - (2)
4. All Directors in National Rural Roads Development Agency (NRRDA), 15 NBCC Tower, 5th Floor, Bhikaji Cama Place, New Delhi-110066. - 391276/18 to (2)

Copy for information to:-

PPS to Secretary (RD)/PPS to SS&FA/PPS to JS(RC) - (3) to (5)

Issued
12/10/18

Minutes of the Meeting of Pre-Empowered Committee held on 08.10.2018 for the proposals of the State of Chhattisgarh under PMGSY, Batch III (2018-19)

A Meeting of the Pre-Empowered Committee for PMGSY was held on 08.10.2018 in chamber of Joint Secretary (RC) to discuss the proposals under Regular PMGSY Batch-III (2018-19) The following officials were present in the meeting: -

Smt. AlkaUpadhyaya	Joint Secretary(RC) & DG(NRIDA)
Dr. Surabhi Rai	Deputy Secretary(RC)
Shri.Uttam Kumar	Director(Technical)
Shri. T.Mohanasundaram	Joint Director(Technical) NRIDA
Shri. K.K.Bist	Deputy Director(F&A) NRIDA
State Govt. representatives	
Sh. Rakesh Chaturvedi, CEO	CGRRDA
Sh. K.K. Katare, Chief Engineer	CGRRDA
Sh. R. K. Dewangan, ITNO	CGRRDA

2. Proposal by the State:

As per Pre EC brief submitted by State dated 06.10.2018					As per OMMAS as on 07.10.2018			
Item	No of Roads	Length (in km)	Cost (Rs in Crores)	Avg. Cost/km (Lakhs)	No of Roads	Length (in km)	Cost (Rs in Crores)	Avg. Cost/km (Lakhs)
New Connectivity 100-249 (LWE) Complete construction	6	15.87	7.43	46.82	6	15.87	7.43	46.82
Total	6	15.87	7.43*	46.82	6	15.87	7.43*	46.82

*MoRDshare :Rs. 4.46 Crores

State share : Rs. 2.97 Crores

Category wise benefitted Habitations

1000+	500-999	250-499	100-249	Total
-	-	-	7	7

3. Issues discussed and decisions taken

- The State needs to update the habitation data on OMMAS before the Empowered Committee Meeting .
- Rate of sub grade soil with CBR of more than 10 is slightly higher than the rate of soil having CBR of 5 to 6. State can use the material of CBR 10 for sub grade construction wherever 10 CBR material is available. Once this soil is used, 50% of GSB cost will reduce. In this regard State had already justified in the previous EC held on 4/9/2018 for Batch II of PMGSY-1 and Batch-I of PMGSY-II (2018-19) In this regard, state has submitted in their compliance that availability of material of 10 CBR is scarce, only sufficient for shoulder construction that adjacent to grade-III of 75 MM. Therefore, need for 300 MM sub grade has been made 5-6 CBR material.
- Concern was expressed over the slow rate of physical progress by the state. State said that 700 km of works are still unawarded for works in LWE districts and nomination facility has not worked out in these cases. **The state requested for the removal of PreQ for these works like the PWD for this particular unawarded 700km in LWE areas.** State was asked to submit a proposal for the same to the Ministry.
- **One ATR of more than 5 years for a completed work to be liquidated by the state before the EC meeting .**
- Committee asked NRIDA to liquidate One ATR of more than 3 years of ongoing works.
- The status for development of the Roster App for assigning NQM inspections of the contractors was asked by the JS(RC) considering only 63% contractor inspections at National Level. It was informed that the sample launch of the App would be done within October.
- 25 completed works are pending financial closure for more than 6 months. State requested extension and was asked to send a request citing reasons for the delay.
- State was asked to submit the UC for the funds released under Swacchata Action Plan.
- Programme Division was asked to write a letter to the state requesting for change of agency for execution of RCPLWE giving a comparative statement of the status of tenders of RCPLWE and Regular PMGSY for the past one year.

The meeting ended with thanks to the Chair.
