

File No. P-17024/9/2017-RC(EFMS:356945)

Government of India
Ministry of Rural Development
Department of Rural Development
Rural Connectivity (RC) Division

Krishi Bhavan, New Delhi-110001

Dated: 12th October, 2018

Subject: Meeting of the Pre-Empowered Committee held on 10th October, 2018 at 11:30 PM to discuss the project proposals of Himachal Pradesh under Regular PMGSY (Batch-I, 2018-19) – MINUTES THEREON

The undersigned is directed to enclose herewith Minutes of the Meeting of Pre-Empowered Committee held on 10th October, 2018 at 11:30 PM under the chairpersonship of Joint Secretary (RC) to discuss the project proposals of Himachal Pradesh under Regular PMGSY (Batch-I, 2018-19) for necessary action.

2. State Government is requested that the compliance report on the observations of Pre-Empowered Committee may please be furnished to the Ministry at an early date to enable us to fix date for Empowered Committee.

Yours faithfully

Encl: As above

Surabhi Rai
(Surabhi Rai)
Deputy Secretary (RC)

- i. The Addl. Chief Secretary, Public Works Department, Government of Himachal Pradesh, -146019/18
Nirman Bhawan, Shimla-171002.
- ii. Chief Engineer, Himachal Pradesh, PWD Bhawan, Nigam Vihar, Shimla, Himachal Pradesh-171002 - (1)

Copy to :

- (iii) All Director of NRIDA, New Delhi - 391436/18 to (2)
- (iv) PPS to JS(RC) - (3)

*Issued with
Encl.
12/10/18*

MINUTES OF THE MEETING TO DISCUSS THE PROPOSALS OF HIMACHAL PRADESH REGULAR PMGSY BATCH I (2018-19)

A meeting of the Pre Empowered Committee was held on 10th October 2018 to discuss the proposals of Himachal Pradesh under regular PMGSY Batch-I (2018-19) in the chamber of the Joint Secretary (RC). The meeting was attended by the following officials:

Smt. Alka Upadhyaya	Joint Secretary(RC) & DG(NRIDA)
Dr. Surabhi Rai	Deputy Secretary(RC)
Shri. P.Mohansundaram	Joint Director (Technical)
Shri. K.K.Bisht	Deputy Director (F&A)
Shri. Rakesh Kumar	Deputy Director (P-III)
State Govt. representatives	
Shri A.K. Abrol	Chief Engineer
Shri Sunil Bhardwaj	Financial Controller
Shri L.K. Pandey	ITNO

2. The details of current batch of proposals are as under:

Item	As per Pre EC submission 24.8.2018						As per OMMAS as on 09.10.2018 (Regular PMGSY)					
	Stage-I	Stage-II	Completed	Upgradation	LSBs	Total	Stage-I	Stage-II	Completed	Upgradation	LSBs	Total
Value in Rs Crores	58.13	129.07	87.58	598.85	25.40	899.03*	47.53	64.05	77.28	538.52	19.00	746.38
No. of Road Works	18	32	25	156	09	231 Rds & 09 LSB	16	22	24	154	7	216 Rds & 7 LSBs
Length in Km	80.16	213.94	144.34	1040.21	465.75 m	1478.65 Km & 465.75 m LSB	72.61	117.17	141.64	1029.79	432.25	1361.21 km roads & 432.25 m LSBs
Average cost per km/m (Rs. In Lakhs)	64.75	53.87	54.17	51.40	4.87 Lakh/m		65.45	54.66	54.56	52.29	4.40 Lakh/m	

MoRD Share: Rs 781.02 crores State Share: Rs. 118.01 Crores

Habitations Benefited

1000+	500-900	250-499	Total
1	7	23	31+ 23 Clusters of 250+**

3. The following issues were discussed during the meeting:

- i. The State was asked to reconcile the data of balance unconnected habitations on OMMAS before the Empowered Committee meeting.
- ii. The State requested for inclusion of 2 more bridges later as they were very essential for providing connectivity. The Committee decided that the request would be put before the Empowered Committee Meeting for discussions.
- iii. Most of the DPR observations raised by NRIDA have been complied by the state. However state was asked to justify the higher traffic requirements through third party traffic surveys.
- iv. State has put up a request for provision fund for restoration of damages on ongoing works due to the heavy rains.
- v. It was seen that there were 120 works in which payments of more than 1 crore had been made without any SQM inspection.
- vi. State was asked to make improvements in the quality aspect of maintenance works.
- vii. State requested for an extension of one more month for liquidating the final bills of completed works within 6 months as this process had been affected to a great extent by the issues in PFMS. State was asked to send a request.
- viii. State committed to send the demand for second installment of programme funds by 12th of October.

The meeting ended with thanks to the chair.
