

File No. P-17024/14/2017-RC(RCLWE) (358092)

Government of India

Ministry of Rural Development

Department of Rural Development


Krishi Bhavan, New Delhi

Dated the 9th September, 2019

Sub: Minutes of the Meeting of the Pre-Empowered Committee to consider project proposals for Road Connectivity Project on Left Extremism Area (RCPLWEA) Batch-I, (2019-20) submitted by the State Government of Madhya Pradesh-reg.

The undersigned is directed to enclose herewith a copy of minutes of the meeting of Pre-Empowered Committee held on 30th August, 2019 under the Chairpersonship of the Additional Secretary (RD) & DG, NRIDA to discuss the proposals submitted by the State of Madhya Pradesh under RCPLWEA, Batch-I (2019-20).

2. It is requested that a compliance report on all the observations of the Committee may be sent to the Ministry/NRIDA.



(Lalit Kumar)

Under Secretary to the Government of India

Distribution:

1. Ms.Gauri Singh, Addl. Chief Secretary & Development Commissioner, Panchayat & Rural Development Department, Govt. of Madhya Pradesh, Mantralaya, Bhopal-462005.
2. Shri Umakant Umrao, Chief Executive Officer, MPRRDA, 2nd Wing, 5th Floor, Paryavas Bhawan, Bhopal.
3. Shri P K Nigam, Engineer-in- Chief (PMGSY), Panchayat & Rural Development Department, Government of Madhya Pradesh, Mantralaya, Bhopal- 462005.

Copy for information to:-

PS to Secretary (RD)/PPS to AS & FA/PPS to AS(RD)/PPS to JS(RC)/All Director, NRIDA, New Delhi.

**MINUTES OF THE PRE EC MEETING TO CONSIDER PROJECT PROPOSALS OF
MADHYA PRADESH (RCPLWE)**

A Pre-Empowered Committee meeting was held under the chairperson ship of DG (NRIDA) in her chamber on the 30th of August to consider the proposals for RCPLWE submitted by Madhya Pradesh. The officials present during the meeting were

Smt. Alka Upadhyaya	DG (NRIDA)-in-chair
Shri Rohit Kumar	Joint Secretary (RC)
Dr. Surabhi Rai	Director (RC)
Shri Pradeep Agrawal	Director (P-I), NRIDA
Shri Deepak Ashish Kaul	Director (F&A), NRIDA
Shri Uttam Kumar	Director (P.III), NRIDA
Shri B.C. Pradhan	Consultant, NRIDA in charge Director (Technical)
Shri Satyendra Prasad	Joint Director, NRIDA
Shri. Yogesh Mohan Dixit	Director MHA
State Govt. Representatives	
Shri Umakant Umrao	CEO, UPRRDA
Shri. P.K.Nigam	CE, UPRRDA

2. The details of current batch of proposals brought forth by the State are as follows:-

Item	Proposals as per letter 27.05.2019			As per OMMAS as on 29.08.2019		
	Roads	Bridges	Total	Roads	Bridges	Total
Value in Rs. Crores	21.32	12.42	33.74*	21.32	12.41	33.73*
No. of works	4	4	4 roads 4 LSBs	4	4	4 roads 4 LSBs
Length in Km/m	29.05	286 m	29.05 Km roads 286 m LSBs	29.05	286 m	29.05 Km roads 286 m LSBs
Average Cost in Lakhs / Km	73.39	4.34/m		73.39	4.34/m	

*MoRD Share : Rs. 19.86 Crores State Share : Rs. 13.87 Crores

3. Issues discussed

A. General and DPR Observations

- a. It was observed that the costs of the proposals is on the higher side compared to earlier sanctions of RCPLWE. Two roads of Mandla have been proposed with full CC pavement. State submitted that the same had been done on the directions of MHA. MHA was requested to review the requirement and communicate the same to MoRD/State **(Action point: MHA)**
- b. The maintenance costs proposed by the state was lower for both 5 year maintenance and renewal. State clarified that in the event of two CC roads proposed the maintenance cost was lower. State was asked to explicitly mention the reasons for the same. **(Action point: State Government)**
- c. State had proposed 10.29 % roads with Technology with IRC specification (mainstreaming of Technology) . State was asked to propose full 15% of the requisite R&D works **(Action point: State Government)**
- d. On the issue of attachment of forest clearance certificate; State submitted that application for forest clearance had been submitted on 25/7/2019. State was asked to expedite the same. **(Action point: State Government)**
- e. The submitted DPRS had the following lacunae
 - i. In chapter 3 topographic survey TBM details not indicated.
 - ii. Soil test report needs to be attached as per format
 - iii. Junction design details of starting and ending point needs to be attached in DPR, taking due consideration of road safety viewpoint. **(Action point: State Government)**

B. Maintenance issues

- a. State was asked to upload data gaps on OMMAS with regard to maintenance data. DG(NRIDA) directed that NRIDA/CDAC needs to make the physical entries for the same. **(Action point: NRIDA)**

C. Status of progress and award of RCPLWE works

- a. It was seen that out of 12 works (51km) sanctioned the state has completed only 5 kms . The committee directed that the state should expedite the completion of the works since the completion date was March 2020. **(Action point: State Government)**
- b. Against a target of 3297 km, the state has attained a target of only 829.99 km and connected 107 out of 162 habitations till date. State was asked to increase the pace of works. **(Action point: State Government)**
- c. State was asked to submit all proposals for deletion. **(Action point: State Government)**

A decision was taken to review the security requirement of CC roads in Mandla district by MHA and communicated to MoRD and the state. Accordingly the proposed specification would be considered.

Meeting ended with thanks to the chair.