



Mahesh Hiremath
Director (Projects-I)
Tel: 011-26179556
Fax: 011-26179555
Email: mahesh.34@gov.in

Ltr. No. NRRDA-P017(26)/11/2016-P-I

26th September, 2017

To,

All Principal Secretaries/ Secretaries Incharge of PMGSY

Sir(s),

Sub: Timely updation of monthly progress of PMGSY on OMMAS.

As you are aware that Ministry has prepared Accelerated Action Plan under PMGSY in consultation with the States in the light of advancement of completion target of PMGSY from March 2022 to March 2019.

2. Accordingly the national target for the year 2017-18 has been fixed as 57,000 km for road length and 16,600 for habitations. As per OMMAS, as on date the national achievement is 13,895 km (24.37%) and 3,737 habitations (22.51%) even after lapse of about six months.

3. The lower achievement could be not only due to slow progress on ground but may also be due to under reporting of the progress on OMMAS by the PIUs of the State. Therefore, your attention is drawn to the Ministry's advisory dated 14th March, 2017 wherein the States were advised to make use of the provision for uploading even the partial road length completed (completion of all layers) and corresponding habitations connected on OMMAS.

4. I would therefore sincerely request you to direct the concerned CEO/EIC/CE to see that all PIUs upload monthly progress regularly. I would also request you to personally review the progress of uploading physical and financial progress on OMMAS to ensure that the actual figures of progress are seen on OMMAS on real time basis.

Kindly accord this a top priority.

Yours sincerely,


(Mahesh Hiremath)

Copy for information to:

1. PPS to JS (RC), MoRD & DG, NRRDA, Krishi Bhavan, New Delhi.
2. Director (RC-SR), MoRD, Krishi Bhavan, New Delhi.