



D.O.F.No.NRRDA-P 014(14)-04-2017-P-I

Dear Shri V. K. Pipersania,

You are aware that Pradhan Mantri Gram Sadak Yojana (PMGSY) was launched in December, 2000 with the primary objective of providing connectivity by way of an all-weather road to eligible unconnected habitations in the rural areas. PMGSY roads not only serve both mobility and access functions. They connect the rural population to social, economic and administrative centres, hence these roads are a key component of rural development and sustainable rural poverty reduction.

2. Government of India has taken a decision to prepone the completion of PMGSY-I from the earlier target date of 2022 to 2019. In this view of the matter, the States have been advised to accelerate the preparation of Detailed Project Reports (DPRs), their scrutiny by State Technical Agencies (STAs) and their submission to the Ministry for sanction. It is a matter of satisfaction that all States have speeded-up this process which, in turn, has resulted in a substantial number of sanctions having been issued by the Ministry to the States.

3. It is of critical importance that the States quickly tender and award the PMGSY works, which have been sanctioned in the recent past. This would enable the States not only to achieve the preponed targets of PMGSY but also promote access of rural population to economic and social services and thereby generate increased agricultural incomes and productive employment opportunities. The details of road works sanctioned to the State during 2016-17 and 2017-18 is as follows:-

Status of Award of works – 2016-17

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)	Balance Road Works	Balance Length (in km)
1	Assam	287	854.46			287	854.46

Status of Award of works – 2017-18

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)
1	Assam	3126	7058.6		Not awarded

4. The PMGSY Programme Guidelines and Operations Manual prescribe a time range of 45 days to 70 days for tendering an award of PMGSY works. You would appreciate from the aforesaid table that in your State, tendering of sanctioned PMGSY works as well as award of tendered PMGSY works is taking more than the prescribed time. This may have an impact on achievement of overall completion targets of PMGSY as well as achievement of annual targets 2017-18. The situation, however, can improve substantially if this matter is reviewed at your level with the nodal department implementing the scheme in the State.

5. I hope, that with your pro-active involvement, the State will be able to adhere to the prescribed time range of 45 days to 70 days from the issue of tender notice to the award of PMGSY works, in awarding of the works sanctioned to the State, in the recent past.

With personal regards,

Shri V.K. Piersenia,
Chief Secretary,
Assam

Yours sincerely,

Amarjeet Sinha
(Amarjeet Sinha)

21 August 2017



F.No.NRRDA-P 014(14)-04-2017-P-1

August 21, 2017

Dear Shri Anjani Kumar Singh,

You are aware that Pradhan Mantri Gram Sadak Yojana (PMGSY) was launched in December, 2000 with the primary objective of providing connectivity by way of an all-weather road to eligible unconnected habitations in the rural areas. PMGSY roads not only serve both mobility and access functions. They connect the rural population to social, economic and administrative centres, hence these roads are a key component of rural development and sustainable rural poverty reduction.

2. Government of India has taken a decision to prepone the completion of PMGSY-I from the earlier target date of 2022 to 2019. In this view of the matter, the States have been advised to accelerate the preparation of Detailed Project Reports (DPRs), their scrutiny by State Technical Agencies (STAs) and their submission to the Ministry for sanction. It is a matter of satisfaction that all States have speeded-up this process which, in turn, has resulted in a substantial number of sanctions having been issues by the Ministry to the States.

3. It is of critical importance that the States quickly tender and award the PMGSY works, which have been sanctioned in the recent past. This would enable the States not only to achieve the preponed targets of PMGSY but also promote access of rural population to economic and social services and thereby generate increased agricultural incomes and productive employment opportunities. The details of road works sanctioned to the State during 2016-17 and 2017-18 is as follows:-

Status of Award of works – 2016-17

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)	Balance Road Works	Balance Length (in km)
1	Bihar	2056	3822.72			2056	3822.72

Status of Award of works – 2017-18

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)
1	Bihar	106	204.12		Not awarded


4. The PMGSY Programme Guidelines and Operations Manual prescribe a time range of 45 days to 70 days for tendering an award of PMGSY works. You would appreciate from the aforesaid table that in your State, tendering of sanctioned PMGSY works as well as award of tendered PMGSY works is taking more than the prescribed time. This may have an impact on achievement of overall completion targets of PMGSY as well as achievement of annual targets 2017-18. The situation, however, can improve substantially if this matter is reviewed at your level with the nodal department implementing the scheme in the State.

5. I hope, that with your pro-active involvement, the State will be able to adhere to the prescribed time range of 45 days to 70 days from the issue of tender notice to the award of PMGSY works, in awarding of the works sanctioned to the State, in the recent past.

with personal regards,

Shri Anjani Kumar Singh,
Chief Secretary,
Bihar.

Yours sincerely,


(Amarjeet Sinha)

21 August 2017



F.No.NRRDA-P 014(14)-04-2017-P-1

August 21, 2017

Dear Shri Vinod Dhand,

You are aware that Pradhan Mantri Gram Sadak Yojana (PMGSY) was launched in December, 2000 with the primary objective of providing connectivity by way of an all-weather road to eligible unconnected habitations in the rural areas. PMGSY roads not only serve both mobility and access functions. They connect the rural population to social, economic and administrative centres, hence these roads are a key component of rural development and sustainable rural poverty reduction.

2. Government of India has taken a decision to prepone the completion of PMGSY-I from the earlier target date of 2022 to 2019. In this view of the matter, the States have been advised to accelerate the preparation of Detailed Project Reports (DPRs), their scrutiny by State Technical Agencies (STAs) and their submission to the Ministry for sanction. It is a matter of satisfaction that all States have speeded-up this process which, in turn, has resulted in a substantial number of sanctions having been issues by the Ministry to the States.

3. It is of critical importance that the States quickly tender and award the PMGSY works, which have been sanctioned in the recent past. This would enable the States not only to achieve the preponed targets of PMGSY but also promote access of rural population to economic and social services and thereby generate increased agricultural incomes and productive employment opportunities. The details of road works sanctioned to the State during 2016-17 and 2017-18 is as follows:-

Status of Award of works – 2016-17

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)	Balance Road Works	Balance Length (in km)
1	Chhattisgarh	610	2570.05	429	1294.64	181	1275.41

Status of Award of works – 2017-18

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)
1.	Chhattisgarh	179	2238.77	Not awarded	

4. The PMGSY Programme Guidelines and Operations Manual prescribe a time range of 45 days to 70 days for tendering an award of PMGSY works. You would appreciate from the aforesaid table that in your State, tendering of sanctioned PMGSY works as well as award of tendered PMGSY works is taking more than the prescribed time. This may have an impact on achievement of overall completion targets of PMGSY as well as achievement of annual targets 2017-18. The situation, however, can improve substantially if this matter is reviewed at your level with the nodal department implementing the scheme in the State.

5. I hope, that with your pro-active involvement, the State will be able to adhere to the prescribed time range of 45 days to 70 days from the issue of tender notice to the award of PMGSY works, in awarding of the works sanctioned to the State, in the recent past.

With personal regards,

Shri Vivek K Dhand,
Chief Secretary,
Chhattisgarh

Yours sincerely,

Amarjeet Sinha
(Amarjeet Sinha)

21 August 2017



F.No.NRRDA-P 014(14)-04-2017-P-I

Dear Rajbala,

You are aware that Pradhan Mantri Gram Sadak Yojana (PMGSY) was launched in December, 2000 with the primary objective of providing connectivity by way of an all-weather road to eligible unconnected habitations in the rural areas. PMGSY roads not only serve both mobility and access functions. They connect the rural population to social, economic and administrative centres, hence these roads are a key component of rural development and sustainable rural poverty reduction.

2. Government of India has taken a decision to prepone the completion of PMGSY-I from the earlier target date of 2022 to 2019. In this view of the matter, the States have been advised to accelerate the preparation of Detailed Project Reports (DPRs), their scrutiny by State Technical Agencies (STAs) and their submission to the Ministry for sanction. It is a matter of satisfaction that all States have speeded-up this process which, in turn, has resulted in a substantial number of sanctions having been issues by the Ministry to the States.

3. It is of critical importance that the States quickly tender and award the PMGSY works, which have been sanctioned in the recent past. This would enable the States not only to achieve the preponed targets of PMGSY but also promote access of rural population to economic and social services and thereby generate increased agricultural incomes and productive employment opportunities. The details of road works sanctioned to the State during 2016-17 and 2017-18 is as follows:-

Status of Award of works – 2016-17

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)	Balance Road Works	Balance Length (in km)
1	Jharkhand	1448	4246.76	1156	3225.11	292	1021.65

Status of Award of works – 2017-18

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)
1	Jharkhand	60	183.55	Tender under process	


4. The PMGSY Programme Guidelines and Operations Manual prescribe a time range of 45 days to 70 days for tendering an award of PMGSY works. You would appreciate from the aforesaid table that in your State, tendering of sanctioned PMGSY works as well as award of tendered PMGSY works is taking more than the prescribed time. This may have an impact on achievement of overall completion targets of PMGSY as well as achievement of annual targets 2017-18. The situation, however, can improve substantially if this matter is reviewed at your level with the nodal department implementing the scheme in the State.

5. I hope, that with your pro-active involvement, the State will be able to adhere to the prescribed time range of 45 days to 70 days from the issue of tender notice to the award of PMGSY works, in awarding of the works sanctioned to the State, in the recent past.

With best wishes,

Ms. Raj Bala Verma,
Chief Secretary,
Jharkhand

Yours sincerely,


(Amarjeet Sinha)

21 August 2017



F.No.NRRDA-P 014(14)-04-2017-P-I

Dear Basant,

You are aware that Pradhan Mantri Gram Sadak Yojana (PMGSY) was launched in December, 2000 with the primary objective of providing connectivity by way of an all-weather road to eligible unconnected habitations in the rural areas. PMGSY roads not only serve both mobility and access functions. They connect the rural population to social, economic and administrative centres, hence these roads are a key component of rural development and sustainable rural poverty reduction.

2. Government of India has taken a decision to prepone the completion of PMGSY-I from the earlier target date of 2022 to 2019. In this view of the matter, the States have been advised to accelerate the preparation of Detailed Project Reports (DPRs), their scrutiny by State Technical Agencies (STAs) and their submission to the Ministry for sanction. It is a matter of satisfaction that all States have speeded-up this process which, in turn, has resulted in a substantial number of sanctions having been issues by the Ministry to the States.

3. It is of critical importance that the States quickly tender and award the PMGSY works, which have been sanctioned in the recent past. This would enable the States not only to achieve the preponed targets of PMGSY but also promote access of rural population to economic and social services and thereby generate increased agricultural incomes and productive employment opportunities. The details of road works sanctioned to the State during 2016-17 and 2017-18 is as follows:-

Status of Award of works – 2016-17

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)	Balance Road Works	Balance Length (in km)
1	Madhya Pradesh	1048	2846.17	1047	2846.17	1	0

Status of Award of works – 2017-18

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)
1	Madhya Pradesh	16	47.25	Tender in process to be open as 17.8.	2017


4. The PMGSY Programme Guidelines and Operations Manual prescribe a time range of 45 days to 70 days for tendering an award of PMGSY works. You would appreciate from the aforesaid table that in your State, tendering of sanctioned PMGSY works as well as award of tendered PMGSY works is taking more than the prescribed time. This may have an impact on achievement of overall completion targets of PMGSY as well as achievement of annual targets 2017-18. The situation, however, can improve substantially if this matter is reviewed at your level with the nodal department implementing the scheme in the State.

5. I hope, that with your pro-active involvement, the State will be able to adhere to the prescribed time range of 45 days to 70 days from the issue of tender notice to the award of PMGSY works, in awarding of the works sanctioned to the State, in the recent past.

With best wishes,

Shri Basant Pratap Singh,
Chief Secretary,
Madhya Pradesh

Yours sincerely,


(Amarjeet Sirha)
21 August 2017



F.No.NRRDA-P 014(14)-04-2017-P-I

Dear Aditya,

You are aware that Pradhan Mantri Gram Sadak Yojana (PMGSY) was launched in December, 2000 with the primary objective of providing connectivity by way of an all-weather road to eligible unconnected habitations in the rural areas. PMGSY roads not only serve both mobility and access functions. They connect the rural population to social, economic and administrative centres, hence these roads are a key component of rural development and sustainable rural poverty reduction.

2. Government of India has taken a decision to prepone the completion of PMGSY-I from the earlier target date of 2022 to 2019. In this view of the matter, the States have been advised to accelerate the preparation of Detailed Project Reports (DPRs), their scrutiny by State Technical Agencies (STAs) and their submission to the Ministry for sanction. It is a matter of satisfaction that all States have speeded-up this process which, in turn, has resulted in a substantial number of sanctions having been issues by the Ministry to the States.

3. It is of critical importance that the States quickly tender and award the PMGSY works, which have been sanctioned in the recent past. This would enable the States not only to achieve the preponed targets of PMGSY but also promote access of rural population to economic and social services and thereby generate increased agricultural incomes and productive employment opportunities. The details of road works sanctioned to the State during 2016-17 and 2017-18 is as follows:-

Status of Award of works – 2016-17

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)	Balance Road Works	Balance Length (in km)
1	Odisha	2561	10110.135	348	1280.5	2213	8829.635

Status of Award of works – 2017-18


Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)
1	Odisha	394	1571.28	Not tendered	

4. The PMGSY Programme Guidelines and Operations Manual prescribe a time range of 45 days to 70 days for tendering an award of PMGSY works. You would appreciate from the aforesaid table that in your State, tendering of sanctioned PMGSY works as well as award of tendered PMGSY works is taking more than the prescribed time. This may have an impact on achievement of overall completion targets of PMGSY as well as achievement of annual targets 2017-18. The situation, however, can improve substantially if this matter is reviewed at your level with the nodal department implementing the scheme in the State.

5. I hope, that with your pro-active involvement, the State will be able to adhere to the prescribed time range of 45 days to 70 days from the issue of tender notice to the award of PMGSY works, in awarding of the works sanctioned to the State, in the recent past.

With personal regards,

Yours sincerely,


(Amarjeet Sintra)

21 August 2017

Shri A.P. Padhi,
Chief Secretary,
Odisha



F.No.NRRDA-P 014(14)-04-2017-P-I

Dear Alok,

You are aware that Pradhan Mantri Gram Sadak Yojana (PMGSY) was launched in December, 2000 with the primary objective of providing connectivity by way of an all-weather road to eligible unconnected habitations in the rural areas. PMGSY roads not only serve both mobility and access functions. They connect the rural population to social, economic and administrative centres, hence these roads are a key component of rural development and sustainable rural poverty reduction.

2. Government of India has taken a decision to prepone the completion of PMGSY-I from the earlier target date of 2022 to 2019. In this view of the matter, the States have been advised to accelerate the preparation of Detailed Project Reports (DPRs), their scrutiny by State Technical Agencies (STAs) and their submission to the Ministry for sanction. It is a matter of satisfaction that all States have speeded-up this process which, in turn, has resulted in a substantial number of sanctions having been issues by the Ministry to the States.

3. It is of critical importance that the States quickly tender and award the PMGSY works, which have been sanctioned in the recent past. This would enable the States not only to achieve the preponed targets of PMGSY but also promote access of rural population to economic and social services and thereby generate increased agricultural incomes and productive employment opportunities. The details of road works sanctioned to the State during 2016-17 and 2017-18 is as follows:-

Status of Award of works – 2016-17

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)	Balance Road Works	Balance Length (in km)
1	Sikkim	125	636.02	125	636.02	0	0

Status of Award of works – 2017-18


Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)
1	Sikkim	62	290.07	Under Tendering process likely to be awarded within August 2017	

4. The PMGSY Programme Guidelines and Operations Manual prescribe a time range of 45 days to 70 days for tendering an award of PMGSY works. You would appreciate from the aforesaid table that in your State, tendering of sanctioned PMGSY works as well as award of tendered PMGSY works is taking more than the prescribed time. This may have an impact on achievement of overall completion targets of PMGSY as well as achievement of annual targets 2017-18. The situation, however, can improve substantially if this matter is reviewed at your level with the nodal department implementing the scheme in the State.

5. I hope, that with your pro-active involvement, the State will be able to adhere to the prescribed time range of 45 days to 70 days from the issue of tender notice to the award of PMGSY works, in awarding of the works sanctioned to the State, in the recent past. -

With best wishes,

Yours sincerely,



(Amarjeet Simha)

21 August 2017

Shri A.K. Srivastava,
Chief Secretary,
Sikkim



D.O.F.No.NRRDA-P 014(14)-04-2017-P-I

Dear Sir,

You are aware that Pradhan Mantri Gram Sadak Yojana (PMGSY) was launched in December, 2000 with the primary objective of providing connectivity by way of an all-weather road to eligible unconnected habitations in the rural areas. PMGSY roads not only serve both mobility and access functions. They connect the rural population to social, economic and administrative centres, hence these roads are a key component of rural development and sustainable rural poverty reduction.

2. Government of India has taken a decision to prepone the completion of PMGSY-I from the earlier target date of 2022 to 2019. In this view of the matter, the States have been advised to accelerate the preparation of Detailed Project Reports (DPRs), their scrutiny by State Technical Agencies (STAs) and their submission to the Ministry for sanction. It is a matter of satisfaction that all States have speeded-up this process which, in turn, has resulted in a substantial number of sanctions having been issues by the Ministry to the States.

3. It is of critical importance that the States quickly tender and award the PMGSY works, which have been sanctioned in the recent past. This would enable the States not only to achieve the preponed targets of PMGSY but also promote access of rural population to economic and social services and thereby generate increased agricultural incomes and productive employment opportunities. The details of road works sanctioned to the State during 2016-17 and 2017-18 is as follows:-

Status of Award of works – 2016-17

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)	Balance Road Works	Balance Length (in km)
1	Tamil Nadu	595	1366.8	592	1326.34	3	40.463

Status of Award of works – 2017-18

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)
1	Tamil Nadu	794	2658.58	Not awarded	

4. The PMGSY Programme Guidelines and Operations Manual prescribe a time range of 45 days to 70 days for tendering an award of PMGSY works. You would appreciate from the aforesaid table that in your State, tendering of sanctioned PMGSY works as well as award of tendered PMGSY works is taking more than the prescribed time. This may have an impact on achievement of overall completion targets of PMGSY as well as achievement of annual targets 2017-18. The situation, however, can improve substantially if this matter is reviewed at your level with the nodal department implementing the scheme in the State.

5. I hope, that with your pro-active involvement, the State will be able to adhere to the prescribed time range of 45 days to 70 days from the issue of tender notice to the award of PMGSY works, in awarding of the works sanctioned to the State, in the recent past.

With personal regards,

Smt. Girija Vaidhyanathan,
Chief Secretary,
Tamil Nadu

Yours sincerely,

Amarjeet Sinha
(Amarjeet Sinha)

21 August 2017



D.O.F.No.NRRDA-P 014(14)-04-2017-P-I

Dear Shri Ramaswamy,

You are aware that Pradhan Mantri Gram Sadak Yojana (PMGSY) was launched in December, 2000 with the primary objective of providing connectivity by way of an all-weather road to eligible unconnected habitations in the rural areas. PMGSY roads not only serve both mobility and access functions. They connect the rural population to social, economic and administrative centres, hence these roads are a key component of rural development and sustainable rural poverty reduction.

2. Government of India has taken a decision to prepone the completion of PMGSY-I from the earlier target date of 2022 to 2019. In this view of the matter, the States have been advised to accelerate the preparation of Detailed Project Reports (DPRs), their scrutiny by State Technical Agencies (STAs) and their submission to the Ministry for sanction. It is a matter of satisfaction that all States have speeded-up this process which, in turn, has resulted in a substantial number of sanctions having been issues by the Ministry to the States.

3. It is of critical importance that the States quickly tender and award the PMGSY works, which have been sanctioned in the recent past. This would enable the States not only to achieve the preponed targets of PMGSY but also promote access of rural population to economic and social services and thereby generate increased agricultural incomes and productive employment opportunities. The details of road works sanctioned to the State during 2016-17 and 2017-18 is as follows:-

Status of Award of works – 2016-17

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)	Balance Road Works	Balance Length (in km)
1	Uttarakhand	189	1664.00	182	1605.35	7	58.65

Status of Award of works – 2017-18

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)
1	Uttarakhand	219	1776.24	Not awarded	

4. The PMGSY Programme Guidelines and Operations Manual prescribe a time range of 45 days to 70 days for tendering an award of PMGSY works. You would appreciate from the aforesaid table that in your State, tendering of sanctioned PMGSY works as well as award of tendered PMGSY works is taking more than the prescribed time. This may have an impact on achievement of overall completion targets of PMGSY as well as achievement of annual targets 2017-18. The situation, however, can improve substantially if this matter is reviewed at your level with the nodal department implementing the scheme in the State.

5. I hope, that with your pro-active involvement, the State will be able to adhere to the prescribed time range of 45 days to 70 days from the issue of tender notice to the award of PMGSY works, in awarding of the works sanctioned to the State, in the recent past.

With best wishes,

Yours sincerely,


(Amarjeet Sinha)

21 August 2017

Shri S. Ramaswamy,
Chief Secretary,
Uttarakhand



D.O.F.No.NRRDA-P 014(14)-04-2017-P-1

Dear Shri Rajive Kumar,

You are aware that Pradhan Mantri Gram Sadak Yojana (PMGSY) was launched in December, 2000 with the primary objective of providing connectivity by way of an all-weather road to eligible unconnected habitations in the rural areas. PMGSY roads not only serve both mobility and access functions. They connect the rural population to social, economic and administrative centres, hence these roads are a key component of rural development and sustainable rural poverty reduction.

2. Government of India has taken a decision to prepone the completion of PMGSY-I from the earlier target date of 2022 to 2019. In this view of the matter, the States have been advised to accelerate the preparation of Detailed Project Reports (DPRs), their scrutiny by State Technical Agencies (STAs) and their submission to the Ministry for sanction. It is a matter of satisfaction that all States have speeded-up this process which, in turn, has resulted in a substantial number of sanctions having been issues by the Ministry to the States.

3. It is of critical importance that the States quickly tender and award the PMGSY works, which have been sanctioned in the recent past. This would enable the States not only to achieve the preponed targets of PMGSY but also promote access of rural population to economic and social services and thereby generate increased agricultural incomes and productive employment opportunities. The details of road works sanctioned to the State during 2016-17 and 2017-18 is as follows:-

Status of Award of works – 2016-17

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)	Balance Road Works	Balance Length (in km)
1	Uttar Pradesh (PMGSY-II)	681	5409.41	537	4325.86	144	1083.55

Status of Award of works – 2017-18

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)
1	Uttar Pradesh	22	182.21	Tender under process	

4. The PMGSY Programme Guidelines and Operations Manual prescribe a time range of 45 days to 70 days for tendering an award of PMGSY works. You would appreciate from the aforesaid table that in your State, tendering of sanctioned PMGSY works as well as award of tendered PMGSY works is taking more than the prescribed time. This may have an impact on achievement of overall completion targets of PMGSY as well as achievement of annual targets 2017-18. The situation, however, can improve substantially if this matter is reviewed at your level with the nodal department implementing the scheme in the State.

5. I hope, that with your pro-active involvement, the State will be able to adhere to the prescribed time range of 45 days to 70 days from the issue of tender notice to the award of PMGSY works, in awarding of the works sanctioned to the State, in the recent past.

With personal regards,

Shri Rajive Kumar,
Chief Secretary,
Uttar Pradesh

Yours sincerely,

Amarjeet Sinha
(Amarjeet Sinha)

21 August 2017



D.O.F.No.NRRDA-P 014(14)-04-2017-P-I

Dear Moley,

You are aware that Pradhan Mantri Gram Sadak Yojana (PMGSY) was launched in December, 2000 with the primary objective of providing connectivity by way of an all-weather road to eligible unconnected habitations in the rural areas. PMGSY roads not only serve both mobility and access functions. They connect the rural population to social, economic and administrative centres, hence these roads are a key component of rural development and sustainable rural poverty reduction.

2. Government of India has taken a decision to prepone the completion of PMGSY-I from the earlier target date of 2022 to 2019. In this view of the matter, the States have been advised to accelerate the preparation of Detailed Project Reports (DPRs), their scrutiny by State Technical Agencies (STAs) and their submission to the Ministry for sanction. It is a matter of satisfaction that all States have speeded-up this process which, in turn, has resulted in a substantial number of sanctions having been issues by the Ministry to the States.

3. It is of critical importance that the States quickly tender and award the PMGSY works, which have been sanctioned in the recent past. This would enable the States not only to achieve the preponed targets of PMGSY but also promote access of rural population to economic and social services and thereby generate increased agricultural incomes and productive employment opportunities. The details of road works sanctioned to the State during 2016-17 and 2017-18 is as follows:-

Status of Award of works – 2016-17

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)	Balance Road Works	Balance Length (in km)
1	West Bengal	767	4259.75	205	1666.3	562	2593.45

Status of Award of works – 2017-18

Sl No	State	No. of road works sanctioned	Length cleared (in km)	No. of road works Awarded	Length Awarded (in km)
1	West Bengal	295	1417.92	First Call invited	

4. The PMGSY Programme Guidelines and Operations Manual prescribe a time range of 45 days to 70 days for tendering an award of PMGSY works. You would appreciate from the aforesaid table that in your State, tendering of sanctioned PMGSY works as well as award of tendered PMGSY works is taking more than the prescribed time. This may have an impact on achievement of overall completion targets of PMGSY as well as achievement of annual targets 2017-18. The situation, however, can improve substantially if this matter is reviewed at your level with the nodal department implementing the scheme in the State.

5. I hope, that with your pro-active involvement, the State will be able to adhere to the prescribed time range of 45 days to 70 days from the issue of tender notice to the award of PMGSY works, in awarding of the works sanctioned to the State, in the recent past.

With best wishes,

Shri Moloy Kumar De,
Chief Secretary,
West Bengal.

Yours sincerely,

Amarjeet Sinha
(Amarjeet Sinha)

21 August 2017