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APPENDICES (SECTION A) 

Appendix – 2.1.1 

(Referred to paragraph 2.1.2.2 (ii) (b); page 6) 

Incomplete bridge works due to non-acquisition of required land 

Sl. 

No. 
Name of work 

Name of the 

Districts 

Date of completion 

/Status 

Estimated 
cost  

(in crore) 

Total 

expenditure 
(`̀̀̀ in crore) 

Type of 
land 

required 

/area in 
decimal 

Method of 

acquisition 

Amount 

released  
(`̀̀̀ in lakhs) 

Remarks 

1 Construction of High Level 

Bridge RCC Girder Bridge 

Across Damodar river on 

Chandankiyari-Suyiadih road in 

block of Dhanbad  district  

Dhanbad 23-11-

2018/incomplete 

7.44 3.82 Private/for

est 

land/NA 

N/A Nil Incomplete bridge 

2 Construction of High Level 

Bridge across Bardubi to 

Lakharkhawari Village at 

Karampund under Dhanbad 

Block.  

Dhanbad 30-06-

2018/incomplete 

2.04 1.64 Private 

land/NA 

N/A Nil Approach road not 

constructed 

3 Construction of High Level 

Bridge RCC Bridge over Kharkai 

River between Asangi to Itagarh 

in Saraikela Kharsawan District 

under Mukhya Mantri Gram Setu 

Yojana 

Saraikella-

Kharsawan 

14-06-

2015/incomplete 

6.2 5.91 Private 

land/NA 

N/A Nil  Approach road not 

constructed 

4 Construction of Bridge over 

Kharkai River between Hurangda 

and Dharamdiha in Saraikela 

Block  Dist Saraikela  Kharsawan 

Saraikella-

Kharsawan 

28-02-

2019/incomplete 

4.36 2.49 Raiyati 

land/NA 

N/A Nil Approach road not 

constructed 

5 Construction of High level 

Bridge across Kana  River 

between village Ramchandrapur 

and Taranagar under Pakur Block 

in Dist Pakur 

Pakur 28-02-

2019/incomplete 

4.66 1.50 Raiyati 

land/NA 

N/A Nil Approach road not 

constructed 
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6 Construction of bridge over 

Kesho river near Kundidhanwar 

to Nawalsahi via Bachhedih 

under Domchanch block 

Koderma 09-11-

2019/incomplete 

3.97 2.96 Raiyati 

land/NA 

N/A Nil Approach road not 

constructed 

7 Construction of HL Bridge RCC 

Bridge  on Tahale river at Wigoo 

ghati Harinanmad of Chainpur 

Block 

Palamu 09-09-

2018/Incomplete 

3.65 3.21 Raiyati 

land/10 

Not paid Nil On the direction of 

High court ` 1.42 lakh 

compensation 

calculated 

8 Construction of HL Bridge RCC 

Bridge on Koel river on Kechki 

Awsane Road in Chainpur Block  

Palamu 08-03-

2021/Incomplete 

8.85 2.32 Forest 

land/32 

N/A Nil Approach road not 

constructed 

9 Construction of Bridge across 

river Sonere between village 

Dandar-Kala (back of college) 

and Yadav Tola under Panki 

Block 

Palamu 17-03-

2019/incomplete 

3.74 1.42 Raiyati 

land/NA 

N/A Nil Approach road not 

constructed 

   Total 44.91 25.27     
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Appendix- 2.1.2 

(Referred to paragraph 2.1.2.2 (ii) (c); page 7) 

Construction of new MMGSY bridges despite existence of MMGSY/PMGSY/RCD bridges within a distance of one KM 

 MMGSY Other bridges 

Sl. 

No. 

Name of MMGSY 

bridge 
District Block River 

Cost of 

bridge 

`̀̀̀ in 

crore 

Taken up 

Expenditur

e incurred  

`̀̀̀ in crore 

Status of 

bridge 

(Bridge 

part) 

Pre-

existence 

of bridge 

Distance 

(in m) 
Cost 

Status of 

bridge 

1 Construction of bridge 

over river between Shri 

Raghunath Singh House 

and Shri Rampukar Ray 

house near Durga Mandir, 

Matkuria under Dhanbad 

Block, Dhanbad District 

Dhanbad Municipal Nala 1.13 July 2018 1.03 Complete RCD 100 NA Complete 

2 Construction of Bridge 

over River at Dhanuwadih 

near Durgapur Kust 

colony in  

Dhanbad Municipal   1.92 February 

2017 

1.9 Complete RCD 180 NA Complete 

3 Construction of Bridge 

over Kesho river in 

between Tetran (Jainagar) 

and Kushana under 

Markacho block 

Koderma 

  

Marchcho 

  

Kesho 

  

4.83 

  

October 

2014 

  

 5.16 

  

Complete MMGSY at 

Dashro 

500 NA Complete 

MMGSY at 

Bellari 

1000 NA Complete 

4 Construction of High 

Level Bridge across Gauri 

River between Gram 

Chotki Dhamri to Gram 

Balkhalara Panchyat 

Kanko  under Chandwara 

Block 

Koderma Chandwara Gauri 3.52 February  

2017 

3.01 Complete RCD 600 NA Complete 

5 Construction of High 

level Bridge across Kana  

River between village 

Ramchandrapur and 

Taranagar under Pakur 

Block in Dist Pakur 

Pakur Pakur Kana 4.66 May 2018 1.91 Incomplete PMGSY 600 NA Complete 
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6 Construction of HL 

bridge over Harmu River 

between Vidya Nagar 

Mahavir Nagar Laned 

Road NO. 2 & Harmu 

colony 

Ranchi Municipal Harmu 2.42 September 

2013 

1.96 Complete RCD 180 NA Complete 

 Total    18.48  14.97      
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Appendix – 2.1.3 

(Referred to paragraph 2.1.2.2-(ii)(d); page 8) 

Construction of MMGSY bridges in municipal area 

Sl. No. Name of work 
Name of the 

Districts 

Estimated 
cost 

(`̀̀̀ in crore) 
Status 

1 Construction of bridge over river between Shri 

Raghunath Singh House and Shri Rampukar 

Ray house near Durga Mandir, Matkuria 

under Dhanbad Block, Dhanbad District 

Dhanbad 1.13 Complete 

2 Construction of Bridge over River at 

Dhanuwadih near Durgapur Kust colony  

Dhanbad 1.88 Complete 

3 Construction Bridge over Jorya in Bhuli 

block 

Dhanbad 1.19 Complete 

4 construction of Bridge over Jorya in Ward 41 

near Lal Bangla, Shamashan Ghat 

Dhanbad 1.93 Complete 

5 Construction of HL bridge over Kharkai at 

Majnaghat 

Saraikella-

Kharsawan 

4.47 Complete 

6 Construction of HL bridge over Harmu River 

between Vidya Naar Mahavir Nagar Laned 

Road NO. 2 & Harmu colony 

Ranchi 2.75 Complete 

 Total  13.35  
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Appendix – 2.1.4 

(Referred to paragraph 2.1.4; page 32) 
Physical damages to bridges noticed in test checked divisions in the absence of post execution maintenance 

Sl 
No. 

Name of works District Date of 
completion 

Date of 
physical 

verification 

Observation of joint 
physical verification 

team 

1 Construction of HL bridge on 

Kansh river on Sisai in 

Chhrda road 

Gumla 31 March 

2016  

19  

November 

2019 

Superstructure: Due to 

improper functioning of 

bearing apparent jerk was 

noticed on deck slab of 

bridge, wearing coat 

damaged and 

reinforcement of wearing 

coat was found open, 

cracks in railing, approach 

slab damaged,  

2 Construction of HL bridge 

over in Mathani-Jalka under 

Sisai Block, Gumla district 

(Kans) and (Adiya) 

Gumla  14 October 

2018 

19 

November 

2019 

Approach road Part: 

Cracks were noticed in 

bituminous surface of 

approach road and 

bituminous surface was 

found subsided. 

3 Construction of HL bridge 

over South Koel River on 

Sahijana to Gaghara, Sisai –

Block, Dist Gumla. 

Gumla 27 January 

2018 

 

19 

November 

2019 

No comments 

4 Construction of HL bridge 

over Koyal river between 

Jolo & Murkunda Road in 

Basia block of Gumla 

District 

Gumla Physically 

complete 

(traffic 

running) 

19 

November 

2019 

Sand excavation:  Sand 

excavation near bridge site 

may ultimately cause 

scouring in bridge 

foundation                                  

Approach road Part: 

Damaged, flank of 

approach road washed 

away 

5 Construction of HL bridge 

over Karo River at 

Domuhana between Chharda 

Road and Karkari Road  

under Sisai Block, Gumla 

Gumla Physically 

complete 

(traffic 

running) 

19 

November 

2019 

Approach road Part: 

Damaged in one side and 

WBM surface found open 

6 Construction of HL bridge 

over Bansloi river near 

Garhwari under Maheshpur 

block, Pakur district 

Pakur 4 October 

2017 

23 January 

2020 

Foundation: Due to 

scouring in foundation, 

pile cap of four piers were 

visible, sand excavation 

was noticed around  bridge 

site 

7 Construction of HL Bridge 

over Basloi River between 

Chandal Mara Ghat Chhora 

in Pakur district 

Pakur 15 June 2015 23 January 

2020 

Foundation: Due to 

scouring in foundation, 

pile cap of six piers were 

visible, guard wall was 

found covered with soil 

(due to sliding)   
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8 Construction of HL bridge 

across Suvarnrekha river in 

Khokro-Karkidih road in 

Ichagarh block of Saraikela 

district 

Saraikela 17 August 

2016 

07 January 

2020 

Superstructure: Expansion 

joint was missing, cracks 

in railing, three footpath 

slabs were found 

damaged,    

Approach road part: In 

grade III road, WBM 

surface washed away and 

only mitti-murram portion 

existed. At the start/end of 

bridge edge of approach  

road  near approach slab 

was washed away 

9 Construction of HL bridge 

over river between Shri 

Raghunath Singh House and 

Shri Rampukar Ray house 

near Durga Mandir, Matkuria 

under Dhanbad Block, 

Dhanbad District 

Dhanbad Physically 

complete (car 

parked over 

the bridge) 

27 

November 

2019 

Foundation: under the 

bridge,  flow of river 

obstructed due to 

accumulation of garbage 

which may damage the 

bridge  

10 Construction of HL bridge 

over River at Dhanuwadih 

near Durgapur Kust colony  

Dhanbad 25 August 

2018 

27 

November 

2019 

No comments 

11 Construction bridge over 

Jorya in Bhuli block 

Dhanbad 31  March 

2018 

04 December 

2019 

No comments 

12 construction of  bridge over 

Jorya in Ward 41 near Lal 

Bangla, Shamashan Ghat, 

Dhanbad 

Dhanbad 31  March 

2018 

04 December 

2019 

No comments 

13 Construction of Bridge over 

Kesho river in between 

Tetran (Jainagar) and 

Kushana under Markacho 

block 

Koderma 26 February 

2018 

28 February 

2020 

Foundation: Due to 

scouring in foundation, 

pile cap of six piers were 

visible, sand excavation 

was noticed around  bridge 

site 

14 Construction of Bridge 

across Chotnar River at 

Ambabad Panchayat at PWD 

Road to Angarpath under 

Satgawan Block  

Koderma 29 May 2017 25 February 

2020 

Approach road: WBM 

surface on both side 

damaged 

15 Construction of high level 

RCC bridge over Sakri river 

in Basodeeh and Marchoi, 

Block- Satgawan 

Koderma 20 July 2010 25 February 

2020 

Foundation: Due to 

scouring in foundation, 

pile cap of five piers were 

visible,  

Super structure: deck slab 

between P7-P8 and P8-P9 

was inclined 

16 Construction of High Level 

Bridge RCC Bridge over 

Sakri  River  in Ghorsimar 

and Modideeh path, Block: 

Satgawan 

Koderma 28 October 

2016 

25 February 

2020 

Foundation: three span of 

bride was encroached by 

the villager hindering the 

river water flow                            

Superstructure: expansion 

join damaged,                                          

Approach road part: edge 

of approach road near 

approach slab washed 

away  
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17 Construction of Bridge 

across Chhatardhari River 

(Village Gurdi and Khajuri) 

at Chhatarpur Block 

Palamu 14 July 2019 15 March 

2020 

Superstructure: Both side 

approach slab damaged,                                     

 Approach road part: 

approach road damaged 

18 Construction of bridge across 

Kharakpur dhab on Batane 

river, residual work under 

Hariharganj block 

Palamu 10 August 

2019 

15 March 

2020 

Foundation: Due to 

scouring in foundation, 

pile cap of four piers were 

visible 

19 Construction of High Level 

Bridge across Amanat River 

on road connecting Panki 

Main road to Saraiya-

Majhigauwn to Jhalkhnadi in 

Block Panki 

Palamu Physically 

complete  

(traffic 

running)  

15 March 

2020 

Foundation: Due to 

scouring in foundation, 

pile cap of two piers were 

visible, sand excavation 

was noticed around  bridge 

site                                

Superstructure: Half 

portion of expansion join 

broken and missing, 

siltation in weep hole 

which would result in 

accumulation of water in 

bridge, Approach road 

part: edge of approach 

road on both side was 

washed away 

20 Construction of Bridge over 

Malay river in Village 

Dulsuma on road connecting 

village Dulsuma (Chader No. 

2) to Dulsuma (Chader No. ) 

to Satbarba (Daltonganj) 

Ranchi Road in Satbarba 

Block  

Palamu 28 January 

2019 

16 March 

2020 

Foundation: 

Encroachment under the 

bridge would result in 

obstruction of river water 

flow                             

 Superstructure: siltation 

in weep hole which would 

result in accumulation of 

water in bridge 
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Appendix-2.2.1 

(Referred to in paragraph:2.2.3.1; page 40) 
Statement showing details of transfer `̀̀̀ 15.84 crore into the accounts of accused persons  

Paid to 

Fraudule

nt 
payment 
detected 
by DLIC 

(`̀̀̀ in lakh) 

Additional 

fraudulent 
payment 

detected by 
Audit 

(`̀̀̀ in lakh) 

Total 

fraudulent 

payment 

Number 

of bank 
accounts 
involved 

Audit comments 

Cashier and 

his relatives  

(eight 

individuals 

and one 

NGO- 

CENWORD 

run by the 

wife of the 

cashier) 

228.95 60.17 289.12 14 Additional fraudulent payment (between October 

2014 and May 2017) of ` 60.17 lakh81 was made by 

the DWO to the cashier and his relatives. These were 

noticed during examination of RTGS82/NEFT83 

payments, cheque clearance details and bank 

vouchers and the account numbers reflected in bank 

statements were found to be in the names of the 

cashier and his relatives. 

225.41 Nil 225.41 784 On being pointed out (May 2017) discrepancies in 

account number by the Bank Manager, though the 

fraudulent payments were credited back to the bank 

account of DWO, Chatra yet DWOs continued same 

practices which paved the way for further fraudulent 

payment of ` 6.01 crore as detailed in Para 2.2.3.2 

of the report.  

Two NGOs  253.04 172.04 425.08 5 Out of ` 1.72 crore, ` 1.37 crore was paid to one 

NGO (PRAYAS) to whom ` 2.53 crore was paid 

earlier as detected by DLIC. Besides ` 34.70 lakh 

was paid to another NGO (SUPPORT).  

Of ` 57.59 lakh, ` 16.25 lakh was paid to two 

individuals (not in the DLIC report) and remaining 

` 41.34 lakh to one individual who was also detected 

by DLIC. These payments were detected thorough 

examination of RTGS/NEFT payments, cheque 

clearance details, bank vouchers etc.  

Three 

individuals  

98.34 57.59 155.93 8 

Two 

suppliers  

40.00 Nil 40.00 2 

Three Non-

existent 

Institutes  

88.20 163.71 251.91 285 DLIC detected two fake institutions to which ̀  88.20 

lakh was paid through bank transfers. However, 

audit observed that the DWO also paid ` 83.64 lakh 

to 346 students of an institute which also did not 

exist. In addition, the DWO paid ` 80.07 lakh to 234 

students of the two non-existent institutes already 

detected by the DLIC. 

Teachers of 

residential 

schools 

(6 Nos) 

Nil 183.76 183.76 9 The DWO transferred (April 2013 to February 2018) 

` 1.84 crore into the personal accounts of six 

teachers but the purpose of payments were not 

explained to Audit though called for in January 

2019. Similarly, ` 12.32 lakh was paid (December 

2015) to an Executive Magistrate through a bearer 

cheque but the purpose of payment was not 

furnished to Audit though called for in January 2019.  

Executive 

Magistrate  

(1 No) 

0 12.32 12.32 0 

Total (26) 933.94 649.59 1583.53 47  

 

  

                                                           
81  Out of ` 60.17 lakh, ` 57.52 lakh was related to the period 2016-18 (i.e. scope of DLIC) and remaining 

amount of ` 2.65 lakh was prior to 2016-18. 
82  Real Time Gross Settlement. 
83   National Electronic Fund Transfer. 
84  ` 2.25 crore was transferred to 11 accounts out of which four were common as mentioned above against 14 

bank accounts against cashier and relatives. 
85  Accounts of Chatra Institute of technology and Ananya infotech in which ` 88.20 lakh was paid. 
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Appendix-2.2.2 
(Referred to in paragraph:2.2.3.2; page 40) 

Statement showing amount transferred from DWO, Chatra bank accounts into the 

accounts of accused between June 2017 and May 2018. 

Sl. No. Name of accused Amount  

(in `̀̀̀) 

Remarks 

1 CENWORD 16557267 NGO 

2 Ashish Kumar 5695000 Son-in-law of Cashier 

3 Chanda Prasad 750820 Daughter of Cashier 

4 Indradeo Prasad 1445993 Cashier 

5 Prithvi Prasad 550253 Son of Cashier 

6 Rupa Devi 1775000 Daughter of Cashier 

7 Ananya Infotech 5400000 Non-existing institute 

8 

Chatra Institute of 

Technology 

3420000 Non-existing institute 

9 Mithilesh Mishra 9605000 Retired Block Welfare Officer 

10 PRAYAS 7689393 NGO 

11 Suran Agrawal 2200000 Individual 

12 Virat Telecom 1800000 Supplier 

13 Subhash Kumar 875000 Individual 

14 Support 2281856 NGO 

 Total 60045582  
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Appendix-2.2.3 
(Referred to in paragraph:2.2.3.3; page 41) 

Statement showing amounts withdrawn by accused from their bank accounts between 

June 2018 and January 2019. 

Sl. 

No. 

Name of Account 

Holders (S/Sri) 

Name of Bank Account Number  Amount 

withdrawn (in `̀̀̀) 

 Accounts for which DDC did not request banks to suspend the 

operation 

 

1 Sunita Devi SBI, Jhumra 11767371529 6199 

2 Mithilesh Mishra Union Bank of 

India, Chatra 

645602010001968 3000 

 Sub total   9199 

 Accounts which operation was not suspended by banks despite 

request by DDC 

 

1 Ananya Infotech UCO Bank, Barhi 27610210000342 1016500 

2 Ashish Kumar UCO Bank, Barhi 27610210000595 2946032 

3 Chanda Prasad ICICI Bank, 

Matwari, 

Hazaribag 

246001000237 384800 

4 Chanda Prasad SBI, Jhumra 32623847113 194500 

5 Indradeo Prasad PNB, Chatra 6118001700000022 390000 

6 Indradeo Prasad Bank of Baroda, 

Chatra 

29230100020105 4000 

7 Prithvi Prasad SBI, Daru 34361815400 10772 

8 Rupa Devi UCO Bank, Barhi 27610110002704 950000 

 Sub total   5896604 

 Grand total   5905803 

 

Appendix-2.2.4 
(Referred to in paragraph:2.2.3.4; page 41)  

Statement showing amount withdrawn by accused from their bank accounts 

during July 2019 to February 2020 

Sl. 
No. 

Name of 

account holder 
(S/Sri) 

Name of Bank Bank Accounts 
Date of 

withdrawal 

Amount 

withdrawn 
(in lakh) 

1 Sunita Devi PNB, Chatra 6118001700001687 

30.12.2019 5.00 

27.01.2020 4.00 

10.02.2020 2.00 

2 Tara Prasad PNB, Chatra 6118000100018114 
09.07.2019 16.08 

09.07.2019 16.54 

    Total 43.62 
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Appendix-2.2.5 
(Referred to in paragraph: 2.2.3.5; page 41) 

Statement showing amount transferred into the bank accounts of the Cashier and his relatives by Firms, Institutes, NGOs etc. who got payments from DWO, 

Chatra. 

Sl. 

No. 

DWO  bank 

account Number 

Date of 

debit in 

DWO 
accounts 

Cheque 

Number 

Amount Name of  

recipients of 

payment 

Account number of 

recipients 

Date of 

transfer 

Cheque 

number 

Amount 

transferred 

Name of 

Transferee 

Relation 

with 

cashier 

1 SBI 11475683653 12-02-2016 916888 537407 PRAYAS SBI 31021405403 19-09-2017 468883 750000 Tara Prasad Daughter 

2 SBI 11475683653 03-03-2016 916910 1001852 -Do- SBI 31021405403 07-08-2017 468879 750000 Sunita Devi Wife 

3 SBI 11475683653 31-05-2017 490318 1538500 -Do- Canara bank 

1421101022721 

23-02-2018 135976 200000 Chanda 

Prasad 

Daughter 

4 SBI 11475683653 03-06-2017 490314 1336526 -Do- Canara bank 

1421101019296 

11-04-2018 135994 100000 -Do- Daughter 

5 SBI 11475683653 17-01-2018 645479 207100 -Do- SBI 31021405403 02-01-2018 135951 300000 -Do- Daughter 

6 SBI 11475683653 17-01-2018 645480 389767 -Do- SBI 31021405403 15-06-2017 468872 475000 -Do- Daughter 

7 SBI 11475683653 01-05-2018 490366 350000 -Do- SBI 31021405403 13-06-2017 468871 600000 -Do- Daughter 

8 Jharkhand Gramin 

Bank (JGB) 

302210100001145 

15-09-2017 764144 1800000 -Do- Canara bank 

1421101019296 

07-06-2017 296535 750000 -Do- Daughter 

9 SBI 11475685163 29-07-2017 807203 1806000 -Do- Canara bank 

1421101019296 

19-09-2017 468882 750000 -Do- Daughter 

10 UBI 

645020100000949 

15-09-2017 2017921 1800000 -Do- Canara bank 

1421101019296 

02-11-2017 468886 750000 -Do- Daughter 

11 SBI 11475685163 27-06-2017 807158 550795 Mithilesh 

Mishra 

Bank of India 

490010100015193 

28-06-2017 58840 750000 Indradeo 

Prasad 

Self 

12 SBI 11475685163 11-07-2017 807174 560000 -Do- Union Bank of India 

6456020100001968 

09-08-2017 2017327 500000 Chanda 

Prasad 

Daughter 

13 SBI 11475685163 25-07-2017 807205 500000 -Do- ICICI 3888401000332 05-06-2017 478 300000 Indradeo 

Prasad 

Self 

14 SBI 11475685163 26-07-2017 807204 500000 -Do- United Bank of India 

0294010095281 

31-07-2017 874832 440000 -Do- Self 

15 SBI 11475685163 09-08-2017 807212 550000 -Do- ICICI 3888401000332 09-08-2017 298 500000 Chanda 

Prasad 

Daughter 

16 SBI 11475685163 29-06-2017 807180 825000 -Do- Union Bank of India 

6456020100001968 

13-07-2017 2016120 500000 Indradeo 

Prasad 

Self 
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Sl. 

No. 

DWO  bank 

account Number 

Date of 

debit in 

DWO 

accounts 

Cheque 

Number 

Amount Name of  

recipients of 

payment 

Account number of 

recipients 

Date of 

transfer 

Cheque 

number 

Amount 

transferred 

Name of 

Transferee 

Relation 

with 

cashier 

17 SBI 11475685163 30-06-2017 807181 675000 -Do- Union Bank of India 

6456020100001968 

26-05-2017 91100167 1600470 -Do- Self 

18 SBI 11475685163 04-08-2017 807211 550000 -Do- Union Bank of India 

6456020100001968 

03-07-2017 2016104 575000 -Do- Self 

19 UBI 

645020100000949 

29-08-2017 2008137 880000 -Do- Union Bank of India 

6456020100001968 

03-07-2017 2016102 825000 -Do- Self 

20 JGB 

302210100001145 

23-05-2017 764138 325732 -Do- Jharkhand Gramin 

Bank 

300910100003499 

31-05-2017 772777 330000 -Do- Self 

21 UBI 

645020100000949 

24-05-2017 2008141 906000 -Do- Union Bank of India 

6456020100001968 

13-09-2017 2017340 442000 -Do- Self 

22 SBI 11475685163 10-07-2017 807179 850000 Suraj 

Agrawal  

SBI 31787214235 13-07-2017 238549 800000 -Do- Self 

23 SBI 11475685163 10-07-2017 807187 670000 -Do- SBI 31787214235 13-07-2017 238548 900000 -Do- Self 

24 SBI 11475685163 29-07-2017 807209 1800000 Ananya 

Infotech 

UCO Bank 

276102100000342 

05-09-2017 701304 725000 -Do- Self 

25 JGB 

302210100001145 

31-08-2017 764141 1800000 -Do- UCO Bank 

276102100000342 

31-07-2017 701303 1530000 -Do- Self 

26 UBI 

645020100000949 

04-09-2017 2008134 1800000 -Do- UCO Bank 

276102100000342 

03-01-2018 701313 500000 Ashish 

Kumar 

Son-in-

law 

27 UBI 

645020100000949 

15-09-2017 2017924 1365000 Chatra 

Institute of 

Technology 

Bank of India 

481420110000073 

19-01-2018 86131 250000 Indradeo 

Prasad 

Self 

28 JGB 

302210100001145 

15-09-2017 764145 1265000 -Do- Bank of India 

481420110000073 

27-09-2017 86120 1000000 Suraj Prasad Son 

29 JGB 

302210100001145 

15-09-2017 764145 1265000 -Do- Bank of India 

481420110000073 

15-09-2017 RTGS 750000 Prithvi Prasad Son 

30 SBI 11475683653 26-05-2017 233968 750000 Babulal BOI, Branch Code: 

5965, Hazaribag 

20-06-2017 9953 725000 -Do- Son 

31 SBI  11475685163  27-06-2017 807161 548900 Mithilesh 

Mishra 

BOI Mithilesh Mishra 28-06-2017 58843 700000 Indradeo 

Prasad 

 Self 
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Sl. 

No. 

DWO  bank 

account Number 

Date of 

debit in 

DWO 

accounts 

Cheque 

Number 

Amount Name of  

recipients of 

payment 

Account number of 

recipients 

Date of 

transfer 

Cheque 

number 

Amount 

transferred 

Name of 

Transferee 

Relation 

with 

cashier 

32 SBI  11475685163  09-08-2017 807218 575000 -Do- Cleared by BOI, 

Chatra 

17-08-2017 58849 92000 Tara Prasad Daughter 

33 SBI  11475685163  09-08-2017 807218 575000 -Do- Cleared by BOI, 

Chatra 

20-05-2017 58828 250000 Indradeo 

Prasad 

Self 

34 SBI 11475683653 19-07-2017 233990 500000 -Do- ICICI Account no. 

3888401000332 

27-07-2017 296 460000 Indradeo 

Prasad 

Self 

35 SBI 11475683653 08-03-2017 234109 250000 -Do- SBI Account number 

11475787368 

08-03-2017 607200 250000 A/c 

11475767352 

Relative 

36 SBI 11475683653 09-11-2015 916860 230265 PRAYAS Canara Bank, 

Hazaribag 

1421101022721 

13-06-2017 468910 750000 P. Prasad Son 

37 SBI 11475683653 30-09-2015 916843 369735 -Do- Canara Bank, 

Hazaribag 

19-06-2017 468911 675000 P. Prasad Son 

38 SBI 11475683653 31-03-2014 149646 257000 -Do- Canara Bank, 

Hazaribag 

18-01-17 888773 115000 Sunita Devi Wife 

39 SBI 11475683653 10-05-2013 149943 746084 -Do- SBI 31021405403 03-01-2017 348642 200000 -Do- Wife 

40 SBI 11475683653 26-03-2015 786902 1727736 -Do- SBI 31021405403 09-06-2017 296534 950000 -Do- Wife 

41 SBI 11475683653 26-03-2015 786903 799818 -Do- SBI 31021405403 07-08-2017 296572 750000 Tara Prasad Daughter 

42 SBI 11475683653 26-03-2015 786904 520400 -Do- SBI 31021405403 27-02-2018 135978 200000 Chanda 

Prasad 

Daughter 

43 SBI  11475685163  23-08-2017 807229 875000 Subash 

Kumar 

SBI 30182298899 24-08-2017 359605 625059 -Do-  Daughter 

44 SBI 11475683653 28-03-2018 645493 2200000 Support, 

Hazaribag 

United bank, DVC, 

Hazaribag 

03-04-2018 481509 100000 -Do-  Daughter 

        Total 25484529   
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APPENDICES (SECTION C) 

 

Appendix– 1.1.1 

(Referred to in Paragraph 1.2.8; page 111) 

Summarised financial results of Power Sector PSUs for the latest year for which accounts were finalised 

(`̀̀̀    in crore) 

 
Sl. No. Activity & Name of the Power Sector 

Undertaking 

Period of 

accounts 

Net profit/ 

loss before 

interest & 

tax 

Net profit/ 

loss after 

interest & 

tax 

Turnover Paid up 

capital 

Capital 

Employed 

Net 

Worth[1] 

Accumulated 

Profit/ loss 

1 2 3 4 5 6 7 8 9 10 

A. Generation 

1 Tenughat Vidyut Nigam Limited  2014-15 194.8 92.57 692.24 105 -65.13 -1013.63 -1118.63 

2 Jharkhand Urja Utpadan Nigam Limited 2016-17 -1.28 -1.28 12.44 40.03 20.37 20.40 -19.63 

Sub-total   193.52 91.29 704.68 145.03 -44.76 -993.23 -1138.26 

B. Transmission 

3 

Jharkhand Urja Sancharan Nigam 

Limited 
2017-18 

24.67 -358.27 218.65 972.96 4010.36 396.98 -575.98 

Sub-total     24.67 -358.27 218.65 972.96 4010.36 396.98 

C. Others 

4 Karanpura Energy Limited 2017-18 0 -3.58 0 0.05 27.72 -19.47 -1.30 

5 Jharbihar Colliery Limited 2016-17 -3.43 -3.43 0 1 1.02 -2.89 -1.30 

6 Patratu Energy Limited 2017-18 -0.01 -0.55 0 0.05 23.79 -7.47 -7.52 

7 Jharkhand Urja Vikas Nigam Limited 2013-14 -0.29 -0.29 0 8.40 4135.61 6.10 -2.30 

8 Jharkhand Bijli Vitran Nigam Limited 2017-18 -167.38 -212.17 3199.39 3108.93 13061.832 -1918.33 -4036.15 

Sub-total   -171.11 -220.02 3199.39 3118.43 17249.97 -1942.06 -4048.57 

Grand Total   47.08 -487 4122.72 4236.42 21215.57 -2538.31 -5762.81 

[1] Net worth is the sum total of the paid-up capital and free reserves and surplus minus accumulated losses and deferred revenue expenditure.  
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Appendix-1.1.2 

(Referred to in Paragraph 1.3.4: page 120) 

Statement showing position of equity and outstanding loans relating to State PSUs (Non Power Sector) as on 31 March 2019 

Statement showing position of equity and outstanding loans relating to State PSUs as on 31 March 2019 

Sl. 

No. 

Sector & Name of the PSU Name of the 

Department 

Month and 

year of 

incorporation 

Equity[1] at close of the year 2018-19 Long term loans outstanding at close of 

the year 2018-19 

    GoJ[2] GoI[3]  Others Total GoJ GoI Others Total 

1 2 3 4 5 (a) 5 (b) 5 (c) 5 (d) 6 (a) 6 (b) 6 (c) 6 (d) 

A. Social Sector 

 I.          Working Government Companies 

1 Jharkhand Hill Area Lift 

Irrigation Corporation Limited 

Water Resources 22.03.2002 5.00   5.00 5.25   5.25 

2 Jharkhand State Minority 

Finance Development 

Corporation 

Scheduled Tribe, 

Schedule Caste, 

Minority and 

Backward Class 

Welfare 

22.03.2002 1.01   1.01 0.00   0.00 

3 Jharkhand State Forest 

Development Corporation 

Ltd.(JSFDC) 

Forest, Environment 

& Climate Change  

27.03.2002 0.55   0.55    0.00 

4 Jharkhand State Mineral 

Development Corporation Ltd. 

(JSMDC) 

Mines & Geology 07.05.2002 2.00   2.00    0.00 

5 Jharkhand State Beverage 

Corporation Ltd. (JSBCL) 

Excise  26.11.2010 2.00   2.00    0.00 

6 Jharkhand State Food and Civil 

Supplies Corporation Ltd. 

Food, Public 

Distribution & 

Consumer Affairs 

18.06.2010 5.00   5.00 43.96   43.96 

7 Jharkhand Medical & Health 

Infrastructure Development & 

Procurement Corporation 

Limited 

Health, Medical 

Education & Family 

Welfare 

24.05.2013 5.00   5.00    0.00 
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1 2 3 4 5 (a) 5 (b) 5 (c) 5 (d) 6 (a) 6 (b) 6 (c) 6 (d) 

8 Jharkhand Rail Infrastructure 

Development Corporation Ltd. 

Industries 06.07.2018 4.08  3.92 8.00    0.00 

9 Jharkhand State Agriculture 

Development Corporation 

Limited 

Agriculture & 

Farmers' 

Empowerment 

20.01.2016 2.00   2.00    0.00 

 Total  A-I   26.64 0.00 3.92 30.56 49.21 0.00 0.00 49.21 

 II. Non-working Government Companies 

 Total  A-II   0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

 Total A (I+II)   26.64 0.00 3.92 30.56 49.21 0.00 0.00 49.21 

B. Competitive Sector 

 I.          Working Government Companies 

10 Jharkhand Communication 

Network Ltd. 

Information 

Technology &  

e-Governance 

28.01.2017 0.00   0.00    0.00 

11 Jharkhand Film Development 

Corp. Ltd. 

Information 

Technology &  

e-Governance 

07.09.2016 0.00   0.00    0.00 

12 Jharkhand Urban Infrastructure 

Development Company Ltd. 

Urban Development 

& Housing 

19.11.2013 45.00   45.00    0.00 

13 Adityapur Electronic 

Manufacturing Cluster  Limited 

Industries 17.12.2016   27.83 27.83     

14 Jharkhand State Industrial 

Infrastructure Development 

Corporation Limited 

Industries 15.12.2004 15.00   15.00    0.00 

15 Jharkhand State Building 

Construction Corporation 

Limited 

Urban Development 

& Housing 

05.12.2015 2.00   2.00    0.00 

16 Greater Ranchi Development 

Agency 

Urban Development 

& Housing 

10.01.2003 164.14   164.14    0.00 

17 Atal Bihari  Vajpayee 

Innovation Lab. 

Industries 26.12.2018 0.00   0.00 0.00 0.00 0.00 0.00 

18 Jharkhand Plastic Park Limited Industries 27.09.2016 0.00  0.01 0.01   0.18 0.18 

19 Jharkhand Urban Transport 

Corporation Limited 

Urban Development 

& Housing 

20.09.2016 45.00   45.00    0.00 
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1 2 3 4 5 (a) 5 (b) 5 (c) 5 (d) 6 (a) 6 (b) 6 (c) 6 (d) 

20 Jharkhand Silk Textile 

&Handicraft Development 

Corporation Ltd. 

Industries 23.08.2006 10.00   10.00    0.00 

21 Jharkhand Tourism 

Development Corporation 

Limited 

Tourism, Arts, 

Culture, Sports & 

Youth Affairs 

22.03.2002 9.50   9.50    0.00 

 Total  B-I   290.64 0.00 27.84 318.48 0.00 0.00 0.18 0.18 

II. Non-working Government Companies 

 Total  B-II   0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

 Total B (I+II)   290.64 0.00 27.84 318.48 0.00 0.00 0.18 0.18 

C. Other Sector 

 I. Working Government Companies 

22 Ranchi Smart City Corporation 

Ltd. 

Transport 30.09.2016 13.00   13.00     

23 Jharkhand Police Housing 

Corporation Ltd.(JPHCL) 

Home, Jail & 

Disaster Management 

13.03.2002 2.00   2.00    0.00 

 Total  C-I   15.00 0.00 0.00 15.00 0.00 0.00 0.00 0.00 

 Total  C-II   0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

 Total C (I+II)   15.00 0.00 0.00 15.00 0.00 0.00 0.00 0.00 

    332.28 0.00 31.76 364.04 49.21 0.00 0.18 49.39 

 

 



Appendices (Section C) 

 

 -175- 

Appendix-2.1.1 
(Reference: Paragraph 2.1.2: page 134) 

 
Details showing list of assets constructed after introduction of JTP and transferred to JTDC 

 

Sl. 

No. 
Name of Assets District 

Year of 

construction 

Transfer 

circular No. & 
date 

Mode of 

management 

1 20 Rooms Tourist Complex, Netarhat Latehar 
2016 

123/07.08.2017 Self-

managed 

2 Sports  Complex, Maithan Dhanbad 
NA 

115/25.07.2017 Idle 

3 Tourist Complex (1 & 2), Ajay Baraj 

Sikatia 

Deoghar 
2017 

96/04.07.2017 Idle 

4 Wayside Amenity, Between Chandil 

and Kali Mandir at NH 33 (Near 

Dalma Wild-life sanctuary)  

Sariakela-

Kharsawan 2017 

82/08.06.2017 Idle 

5 Wayside Amenity, Hamsada Sariakela-

Kharsawan 
2017 

82/08.06.2017 Idle 

6 Wayside Amenity, Dhalbhumgarh, 

Baharogoda 

East 

Singhbhum 2017 
82/08.06.2017 Idle 

7 Community Centre Building, Tourist 

Convenience Complex, Kitchen 

Shed, Dhorimata Marium, Phusro 

Bokaro 

2015 

68/28.10.2015 Idle 

8 Multipurpose Bhawan, Yogini 

Asthan 

Godda 
2016 

68/28.10.2015 Idle 

9 Multipurpose Bhawan, Shivpur 

Ratneshwar Dham 

Godda 
2016 

68/28.10.2015 Idle 

10 Multipurpose Bhawan, Dhamsay 

Temple 

Godda 
2016 

68/28.10.2015 Idle 

11 Multipurpose Bhawan, Bhudhai 

Temple, Madhupur 

Deoghar 
2016 

68/28.10.2015 Idle 

12 Multipurpose Bhawan, Pathrool 

Temple, Madhupur 

Deoghar 
2016 

68/28.10.2015 Idle 

13 Multipurpose Bhawan, Harihar Dham Giridih 2015 68/28.10.2015 Idle 

14 Multipurpose Bhawan cum Guest 

House, Punasi 

Deoghar 
2018 

100/29.10.2018 Idle 

15 Vivah Mandap cum Tourist Lodge, 

Chowgana Dham, Chattarpur 

Palamu 
2015 

68/28.10.2015 Idle 

16 Restaurant cum Hall, Palkot Gumla 2015 68/28.10.2015 Idle 

17 Tourist Information Centre, Rajmahal Sahibganj 2015 68/28.10.2015 Idle 

18 Light & Sound Show, Kanke Ranchi 
2015 

68/28.10.2015 Self-

managed 

19 Children Play Zone cum Kiosk, Near 

Sitarampur Dam 

Sariakela-

Kharsawan 
2015 

68/28.10.2015 Idle 

20 Children Park, Kudarsai Sariakela-

Kharsawan 
2015 

68/28.10.2015 Idle 

21 Children Park, Sidhgora East 

Singhbhum NA 
68/28.10.2015 Idle 

22 Tourist Convenience Complex, Near 

Tirkut Pahar 

Deoghar 
2016 

13/21.01.2017 Self-

managed 
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Appendix-2.1.2 
(Reference: Paragraph 2.1.3.2 at page 138) 

Details of Non-operational assets 
(`̀̀̀ in lakh) 

Sl. 
No. 

Name of the Assets 

Year of 

construction/ 
construction 

cost 

Date of 

transfer 
to JTDC 

Audit observations 
Remarks 

(JTDC replied in June 2020) 

1 Tourist Complex, 

Ajay Baraj Sikatia, 

Sarath, Deoghar 

(phase 1) & (phase 

2) 

2017/ 

`296.00 lakh 

04.07.2017 • Two TCs were constructed at the same place without 

conducting any tourist inflow study. This place is notified as 

of local importance by the State Government. 

• During physical verification, Audit observed that the location 

of the TCs was remote and sparsely populated. 

• Despite tendering both the assets remained non-operational 

and the expenditure of ` 2.96 crore on these TCs has become 

unfruitful. 

• Department (July 2020)/JTDC replied (June 2020) 

that properties had been outsourced (December 

2019) and execution of agreement is under process. 

JTDC was silent on construction of two assets at 

same place. 

• The fact remains that the property remained non-

operational since its transfer. 

2 Tourist Complex, 

Hundru, Ranchi 

2012/ 

`10.00 lakh 

23.03.2012 • Upgradation work of the asset was not done by the developer 

and hence the agreement was terminated (November 2018). 

The asset was re-tendered (February 2019), but no developer 

qualified.  

• TC is located in a sparsely populated jungle and the only 

attraction is a waterfall. Thus, tourists were unlikely to be 

interested in overnight stay. As a result, no tourist stayed in 

the asset as of December 2019 and it remained non-

operational resulting in unfruitful expenditure of ` 10 lakh. 

• Department (July 2020)/JTDC replied (June 2020) 

that the property had been outsourced (LOA issued 

in December 2019) and execution of agreement was 

under process. 

• The fact remains that the property is idle. 

3 Tourist Complex, 

Maithan, Dhanbad 

NA/NA 25.07.2017 • Tender was floated (August 2019) by JTDC. 

• LOA was issued (December 2019) but agreement was not 

executed (May 2020) and the asset remained non-

operational 

• Department (July 2020)/JTDC replied (June 2020) 

that the asset had been outsourced and execution of 

agreement is under process. 

•  The fact remains that this asset was idle as of May 

2020. 

4 Tourist Complex, 

Hesadih West 

Singhbhum 

2015/ 

`148.48 lakh 

23.03.2012 • Tender was floated (March 2016) and LOA was issued (June 

2016) but the bidder did not turn up even after reminders 

(August 2016 and August 2017). 

• The asset remained non-operational as of May 2020 

resulting in idle expenditure of ` 148.48 lakh. 

• Department (July 2020)/JTDC replied (June 2020) 

that TC is located in a remote, sparsely populated 

area and had requested the Department for transfer 

of this asset to DTPC. 
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5 Tourist Complex, 

Ramrekha Dham, 

Simdega 

2009/ 

`22.00 lakh 

 

28.10.2015 • Though tenders were issued (March 2016 and December 

2016), no bidder turned up. 

• TEC decided on retendering but no tender was floated 

thereafter and the asset remained non-operational resulting 

in unfruitful expenditure of ` 22 lakh.  

• The fact remains that this asset was idle as of May 

2020. 

6 Tourist Complex, 

Godarmana, Garhwa 

2004/ 

`59.00 lakh 

28.10.2015 • Tender invited in March 2016 -only one bidder turned up 

and TEC decided to re-tender. Re-tender in December 2016 

- no bidder turned up. 

• No tender was floated thereafter. The asset remained non-

operational resulting in unfruitful expenditure of ` 59 lakh.  

7 Tourist Complex, 

Baridih, Jamshedpur 

2010 

`30.55 lakh 

28.10.2015 • Tender invited in March 2016 - only one bidder technically 

qualified. Re-tendered in December 2016, but agreement 

was not executed with the successful developer for which no 

reasons was available on records. 

• JTDC informed that this asset was lying idle. Audit found 

during joint physical verification (January 2020) that the TC 

was used for marriage functions without the knowledge of 

the JTDC. 

• Department stated (July 2020) that JTDC had not 

taken charge of the property and district 

administration has been requested to intimate the 

condition, running status of the asset and revenue 

collected. 

•  The fact remains that the assets could not be made 

operational by JTDC. 

8 Hotel Aaranya 

Vihar, Hazaribag 

NA/NA 21.06.2004 • Agreement terminated (January 2017) due to non-payment 

of license fee. 

•  To outsource the asset tender was invited (December 2018)- 

no bidder turned up. Re-tendered (February 2019)-Bidder 

was selected in June 2019.  

•  Asset though outsourced but in joint physical verification 

(January 2020) the asset was found non-operational and was 

in poor condition. 

• Department (July 2020)/JTDC replied (June 2020) 

that the asset had been outsourced and handed over 

(January 2020). The assets is being upgraded by the 

developer now.  

•  The fact remains that the property was non-

operational as of May 2020. 

9 Hotel Sheetal Vihar, 

Barhi, Hazaribag 

NA/NA 21.06.2004 • Taken over (February 2015) by JTDC as developer refused 

to run it further. JTDC invited tenders (December 2016 and 

December 2017) but no bidder turned up. 

• In the tender of December 2018, bidder was selected 

(February 2019) and was outsourced (August 2019) but 

found non-operational during joint physical verification 

(January 2020). 

• Department (July 2020)/JTDC replied (June 2020) 

that the asset had been outsourced and handed over 

(December 2019). The asset is being upgraded by 

the developer now.  

• The fact remains that the property was non-

operational as of May 2020. 

10 Wayside Amenity, 

Chandil, Saraikela-

Kharsawan 

2017/ 

`124.40 lakh 

08.06.2017 • Tender invited in December 2018 and February 2019 - No 

bid received. 

•  The asset has remained non-operational and expenditure of  

` 124.40 lakh has become unfruitful.  

• No reply was given by the Department (July 2020)/ 

JTDC (June 2020). 

• The fact remains that these assets were non-

operational since their transfer to JTDC. 
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11 Wayside Amenity, 

Hamsada,  Saraikela-

Kharsawan 

2017/ 

`206.67 lakh 

08.06.2017 • Tender was invited in December 2018 - No bid received. 

Tender was again invited in February 2019 - Single bidding 

and TEC decided to re-tender. 

• No tender was floated thereafter. The asset remained non-

operational resulting in unfruitful expenditure of ` 206.67 

lakh.  

12 Wayside Amenity, 

Maheshpur, Pakur 

2015/ 

`120.00 lakh 

25.03.2015 • Tender was invited in March 2016 -Single bid was received. 

Tender was invited again in December 2016 - two bids were 

received and both were technically disqualified. TEC 

decided to re-tender. No tender to outsource the asset was 

found floated thereafter. 

• JTDC had requested (June 2019) the Department to transfer 

the asset to DTPC. Action of Department is awaited. The 

asset remained non-operational resulting in unfruitful 

expenditure of `120 lakh.  

13 Wayside Amenity, 

Majha Toli, Gumla 

2015/ 

`172.93 lakh 

25.03.2015 • Tender was invited in March 2016 - only one bidder 

technically qualified. Tender was invited again in December 

2016 but agreement was not executed with the successful 

developer for reasons not available on records. 

• No action was taken by the Department on the request (June 

2019) of JTDC to transfer the asset to DTPC. The asset 

remained non-operational as of May 2020 resulting in 

unfruitful expenditure of `172.93 lakh. 

14 Wayside Amenities , 

Tamar, Ranchi 

2011 

`36.95 lakh 

23.03.2012 • Asset outsourced (July 2015) but the developer refused 

(July 2015) to develop it due to lack of electricity and water 

facility. The agreement was terminated (August 2017) by 

JTDC. 

• JTDC invited tender (December 2018) and executed (July 

2019) an agreement with the developer and is pursuing him 

to submit the PIP for development of the asset. 

• The asset remained non-operational even after lapse of eight 

years since its transfer and the expenditure of ` 36.95 lakh 

has become unfruitful. 

• Department (July 2020)/ JTDC stated (June 2020) 

that the asset could not be made operational as the 

licensee has not submitted the PIP. 

• The fact remained that the property remained non-

operational as of May 2020. 
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15 Wayside Amenity, 

Dhalbhumgarh, East 

Singhbhum 

2017/ 

`235.26 lakh 

08.06.2017 • Tenders was invited December 2018 and February 2019 – 

No bids were received. 

• During joint physical verification (January 2020), Audit 

observed  that there was no electricity supply, boundary wall 

and approach road which could have contributed to lack of 

interest among the developers though the building was in 

good condition. Government/JTDC signboard/logo was not 

put up. 

• The asset remained non-operational as of May 2020 and 

expenditure of  

` 235.26 lakh has become unfruitful. 

• Department (July 2020)/ JTDC stated (June 2020) 

that the asset had been outsourced (December 2019) 

on ‘as is where is’ basis, hence lessee had to upgrade 

the asset. 

• The fact remains that the asset has been non-

operational since its transfer to JTDC. 

16 Wayside Amenity 

Kandra,  Saraikela-

Kharsawan 

2011/ 

`100.00 lakh 

23.03.2012 • The asset was outsourced (August 2013) but due to lack of 

electricity, water and approach road the developer refused 

(July 2015) to develop the property. 

• The agreement was terminated (June 2017) and the asset 

remained non-operational resulting in unfruitful expenditure 

of ` 100 lakh. 

• Department (July 2020)/JTDC accepted (June 

2020) that developer refused to run the asset due to 

lack of connectivity and encroachment at site and 

stated that JTDC is running the property. 

• JTDC reply of running the asset in self-managed 

mode from July 2019 is not correct as there was no 

tourist inflow and income generation as of July 

2020. 

17 Multipurpose 

Bhavan, Pathrol 

Temple, Deoghar 

2016/ 

`52.70 lakh 

28.10.2015 • For both the assets, tender was invited in March 2016 -Single 

bid received. Again tender was invited (December 2016) – 

Bids received were technically disqualified. TEC again 

decided to re-tender - No subsequent tender was floated to 

outsource the asset.  

• As per records of JTDC, the assets are non-operational. 

However, during joint physical verification (March 2020), 

Audit observed that the asset was being operated by village 

committee without the knowledge of JTDC/Department. 

JTDC/Government signboard/logo was not put up. 

• JTDC failed to make the asset operational resulting in 

unfruitful expenditure on these assets. 

The Department/JTDC did not furnish specific reply, 

and stated that the property is located in a remote place 

where only occasional tourist is expected and the 

Department had been requested to transfer the 

property to District Tourism Promotion Committee. 

18 Vivah Mandap cum 

Tourist Lodge, 

Chhatarpur, Palamu 

2015/ 

`39.04 lakh 

28.10.2015 
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19 Multipurpose 

Bhavan cum Guest 

house,Punasi, 

Deoghar 

2018/ 

`189.92 lakh 

29.10.2018 • Initially the site was earmarked near the Punasi Dam but due 

to local protests, the MPB was constructed at another site. 

• During joint physical verification (December 2019), Audit 

observed that the MPB was located at a remote place from 

where the dam could not be viewed and there was also no 

public transport facility to reach the dam. 

• There was no electricity in the building or in the nearby area. 

No advertisement of any sort regarding the MPB was put up 

near the Punasi Dam. The place was also not notified as a 

tourist by the State Government. 

• Scrutiny of records of JTDC revealed that JTDC did not 

invite tender for outsourcing even after a lapse of more than 

one year and the property remained idle as of May 2020. 

Thus, expenditure of ` 189.92 lakh on the asset had become 

unfruitful. 

• Department (July 2020)/JTDC accepted (June 

2020) the fact and stated that the property had 

much potential and it would be outsourced very 

soon. 

• The fact remains that the property could not be 

made operational by JTDC since its transfer. 

20 Multipurpose 

Bhawan, Yogini 

Asthan, Godda 

2016/ 

`46.08 lakh 

28.10.2015 • For both the assets, JTDC invited tender in March 2016 - 

Single proposal received. Again tender was invited in 

December 2016 - Agreement with the successful bidder was 

not found executed for which no reason was available on 

records. 

•  No subsequent tender to outsource the asset was found 

floated thereafter. 

•  JTDC has requested the Department to transfer the assets to 

DTPC. Action of the Department is awaited. 

• As such the assets remained non-operational resulting in 

unfruitful expenditure on these assets.  

• Department (July 2020)/JTDC accepted (June 

2020) that these properties were constructed in 

remote areas where tourist do not prefer to stay and 

operation and management of these properties by 

JTDC is not feasible. 

• JTDC further stated that the Department had been 

requested to transfer the property to DTPC for 

making it functional. 

• The fact remains that both the assets were non-

operational. 

21 Multipurpose 

Bhawan,Sivpur 

Ratnerwardham, 

Godda 

2016/ 

`51.78 lakh 

28.10.2015 

22 Multipurpose 

Bhavan, Dhamsa 

Temple, Godda 

2016/ 

`51.78 lakh 

28.10.2015 • Tendered in March 2016 - Single bid received. Tender was 

again invited in December 2016 - two bids were received and 

the bidders were asked to submit notarised and certified 

documents. No records of submission of these documents 

and outcome of the tender were available on record. 

•  No tender was floated thereafter and the asset remained non-

operational resulting in unfruitful expenditure of ` 51.78 

lakh. 

• Department (July 2020)/JTDC accepted (June 

2020) that the asset was non-operational and stated 

that O&M of the asset by JTDC is not feasible. 

JTDC further stated that the asset is in remote area 

where tourist do not prefer to stay.  

• JTDC further stated that Department has been 

requested to transfer the property to DTPC for 

making it functional.  
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23 Multipurpose 

Bhavan, 

Harihardham, 

Giridih 

2015/ 

`64.26 lakh 

28.10.2015 • Tender floated in March 2016 -No bids received. Tender was 

again invited (December 2016) – Two bids received were 

technically disqualified. TEC again decided to re-tender. No 

subsequent tender was floated. 

• The asset remained non-operational and resulted in unfruitful 

expenditure of ` 64.26 lakh.  

-do- 

24 Community Centre, 

Tourist Convenience 

Complex, Phusro, 

Bokaro 

2015/ 

`133.45 lakh 

28.10.2015 • Tender was invited in March 2016 and December 2016 - 

Single bid received on both occasions. TEC decided to re-

tender but no tender was floated thereafter to outsource the 

asset. 

• The asset remained non-operational and resulted in unfruitful 

expenditure of ` 133.45 lakh. 

-do- 

25 Sanskar Bhawan, 

Amreshwar Dham,  

Khunti 

2013/ 

`51.00 lakh 

25.03.2015 • Tendered was floated (March 2016) and LOA was issued 

(June 2016) but the bidder did not turn up even after 

reminders (August 2016 and August 2017). 

• As such the asset remained non-operational as of May 2020 

resulting in idle expenditure of ` 51 lakh. 

-do- 

26 Sanskar Bhawan, 

Binduvasini Temple, 

Sahibganj 

2015/ 

`44.75 lakh 

25.03.2015 • Tendered in March 2016 - Single bid was received. Again 

tender was invited in December 2016 - two bids were 

received and the bidders were asked to submit notarised and 

certified documents. No information regarding submission 

of these documents and outcome of the tender were available 

on record. 

•  No tender was floated thereafter and the asset remained non-

operational resulting in unfruitful expenditure of ` 44.75 

lakh. 

-do- 

27 Ganga Bhawan, 

Rajmahal, Sahibganj 

2013/ 

`1.11 crore 

25.03.2015 • JTDC invited tender to outsource this asset in December 

2016, December 2017, December 2018 and February 2019 

but no bid was received. 

•  As such the asset remained non-operational resulting in 

unfruitful expenditure of ` 110.76 lakh.  

-do- 

28 Restaurant cum Hall, 

Palkot, Gumla 

2015/ 

`59.14 lakh 

28.10.2015 • Tender invited in March 2016 – Out of four bids received, 

only one bidder was technically qualified. Re-tendered in 

December 2016 –Single bid received.  

• TEC decided to re-tender but no tender to outsource the asset 

was floated thereafter and the asset remained non-

operational resulting in unfruitful expenditure of  ` 59.14 

lakh 

-do- 
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29 Multipurpose 

Bhavan, Budhai 

Temple, Deoghar 

2016/ 

`51.76 lakh 

28.10.2015 • Tender was invited in March 2016 and December 2016 - 

Tender was not found finalised for reasons not available on 

records.  

• During joint physical verification (December 2019), Audit 

observed cracks in the walls, broken window panels, toilets 

and hand-pump for water outside the MPB were non-

operational. The MPB is located in a remote place and no 

staff were deployed by the JTDC to safeguard the asset.  

• The place was also not notified as a tourist spot by the State 

Government. The asset remained non- operational and 

expenditure of ` 51.76 lakh rendered unfruitful. 

• Department (July 2020)/JTDC accepted (June 

2020) that the property is located in a remote place 

where only occasional tourist was expected and 

further stated that the Department had been 

requested to transfer the property to DTPC for 

making it functional. 

• The fact remains that the property is non-

operational. 

30 Tourist Information 

Centre, Hazaribag 

2011/ 

`83.05 lakh 

23.03.2012 • TIC was sealed (September 2018) by the SDO, Sadar, 

Hazaribag due to antisocial activities being carried out in its 

premises. 

• Agreement with the developer was terminated (November 

2018). Audit noticed during joint physical verification that 

the asset was non-operational, lacked basic amenities and 

was poorly maintained. 

• Department (July 2020)/ JTDC stated (June 2020) 

that LOA had been issued (December 2019) to the 

successful bidder and the developer would develop 

and furnish the property.  

• The fact remains that the agreement with the 

successful bidder was not executed and the property 

is non-operational. 

31 Tourist Information 

Centre, Deoghar 

2014/ 

`49.05 lakh 

25.03.2015 • Agreement executed (February 2016) with the developer was 

terminated (May 2018) on the grounds of non-payment of 

annual license fees. 

•  The developer was to renovate the project facilities as per 

approved PIP and if the agreement is terminated, project site 

and project facilities were to be handed over to JTDC. Audit 

observed that after termination of the agreement, JTDC 

failed to take over project facilities like water cooler, 

inverter, sweet display counter, fire extinguisher, batteries, 

micro waves, laser printers etc.  

• Department (July 2020)/JTDC stated (June 2020) 

that the developer had filed a suit in the High Court 

for restoration of agreement. 

• The fact remains that the asset is non-operational 

since May 2018. JTDC did furnish replies regarding 

non-handing over of the project facilities by the 

developer. 

32 Tourist Information 

Centre, Rajmahal, 

Sahibganj 

2015/ 

`49.36 lakh 

28.10.2015 • Tendered in March 2016 - Developer was selected (May 

2017), but agreement was not executed for reasons not 

available on records. 

• The asset remained non-operational asset resulting in 

unfruitful expenditure of ` 49.36 lakh. 

• The Department (July 2020)/JTDC (June 2020) did 

not furnish specific replies. 

33 Tourist Information 

Centre, Jamshedpur 

2011/ 

`81.84 lakh 

23.03.2012 • During joint physical verification (January 2020), Audit 

observed that asset was located in the court campus without 

any signboard/logo and was closed. 

• The asset remained non-operational since its transfer 

resulting in idle expenditure of ` 81.84 lakh. 

• The Department (July 2020)/JTDC stated (June 

2020) that agreement for outsourcing had been 

executed (January 2020) and the property would be 

operational after furnishing is carried out. 
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34 Light & Sound 

show, Shilp Gram, 

Deoghar 

2015/ 

`305.00 lakh 

27.01.2015 • JTDC started the operation (February 2015) of the system 

which was shut down due to defects   (February 2016 and 

June 2016). The defects were rectified but it was again shut 

down (July 2016) due to thunder and lightning and has 

remained idle since then. 

• The asset remained non-operational asset resulting in 

unfruitful expenditure of ` 305 lakh. 

• The Department (July 2020)/JTDC accepted the 

facts and stated (June 2020) that the Light and sound 

show would be made operational after rectification 

of defects. Reply is not convincing. The fact remains 

that the asset was idle even after almost four year of 

it being shut down. 

35 Children Play Zone, 

Sitarampur Dam, 

Saraikela 

2015/ 

`24 lakh 

28.10.2015 • JTDC invited tender (March 2016) and LOA was issued 

(June 2016) to the successful bidder who did not turn up for 

execution of the agreement even after reminders (August 

2016 and August 2017). 

• The assets remained non-operational resulting in idle 

expenditure. 

• The Department (July 2020)/JTDC accepted (June 

2020) the facts and stated that these properties were 

not commercially viable and Department had been 

requested to transfer these assets to DTPC. 36 Children Park, 

Kudarsai, Saraikela 

2015/ 

`36.58 lakh 

28.10.2015 

37 Children Play Zone, 

Sidhgoda, East 

Singhbhum 

NA/NA 28.10.2015 • JTDC invited tender December 2016. Bidders were not 

technically qualified and TEC decided on retendering. No 

tender was floated thereafter and JTDC failed to make the 

asset operational.  

• The asset was shown as non-operational in JTDC’s records, 

but during the joint physical verification, the asset was found 

being run by a local committee.  

• The Department stated (July 2020) that the property 

is under the charge of district administration. 

• Reply is not convincing as the asset was shown as 

non-operational in the records of JTDC and was 

found being run by the local committee during joint 

physical verification. 

38 Tourist Palace 

(Park), Hatia, Ranchi 

NA/ 

`400.00 lakh  

25.03.2015 • As per circular of transfer, the asset was to be maintained 

through outsourcing or PPP mode. However, the asset was 

being run partially in self-managed mode without permission 

from the Department. Only 15 to 50 bookings was made and 

`̀̀̀ 53,500 earned during 2015-16 to 2018-19. The cottagees 

were in poor condition, food court was not operational and 

there was no drinking water supply. 

• Despite substantial expenditure on the asset, no tender was 

floated by JTDC to outsource it resulting in unfruitful 

expenditure of ` 4 crore. 

• Department (July 2020)/JTDC stated (June 2020) 

that they will take decision on the mode of operation. 

• Reply is not in order as the asset was to be 

outsourced as per instructions (2015) of the 

Department which is still under consideration after 

more than five years.  

39 Tourist Palace, 

Restaurant and Food 

Court , Kanke Dam, 

Ranchi 

2012/ 

`430.00 lakh 

23.03.2012 • During joint physical verification (December 2019), Audit 

observed that the asset was partially functional (only park). 

• The restaurant, food court and musical fountain were non-

functional with the restaurant and food court being in 

dilapidated condition. 

• Department (July 2020)/JTDC stated (June 2020) 

that the asset had been outsourced (March 2020) and 

operation will be started after its development. The 

facts remains that the asset is only partially 

operational till date. 

  Total 3,967.54      

 

  




