

Appendix 7

Statement showing the status of implementation of ERP systems by selected PSUs

(Referred to in Paragraph 5.1)

Sl. No.	Name of the PSU	Scope of ERP	Name of Implementing Agency	Work order		Actual payment		Date of scheduled completion	Date of actual completion
				Date	Amount (₹ in lakh)	Amount (₹ in lakh)	As on		
1	CASHEW CORP	Automation of Head Office and factories	Keltron	05/01/2011	35.00	17.50	31/08/2018	30/04/2011	Not completed
2	FOMIL	Integration of functional departments.	Novasoft Consultancy Services Pvt. Ltd.	05/01/2012	10.24	8.20	28/02/2012	04/04/2012	
3	WAREHOUSING CORP	Interconnecting warehouses, regional offices and zonal offices with head office.	C-DAC	09/02/2011	17.00	19.68	31/10/2019	09/02/2012	
4	KEL	Automation of various functional departments.	Zeta Software Solutions Pvt. Ltd.	04/03/2017	4.90	2.94	16/06/2017	02/06/2017	
5	HORTICORP	Automation of procurement, storage and sales/ distribution.	Fi-es Systems	15/10/2015	76.36	66.91	30/11/2019	16/02/2016	
6	TCCL	Integrated software solution for materials marketing and finance functions.	Syon Solutions	28/07/2012	20.90	14.63	31/01/2015	23/02/2013	01/04/2013
7	COIR CORP	Development of integrated software solution.	Carol Solutions	10/12/2013	20.00	16.36	30/11/2019	08/06/2014	01/02/2014
8	TTPL	Integrated office automation with MIS.	Syon Solutions	30/01/2010	21.00	18.47	31/10/2019	28/06/2011	31/12/2015
Total					205.40	164.69			