

No.P-17024/1/2017-RC
Government of India
Ministry of Rural Development
RC Division

KrishiBhavan, New Delhi,
7 July 2017

Subject: Pre-Empowered Committee Meeting for Pradhan Mantri Gram Sadak Yojana (PMGSY) held on 7th July 2017 in respect of the State of ANDHRA PRADESH - Minutes thereon.

The undersigned is directed to enclose herewith a copy of the Minutes of the Meeting of the Pre-Empowered Committee held under the Chairmanship of Joint Secretary (RC), MoRD on 7th July 2017 to discuss the project proposals of Andhra Pradesh under PMGSY (Batch-I, 2017-18) for necessary action.

2. It is requested that a compliance report on all the observations of the Committee may please be sent to the Ministry.


(P. Manoj Kumar)
Director (RC)

Distribution:

1. Pr. Secretary (PR&RD), Government of ANDHRA PRADESH - 104753/17
2. Engineer -in- Chief, SRRDA, ANDHRA PRADESH - 104753/17-1

Copy also to:

(270718/17) (11) (12) (13) (14)
PPS to Secretary (RD)/PPS to AS&FA/PS to JS (RC)/ Director (Tech.)/Director(P-I)/Director(P-III)/Director (F&A), NRRDA. (15)

1
(6)

issued
7/7/17

**MINUTES OF THE MEETING OF THE PRE-EMPOWERED COMMITTEE FOR
PMGSY HELD ON 7th JULY 2017**

STATE: ANDHRA PRADESH

A Meeting of the Pre- Empowered Committee was held under the chairmanship of JS (RC), MoRD on 7th June 2017 at 11.00 am to discuss the proposals submitted by the State of Andhra Pradesh under Pradhan Mantri Gram Sadak Yojana (PMGSY), Batch-I, 2017-18. List of participants is given below:

Shri. Rajesh Bhushan	Joint Secretary (RC), MoRD
Shri Manoj Kumar	Director (RC), MoRD
Shri. Mahesh Hiremath	Dir(P-I), NRRDA
Shri. I.K. Pateriya	Director (Tech), NRRDA
Shri. Basavaraja	Director (P-II), NRRDA
Shri. Praveen Bhalla	Dy Director (F&A)
State Govt. Representatives	
Shri. C.V.S. Ramamurthy	Engineer-in-Chief, SRRDA, AP
Shri. R. Venkateshwara Rao	SQC, SRRDA, AP
Shri. B. Subha Reddy	EE, SRRDA, AP
Ms.V. Madhavi	ITNO, SRRDA, AP

2. Details of proposals discussed by the Committee for the State of Andhra Pradesh (Batch-I, 2017-18) are as under:

As per State's letter dated 05.07.2017					Current proposal as per OMMAS			
Item	No of Roads	Length (in km)	Cost (Rs in Crores)	Avg. Cost/km (Lakhs)	No of Roads	Length (in km)	Cost (Rs in Crores)	Avg. Cost/km (Lakhs)
New Connectivity	46	135.39	96.03	70.93	14	41.16	25.94	63.02
LWE	151	401.45	232.14	57.83	19	39.40	19.28	48.93

Missing LSBs	93	4,542.70 m	205.53	4.52/m	66	3,369.45 m	145.94	4.33/m
Total	197 Roads	536.84 Kms roads	533.70		33 Roads	80.56 Kms roads	191.16	
	93 Bridges	4,542.70 m bridges			66 Bridges	3,369.45 m bridges		
No. of habitations benefitted	239 (3 of 1000+; 14 of 500+; 36 of 250+; 186 of 100+)							

2.1. The State representative informed that since NIT Warangal as PTA/STA has scrutinized the proposals on behalf of STA Anantpur, the proposals could not be uploaded on OMMAS, as NIT Warangal is not authorized to do so. He further requested NRRDA to authorize NIT Warangal in lieu of STA Anantpur to upload the proposals on OMMAS as scrutinized by them. With due deliberation, JS (RC) & DG (NRRDA) advised NRRDA to convey the approval of the same immediately.

2.2. Further, the State representative informed that some of the proposals could not be uploaded due to difference in road length in DPRs vis-à-vis road length as per Core Network. The State was advised to send Geo tagged photographs with starting and end point to NRRDA in respect of proposals, where the road length is more than the core network length for verification. After verification, the State will be permitted to correct the core network, if need be.

2.3. The State representative informed that the State is in the process of submitting the balance proposals (4 DPRs of 250+; 41 DPRs of 100+; 19 Missing Bridges) and would be submitted to the Ministry within 10 days, for which a fresh Pre-EC would be held. In the Meantime, the State should send sample DPRs to NRRDA based on the list to be provided by NRRDA. The EC would consider the entire proposals of Pre-EC I & II in one go.

3. Recommendations of the Committee:

After due deliberations, it was decided that the State will complete following activities on a time bound manner:

- i. NRRDA would communicate the formal approval of the Ministry to authorize NIT Warangal to upload the proposals in lieu of STA Anantpur;**
- ii. The State would upload all the eligible proposals on OMMAS with due approval of STAs;**

- iii. The State should send sample DPRs to NRRDA for scrutiny;
 - iv. The State should send Geo tagged photographs with starting and end point to NRRDA in respect of proposals where the length of the roads is higher than the Core network length for verification
 - v. The State would submit the DPRs for balance proposals for which, a pre-EC meeting would be held in the second week of July 2017;
 - vi. The State should send a comprehensive proposals for Long Span Bridges, which are held up due to want of additional funds, indicating the details of batch-wise savings and reason for additional funding.
4. The State should send a compliance report to the Ministry on all issues as indicated at para 3 above.
5. The meeting ended with Vote of Thanks to the Chair.
