

No. P-17034/5/2018-RC (FMS No. 360399)

Government of India
Ministry of Rural Development
Department of Rural Development
Rural connectivity Division

Krishi Bhawan, New Delhi
Dated the 5th February, 2018

Subject:- Minutes of the Pre-Empowered Committee Meeting held on 2nd February, 2018 to discuss the project proposals submitted by Government of Chhattisgarh for Road Connectivity of LWE habitations (100-249) under PMGSY-reg.

The undersigned is directed to enclose herewith a copy of minutes of the Pre-Empowered Committee held on 2nd February, 2018 under the Chairpersonship of Joint Secretary (RC), MoRD to discuss the project proposals submitted by Government of Chhattisgarh for Road Connectivity of LWE habitations (100-249) under PMGSY (Batch-I, 2017-18) for information and necessary action.

Encl. as above

M M a m m

(Lalit Kumar)

Under Secretary to the Government of India
Tele: 011- 2338 6378

Distribution:

1. The Secretary, Panchayat and Rural Development Department, Govt. of Chhattisgarh. *-122664/18 122664/18*
2. The Chief Executive Officer, Chhattisgarh Rural Road Development Agency, Civil Line, Raipur *-122664/18-1*
3. The Chief Engineer, Chhattisgarh Rural Road Development Agency, Civil Line, Raipur *-(2)*

Copy for information to:

1. PPS to JS (RC)/ All Directors in NRRDA.

(324507/18) (i) to (3)

*Issued with
encl.
5/2/18*

MINUTES OF THE MEETING OF THE PRE-EMPOWERED COMMITTEE HELD ON 2nd February, 2018 TO CONSIDER PROJECT PROPOSALS SUBMITTED BY THE GOVERNMENT OF CHHATTISGARH FOR ROAD CONNECTIVITY OF LWE HABITATIONS (100-249) UNDER PRADHAN MANTRI GRAM SADAK YOJANA (PMGSY)

A Meeting of the Pre-Empowered Committee was held under the Chairpersonship of Joint Secretary (RC), Ministry of Rural Development on 2nd February, 2018 to discuss the proposals submitted by the State of Chhattisgarh for road connectivity of LWE habitations (100-249) under Pradhan Mantri Gram Sadak Yojana (PMGSY) (Batch-I, 2017-18). List of participants is given below:-

Smt. Alka Upadhyaya	Joint Secretary (RC), MoRD
Dr. Surabhi Rai	Deputy Secretary (RC), MoRD
Dr. I.K. Pateriya	Director (Tech.), NRRDA
Shri Uttam Kumar	Director (P.III), NRRDA
Smt. Shanti Priya	Director (F&A), NRRDA
State Govt. Representatives	
Shri Rakesh Chaturvedi	CEO, CGRRDA
Shri K.K. Katare	Chief Engineer (PMGSY)
Shri S.N. Shukla	Supdt. Engineer (PMGSY)
Shri R.K. Dewangan	SE&ITNO, CGRRDA
Shri V.K. Jain	CE & SQC, CGRRDA

2. Details of proposals are as under:-

Item	New Connectivity		LSBs	Total
	Stage-I	Full Stage		
Value in Rs. crores	165.76	680.78	128.32	974.86*
No. of Road works	120	390	55	510 roads 55 LSBs
Length in Km/m	521.57	1338.82	4014.29	1860.39 Km roads 4014.29 m LSBs
Average Cost per Km/m (Lakhs)	31.78	50.85	3.20/m	
Habitations benefitted	682 Habitations in 100-249 category.			

* MoRD Share- Rs. 534.25 Crores, State Share- Rs. 440.61 Crores

3. **DPR/General Issues**

- The State has not yet provided sample DPRs to NRRDA for scrutiny.
- Certain roads which are included in the instant proposal also require

bridges. But, the State Government has not proposed any bridge, which is against the programme guidelines. The State representative informed that the DPRs could not be prepared due to non-responsive tenders. The State was asked to come with all those details at the time of EC meeting.

- The State intimated work on 100 more DPRs is underway and shall be ready well before the EC meeting.
- The State Government is yet to submit the new SoR, which is inclusive of GST to NRRDA for approval.
- While the State was asked to go ahead with OGPC Seal coat, in certain blocks which are not very affected by naxal violence, the State was asked to explore feasibility of surface of dressing to the extent of 25 to 35%.
- The State was asked to use the local material upto the extent possible.
- Pavements should be designed with Cement Treated Sub base and Cement Treated base (or treated with locally available materials/Naturally occurring Materials/Slag/Fly Ash etc) with surface dressing using Cold Mix/Waste Plastic or Stage construction (Stage A & Stage B) with not more than T3 traffic as per Ministry's advisory no. NRRDA/PO17 (24)/2/2016-Tech dated 23.11.2016.
- Joint inspection reports for bridge sites for LSBs have not been provided. Site suitability for bridges is not being examined. The State was advised to follow proper process during design.
- Proforma C has not been uploaded for 206 works.
- Images have not been uploaded for 358 works.

4. **Quality Issue**

- State representative intimated that the plastic waste material shall also be used in construction of some roads.
- Percentage of R&D roads with respect of total length has been proposed to the tune 6.67%, which should be increased to 15%.
- There was mismatch in the figures as on OMMAS vis-a-vis reported by the State relating to works still to be awarded. The same is required to be reconciled.
- There are 44 ongoing works which have not been inspected by SQM even once.
- 3 ATRs are more than 3 years old. State was advised to liquidate all ATRs of more than 6 months' period immediately.

5. **Financial issues**

- i. There were again mismatch in the figures presented by Director (F&A) vis-à-vis the figures claimed by the State

Government representatives. JS (RC) desired that the officials in NRRDA should speak to State representatives before finalization of presentation to avoid misrepresentation of facts and figures.

6. **Recommendation of the Committee**

- i. List of sample DPRs to be indicated by NRRDA today, i.e. on 2nd February, 2018.
 - ii. The new SoR should be finalized by Monday i.e. 5th February, 2018.
 - iii. DPRs to be submitted by the State to NRRDA for scrutiny by 12th February, 2018.
 - iv. The meeting of the Empowered Committee has been scheduled on 27th February, 2018 at 11 am.
7. The meeting ended with Vote of Thanks to and from the Chair.
