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Appendix 1.1 
(Reference Paragraph: 1.1) 

 

Statement showing details of PMDP projects executed by Departments/ Agencies of GoI and GoJ&K alongwith funds released and expenditure incurred 
ending March 2019 

(A) Ministry/ Department wise financial position of PMDP projects 
(  in crore) 

Sl. 
No.  

Ministry GoI/ 
Department GoJ&K 

No. of 
Projects  

PMDP 
cost 

Sanctioned 
cost 

Funds released Funds utilised Percentage expenditure 
against 

GoI 
Share 

GoJ&K 
Share 

Total GoI 
Share 

GoJ&K 
Share 

Total Sanctioned 
cost 

Releases 

A. Projects executed by Departments/ Agencies of GoI 
1. Ministry of Defence 4 2,147.00 2,203.99 1,845.82 0.00 1,845.82 1,745.82 0.00 1,745.82 79.21 94.58 
2. Ministry of Road 

Transport & Highways  
14 34,671.00 24,090.49 15,471.07 200.00 15,671.07 15,411.91 200.00 15,611.91 84.81 99.62 

3. Ministry of Health & 
Family Welfare  

1 4,000.00 3,489.00 90.84 0.00 90.84 14.76 0.00 14.76 0.42 16.25 

4. Ministry of Human 
Resource Development  

3 2,100.00 1,945.41 302.84 0.00 302.84 182.08 0.00 182.08 9.36 60.12 

5. Ministry of Power  1 1,115.00 1,788.41 1,699.00 89.42 1,788.42 1,473.42 89.42 1,562.84 87.39 87.39 
6. Ministry of Textiles  1 50.00 21.81 9.03 0.00 9.03 5.15 0.00 5.15 23.61 57.03 

 Sub-Total (A) 24 44,083.00 33,539.11 19,418.60 289.42 19,708.02 18,833.14 289.42 19,122.56 57.02 97.03 

B. Projects executed by  Departments/ Agencies of GoJ&K 
1. Horticulture Department  3 529.00 500.00 197.89 23.24 221.23 138.82 15.59 154.41 30.88 69.80 
2. Finance/ Planning 

Department  
5 5,428.00 4,841.34 2,936.88 56.28 2,993.15 3,207.28 48.77 3,256.04 67.25 108.78 

3. Public Works (Roads & 
Buildings) Department 

2 6,000.00 356.36 70.58 0.00 70.58 70.58 0.00 70.58 19.81 100.00 

4. Health & Medical 
Education Department  

1 900.00 900.00 723.02 0.00 723.02 645.24 0.00 645.24 71.69 89.24 

5. Higher Education 
Department 

1 50.00 50.00 23.75 0.00 23.75 9.06 0.00 9.06 18.12 38.15 

6. Disaster Management, 
Relief & Rehabilitation 
and Reconstruction 
Department 

5 5,213.00 5,207.38 2,482.01 0.00 2,482.01 2,265.71 0.00 2,265.71 43.51 91.29 

7. Home Department  3 1,250.00 1,250.00 1,122.46 28.49 1,150.95 799.60 28.48 828.08 66.25 71.95 
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Sl. 
No.  

Ministry GoI/ 
Department GoJ&K 

No. of 
Projects 

PMDP 
cost 

Sanctioned 
cost 

Funds released Funds utilised Percentage expenditure 
against 

GoI 
share 

GoJ&K 
share 

Total GoI 
share 

GoJ&K 
share 

Total Sanctioned 
cost 

Releases 

8. Science & Technology 
Department  

3 2,350.00 343.11 27.80 2.56 30.36 26.16 2.56 28.72 8.37 94.59 

9. Power Development 
Department  

4 8,243.00 5,146.29 1,503.97 131.66 1,635.63 739.32 97.85 837.17 16.27 51.18 

10. Rural Development 
Department  

1 250.00 1,581.10 232.39 0.00 232.39 134.84 0.00 134.84 8.53 58.02 

11. Tourism Department  
 

3 2,241.00 650.18 358.27 0.00 358.27 223.10 0.00 223.10 34.31 62.27 

12. Housing & Urban 
Development Department  

5 1,873.00 2,144.91 604.23 163.21 767.44 357.72 86.55 444.27 20.71 57.89 

13. Irrigation & Flood 
Control Department  

2 1,458.00 399.29 193.86 117.59 311.45 187.39 116.28 303.67 76.05 97.50 

14. Youth Services & Sports 
Department  

1 200.00 200.00 100.05 0.00 100.05 81.95 0.00 81.95 40.98 81.91 

 Sub-Total (B)  39 35,985.00 23,569.96 10,577.16 523.03 11,100.28 8,886.77 396.08 9,282.84 39.38 83.63 
 Grand Total  63 80,068.00 57,109.07 29,995.76 812.55 30,808.31 27,719.91 685.50 28,405.40 49.74 92.20 

(Source: Monitoring Report on PMDP Projects issued by the GoJ&K) 
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(B) Project-wise financial details of PMDP projects implemented by various Agencies/ Departments 
(  in crore) 

Sl. 
No.  

Name of the Project  Project 
No. 

PMDP 
cost  

Sanctioned 
cost  

Funds released Funds utilised Percentage of 
expenditure against 

GoI 
share 

GoJ&K 
share 

Total GoI 
share 

GoJ&K 
share 

Total Sanctioned 
cost 

Releases  

Projects executed by Government of India Agencies/ Departments 
A-Ministry of Defence 

1. Relocation of 216 
Transit Camp  

01 150.00 107.55 100.00 0.00 100.00 0.00 0.00 0.00 0.00 0.00 

2. Special repairs to 
road and buildings 
within BB Cantt, 
Kalai Bridge, 
Sukhalo Bridge, 
Bridge on NH-144A 

02 57.00 57.55 51.93 0.00 51.93 51.93 0.00 51.93 90.23 100.00 

3. Srinagar-Uri-LOC 
road,  
Srinagar – Leh Road 
via Kargil and Uri-
Kaman post (LOC) 

03 233.00 1,417.21 1,233.10 0.00 1,233.10 1,233.10 0.00 1,233.10 87.01 100.00 

4. Nimu Padam Darcha 
Road  

04 1,707.00 621.68 460.79 0.00 460.79 460.79 0.00 460.79 74.12 100.00 

 Sub-Total  2,147.00 2,203.99 1,845.82 0.00 1,845.82 1,745.82 0.00 1,745.82 79.21 94.58 
B- Ministry of Road Transport & Highways 

5. Projects proposed to 
be taken up under 
Bharat Mala  

05 2,700.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00   

6. Zojila Tunnel  06 9,090.00 6,808.69 23.75 0.00 23.75 20.86 0.00 20.86 0.31 87.83 
7. Tunnels at Lechulung 

and Tanglang pass  
07 5,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00   

8. Jammu-Akhnoor-
Poonch road 

08 5,100.00 918.90 74.75 0.00 74.75 26.98 0.00 26.98 2.94 36.09 

9. Chenani–Sudh 
Mahadev-Goha road  

09 2,100.00 255.90 12.01 0.00 12.01 3.51 0.00 3.51 1.37 29.23 
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Sl. 
No. 

Name of the Project  Project 
No. 

PMDP 
cost  

Sanctioned 
cost  

Funds released Funds utilised Percentage of 
expenditure against 

GoI 
share 

GoJ&K 
share 

Total GoI 
share 

GoJ&K 
share 

Total Sanctioned 
cost 

Releases  

10. Batote-Kishtwar-
Simthan pass-Anantnag 
road  

10 130.00 130.00 130.00 0.00 130.00 130.00 0.00 130.00 100.00 100.00 

11. Semi ring road Jammu  11 1,400.00 1,891.00 420.27 70.00 490.27 420.27 70.00 490.27 25.93 100.00 
12. Semi ring road Srinagar  12 1,860.00 1,860.00 462.92 130.00 592.92 462.92 130.00 592.92 31.88 100.00 
13. Jammu-Udhampur 

section (kms 15 to 67) 
13 83.00 1,814.00 2,638.00 0.00 2,638.00 2,638.00 0.00 2,638.00 145.42 100.00 

14. Udhampur-Ramban 
road (Kms 67 to 89, 130 
to 151) 

14 2,137.00 2,137.00 1,123.60 0.00 1,123.60 1,123.60 0.00 1,123.60 52.58 100.00 

15. Tunnel Project: Chenani 
Nashri section (Kms 89 
to 130) 

15 781.00 2,519.00 4,703.90 0.00 4,703.90 4,703.90 0.00 4,703.90 186.74 100.00 

16. Ramban Banihal road 
(kms 151 to 187) 

16 2,169.00 2,169.00 462.31 0.00 462.31 462.31 0.00 462.31 21.31 100.00 

17. Srinagar Banihal section 
(Kms 187 to 189.35 & 
Kms 220.70 to 286.11) 

17 735.00 1,600.00 2,834.37 0.00 2,834.37 2,834.37 0.00 2,834.37 177.15 100.00 

18. Tunnel project: 
Qazigund-Banihal 
section (kms 189.35 to 
204.70) 

18 1,386.00 1,987.00 2,585.19 0.00 2,585.19 2,585.19 0.00 2,585.19 130.11 100.00 

 Sub-Total  34,671.00 24,090.49 15,471.07 200.00 15,671.07 15,411.91 200.00 15,611.91 64.81 99.52 
C-Ministry of Health and Family Welfare 

19. Creation of two AIIMS 
like institutions  
(a) AIIMS Jammu  

19 2,000.00 1,661.00 48.34 0.00 48.34 12.47 0.00 12.47 0.75 25.80 

(b) AIIMS Kashmir  2,000.00 1,828.00 42.50 0.00 42.50 2.29 0.00 2.29 0.13 5.39 
 Sub-Total  4,000.00 3,489.00 90.84 0.00 90.84 14.76 0.00 14.76 0.88 31.19 

D- Ministry of Human Resource Development 
20. IIM Jammu (with 

possibility of out 
campus in Valley)  

20 1,000.00 561.47 61.90 0.00 61.90 61.90 0.00 61.90 11.02 100.00 
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Sl. 
No.  

Name of the Project  Project 
No. 

PMDP 
cost  

Sanctioned 
cost  

Funds released Funds utilised Percentage of 
expenditure against 

GoI 
share 

GoJ&K 
share 

Total GoI 
share 

GoJ&K 
share 

Total Sanctioned 
cost 

Releases  

21. IIT at Jammu  21 1,000.00 1,283.94 240.94 0.00 240.94 85.00 0.00 85.00 6.62 35.28 
22. Modernisation of 

NIT Srinagar  
22 100.00 100.00 0.00 0.00 0.00 35.18 0.00 35.18 35.18  

 Sub-Total  2,100.00 1,945.41 302.84 0.00 302.84 182.08 0.00 182.08 9.36 60.12 
E- Ministry of Power 

23. Srinagar Leh 220 KV 
Transmission Line  

23 1,115.00 1,788.41 1,699.00 89.42 1,788.42 1,473.42 89.42 1,562.84 87.39 87.39 

 Sub-Total   1,115.00 1,788.41 1,699.00 89.42 1,788.42 1,473.42 89.42 1,562.84 87.39 87.39 
F-Ministry of Textiles 

24. Pashmina Promotion 
Programme  

24 50.00 21.81 9.03 0.00 9.03 5.15 0.00 5.15 2.61 57.03 

 Sub-Total   50.00 21.81 9.03 0.00 9.03 5.15 0.00 5.15 2.61 57.03 
 Total GoI  44,083.00 33,539.11 19,418.60 289.42 19,708.02 18,833.14 289.42 19,122.56 57.02 97.03 

Projects executed by State Government/ Agencies 
A- Horticulture Department 

25. Restoration of 
damaged 
Horticulture areas 
and development of 
Horticulture in J&K  

25 500.00 500.00 197.89 22.34 220.23 138.82 15.23 154.05 30.81 69.95 

26. 50 per cent subsidy 
support for setting up 
of solar driers  

26 20.00 0.00 0.00 0.50 0.50 0.00 0.36 0.36  72.00 

27. Cold storage facility 
at Leh and Kargil 

27 9.00 0.00 0.00 0.50 0.50 0.00 0.00 0.00  0.00 

 Sub-Total   529.00 500.00 197.89 23.34 221.23 138.82 15.59 154.41 30.88 69.80 
B- Finance/ Planning Department 

28. Interest subvention 
on assistance for 
restoration of 
livelihood for traders/ 
self-employed/ 
business 
establishments  

28 800.00 800.00 800.00 0.00 800.00 800.00 0.00 800.00 100.00 100.00 
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Sl. 
No. 

Name of the Project  Project 
No. 

PMDP 
cost  

Sanctioned 
cost  

Funds released Funds utilised Percentage of 
expenditure against 

GoI 
share 

GoJ&K 
share 

Total GoI 
share 

GoJ&K 
share 

Total Sanctioned 
cost 

Releases  

29. Permanent restoration 
of damaged 
infrastructure  

29 2,000.00 1,263.34 1,176.34 0.00 1,178.34 1,448.75 0.00 1,448.74 114.68 122.95 

30. EAP project of J&K 
Urban Sector 
Development 
Investment Program  

30 712.00 712.00 622.28 0.00 622.28 622.28 0.00 622.28 87.40 100.00 

31. Counterpart Funding 
ADB-II 

31 566.00 566.00 313.96 0.00 313.96 313.96 0.00 313.96 55.47 100.00 

32. 90 per cent grant 
portion of World 
Bank assistance for 
JTFRP 

32 1,350.00 1,500.00 22.30 56.28 78.57 22.30 48.77 71.06 4.74 90.44 

 Sub-Total  5,428.00 4,841.34 2,934.88 56.28 2,993.15 3,207.29 48.77 3,256.04 67.25 108.78 
C- Public Works (Roads and Buildings) Department 

33. Srinagar – Shopian – 
Qazigund 

33 1,800.00 161.91 3.58 0.00 3.58 3.58 0.00 3.58 2.21 100.00 

34. Kargil Zanskar Road  34 4,200.00 194.45 67.00 0.00 67.00 67.00 0.00 67.00 34.46 100.00 
 Sub-Total   6,000.00 356.36 70.58 0.00 70.58 70.58 0.00 70.58 19.81 100.00 

D- Health and Medical Education Department 
35. Creation of 

Infrastructure in 
District Hospitals, 
Sub DHs and PHCs 
over 05 years  

35 900.00 900.00 723.02 0.00 723.02 645.24 0.00 645.24 71.69 89.24 

 Sub-Total   900.00 900.00 723.02 0.00 723.02 645.24 0.00 645.24 71.69 89.24 
E- Higher Education Department 

36. Additional Girls 
Hostels in Higher 
Education Institutions  

36 50.00 50.00 23.75 0.00 23.75 9.06 0.00 9.06 18.12 38.15 

 Sub-Total   50.00 50.00 23.75 0.00 23.75 9.06 0.00 9.06 18.12 38.15 
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Sl. 
No. 

Name of the Project  Project 
No. 

PMDP 
cost  

Sanctioned 
cost  

Funds released Funds utilised Percentage of 
expenditure against 

GoI 
share 

GoJ&K 
share 

Total GoI 
share 

GoJ&K 
share 

Total Sanctioned 
cost 

Releases  

F- Disaster Management, Relief & Rehabilitation and Reconstruction Department 
37. Assistance for 

completely damaged/ 
severely damaged/ 
partially damaged 
houses  

37 1,200.00 1,194.38 1,194.85 0.00 1,194.85 1,043.55 0.00 1,043.55 87.37 87.34 

38. State Government jobs 
to additional 3,000 
Kashmiri migrants  

38 1,080.00 1,080.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

39. Construction of 6,000 
transit accommodations 
in the Kashmir valley  

39 920.00 920.00 115.00 0.00 115.00 50.00 0.00 50.00 5.43 43.48 

40. Rehabilitation package 
for Jammu migrants  

40 13.00 13.00 13.00 0.00 13.00 13.00 0.00 13.00 100.00 100.00 

41. Rehabilitation package 
for one time settlement 
of 36,384 families from 
POJK and Chhamb 
Displaced Persons  

41 2,000.00 2,000.00 1,159.16 0.00 1,159.16 1,159.16 0.00 1,159.16 57.96 100.00 

 Sub-Total   5,213.00 5,207.38 2,482.01 0.00 2,482.01 2,265.71 0.00 2,265.71 43.51 91.29 
G- Home Department 

42. High end security and 
law and order system in 
J&K 

42 500.00 500.00 501.85 0.00 501.86 261.95 0.00 261.95 52.39 52.20 

43. IR Battalion (5 in J&K) 43 300.00 300.00 170.60 28.49 199.09 87.65 28.48 116.13 38.71 58.33 
44. Enhance rate of 

remuneration to SPOs 
from 3,000 pm to  

6,000 pm  

44 450.00 450.00 450.00 0.00 450.00 450.00 0.00 450.00 100.00 100.00 

 Sub-Total   1,250.00 1,250.00 1,122.45 28.49 1,150.95 799.60 28.48 828.08 66.25 71.95 
H- Science and Technology Department 

45. Two Solar Pilot Projects 
of 20 MW each in Leh 
and Kargil 

45 250.00 240.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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Sl. 
No. 

Name of the Project  Project 
No. 

PMDP 
cost  

Sanctioned 
cost  

Funds released Funds utilised Percentage of 
expenditure against 

GoI 
share 

GoJ&K 
share 

Total GoI 
share 

GoJ&K 
share 

Total Sanctioned 
cost 

Releases  

46. Solar off-Grid Home 
System/ Street Light  

46 100.00 95.66 24.22 2.56 26.78 24.22 2.56 26.78 27.99 99.99 

47A. Small Hydro Power 
Projects: 
(a) Upto 10 MW 
Projects  

47A 1,000.00 7.45 3.58 0.00 3.58 1.94 0.00 1.94 26.04 54.19 

47B. (b) More than 10 MW 
upto 25 MW projects  

47B 1,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00   

 Sub-Total   2,350.00 343.11 27.80 2.56 30.36 26.16 2.56 28.72 8.37 94.59 
I- Power Development Department 

48. Pakal Dul project 
(4x250= 100 MW) – 
J&K share  

48 4,153.00 1,192.00 500.00 0.00 500.00 500.00 0.00 500.00 41.95 100.00 

49. Price escalation under 
PMRP-2004 project 
on transmission and 
distribution network 

49 195.00 194.56 130.00 0.00 130.00 65.85 0.00 65.85 31.85 50.65 

50. Distribution: Special 
Assistance for 
augmentation of 
infrastructure for 
distribution system  

50 3,790.00 3,491.93 873.97 131.66 1,005.63 173.47 97.85 271.32 7.77 26.98 

51. Distribution: Advance 
technology 
interventions: Smart 
grids and smart 
meters  

51 105.00 267.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Sub-Total   8,243.00 5,146.29 1,503.97 131.66 1,635.63 739.32 97.85 837.17 16.27 51.18 
J- Rural Development Department 

52. Stepping up efforts 
under Himayat 
scheme, 1,00,000 
youth to be trained  

52 250.00 1,581.00 232.39 0.00 232.39 134.84 0.00 134.84 8.53 58.02 

 Sub-Total   250.00 1,581.00 232.39 0.00 232.39 134.84 0.00 134.84 8.53 58.02 
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Sl. 
No.  

Name of the Project  Project 
No. 

PMDP 
cost  

Sanctioned 
cost  

Funds released Funds utilised Percentage of 
expenditure against 

GoI 
share 

GoJ&K 
share 

Total GoI 
share 

GoJ&K 
share 

Total Sanctioned 
cost 

Releases  

K- Tourism Development 
53. Development of 

Tourism in the State – 
New projects  

53 2,000.00 470.48 227.88 0.00 227.88 134.51 0.00 134.51 28.59 59.03 

54. Construction of Govt. 
tourist assets in lieu of 
damaged/ destroyed 
assets 

54 100.00 98.70 74.70 0.00 74.70 45.09 0.00 45.09 45.68 60.36 

55A. (a) 12 Development 
Authorities, 3 Tourist 
Circuits, setting up of 
50 Tourist Villages 
proposed under 
PMRP 2004 and  

55A 81.00 81.00 55.69 0.00 55.69 43.50 0.00 43.50 53.70 78.11 

55B. (b) Conservation of 
Wular Lake  

55B 60.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00   

 Sub-Total   2,241.00 650.18 358.27 0.00 358.27 223.10 0.00 223.10 34.31 62.27 
L- Housing and Urban Development Department 

56. AMRUT 56 744.00 593.05 265.15 45.25 310.40 221.00 29.00 250.00 42.15 80.54 
57. Smart Cities Mission  57 500.00 1,000.00 106.00 40.00 146.00 23.19 0.00 23.19 2.32 15.88 
58. Swachh Bharat 

Mission  
58 193.00 151.63 105.85 74.96 180.81 38.35 54.55 92.90 61.27 51.38 

59. Balance Central Share 
liability of ongoing 
JnNURM projects  

59 163.00 127.23 127.23 3.00 130.23 75.18 3.00 78.18 61.45 60.03 

60. Rehabilitation of Dal 
– Nageen Lake  

60 273.00 273.00 0.00 0.00 0.00 0.00 0.00 0.00   

 Sub-Total   1,873.00 2,144.91 604.23 163.21 767.44 357.72 86.55 444.27 20.71 57.89 



Audit Report on Prime Minister’s Development Package for the year ended 31 March 2019

152 

Sl. 
No. 

Name of the Project  Project 
No. 

PMDP 
cost  

Sanctioned 
cost  

Funds released Funds utilised Percentage of 
expenditure against 

GoI 
share 

GoJ&K 
share 

Total GoI 
share 

GoJ&K 
share 

Total Sanctioned 
cost 

Releases  

M- Public Health Engineering, Irrigation and Flood Control Department 
61 Plan for 

Comprehensive 
Flood Management 
of River Jhelum  
and its tributaries  
Phase-I  

61 280.00 399.29 193.86 93.59 287.45 187.39 93.49 280.88 70.34 97.71 

62 Plan for 
Comprehensive 
Flood Management 
of River Jhelum and 
its tributaries  
Phase-II 

62 1,178.00 0.00 0.00 24.00 24.00 0.00 22.79 22.79  94.96 

 Sub-Total  1,458.00 399.29 193.86 117.59 311.45 187.39 116.28 303.67 76.05 97.50 
N- Youth Services and Sports Department 

63 Support for sports 
infrastructure, 
facilities of coaches/ 
trainers etc.  

63 200.00 200.00 100.05 0.00 100.05 81.95 0.00 81.95 40.98 81.91 

 Sub-Total   200.00 200.00 100.05 0.00 100.05 81.95 0.00 81.95 40.98 81.91 
 Total State   35,985.00 23,569.96 10,577.16 523.13 11,100.29 8,886.77 396.00 9,282.84 39.38 83.63 
 Grand Total   80,068.00 57,109.07 29,995.76 812.55 30,808.31 27,719.91 685.50 28,405.40 49.74 92.20 

(Source: Monitoring Report on PMDP Projects issued by the GoJ&K) 
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A
ppendix 1.2 

(R
eference P

aragraphs: 1.4, 5.2.3 and 5.5.1) 
A

udit sam
pling of selected P

M
D

P
 projects 

N
am

e of the schem
e 

Im
plem

enting A
gency 

D
istricts/ U

nits selected 
Sam

pling P
rocedure 

A
udit sam

ple for H
um

anitarian R
elief projects 

A
ssistance 

for 
com

pletely 
dam

aged/ 
severely 

dam
aged/ 

partially 
dam

aged 
houses 

– 
A

pproxim
ate 

73,000 
K

acha 
houses 

and 
1,58,000 

P
ucca 

houses 

D
isaster 

M
anagem

ent, 
R

elief, 
R

ehabilitation 
and 

R
econstruction 

D
epartm

ent, 
J&

K
 

Seven districts viz (1) Srinagar 
(2) B

udgam
 (3) B

aram
ulla (4) 

B
andipora 

(5) 
Jam

m
u 

(6) 
R

ajouri (7) P
oonch. Further, 25 

tehsils/ SD
M

s
1 out of 69 tehsils/ 

SD
M

s in these 
seven selected 

districts 
had 

been 
covered 

in 
A

udit 
and 

records 
relating 

to 
paym

ent 
of 

com
pensation 

in respect 
of 

0.14 
lakh 

(15 per cent) 
out 

of 
0.95 

lakh 
dam

aged 
houses 

in 
these 

25 selected tehsils/ SD
M

s w
ere 

test checked 

D
istricts 

had 
been 

selected on the basis of 
judgem

ent 
sam

pling 
and beneficiaries w

ere 
selected on the basis of 
R

andom
 

Sam
pling 

by 
using 

system
atic 

sam
pling m

ethod 

R
ehabilitation 

P
ackage 

for 
Jam

m
u m

igrants 
D

isaster 
M

anagem
ent, 

R
elief, 

R
ehabilitation 

and 
R

econstruction 
D

epartm
ent, 

J&
K

 

R
easi, Jam

m
u, U

dham
pur  

Selective 
(Judgem

ent) 
sam

pling m
ethod 

R
ehabilitation package for one-

tim
e 

settlem
ent 

of 
36,384 

fam
ilies 

from
 

P
O

JK
 

and 
C

hham
b D

isplaced P
ersons 

D
isaster 

M
anagem

ent, 
R

elief, 
R

ehabilitation 
and 

R
econstruction 

D
epartm

ent, 
J&

K
 

P
R

O
 Jam

m
u and D

C
 Jam

m
u 

Selective 
(Judgem

ent) 
sam

pling m
ethod 

Interest subvention on assistance 
for restoration of livelihood for 
traders/ self-em

ployed/ business 
establishm

ents etc.  

Finance D
epartm

ent, J&
K

  
J&

K
S

L
B

C
, 

Finance 
D

epartm
ent, 

D
irector 

T
ourism

, 
C

M
 S

ecretariat, concerned D
C

s  

Selective 
(Judgem

ent) 
sam

pling m
ethod 

IR
 

B
attalion 

(five 
in 

J&
K

 
at 

approxim
ate cost of 

60 crore 
per B

attalion) 

H
om

e D
epartm

ent, J&
K

 
A

ll Five IR
 B

attalions 
100 per cent checked 

A
udit sam

ple for C
risis M

anagem
ent projects

A
dditional 

G
irls 

H
ostel 

in 
H

igher E
ducation 

J&
K

 
H

ousing 
B

oard, 
J&

K
 

P
olice H

ousing C
orporation 

Five G
D

C
s in Jam

m
u, R

ajouri, 
B

haderw
ah, 

B
em

ina 
S

rinagar 
and K

argil 

N
on-probability 

(Selective) 
sam

pling 
m

ethod on the basis of 
expenditure and social 
factors 

H
igh end security and law

 order 
system

 in J&
K

 
H

om
e D

epartm
ent 

A
dm

inistrative Secretary H
om

e 
D

epartm
ent and D

G
P

 J&
K

 
Selective 

sam
pling 

m
ethod on the basis of 

expenditure 
P

lan for C
om

prehensive Flood 
M

anagem
ent 

of 
R

iver 
Jhelum

 
and its tributaries (P

hase-I)

C
hief 

E
ngineer 

Irrigation 
and 

Flood 
C

ontrol 
D

epartm
ent 

S
rinagar 

(K
ashm

ir) 

C
hief 

E
ngineer 

I&
FC

 
D

epartm
ent 

and 
six 

executing 
D

ivisions  

Selective 
sam

pling 
m

ethod on the basis of 
expenditure   

P
erm

anent 
R

estoration 
of 

dam
aged infrastructure 

20 D
epartm

ents/ A
gencies 

Seven 
D

epartm
ents 

viz 
R

&
B

, 
I&

F
C

, P
H

E
, School E

ducation, 
H

igher 
E

ducation, 
E

states 
and 

Industries &
 C

om
m

erce 

Selective 
sam

pling 
m

ethod on the basis of 
expenditure  

1
T

hree tehsils/ SD
M

s (N
orth, South and C

entral) in S
rinagar district, three tehsils/ SD

M
s (B

udgam
, B

. K
. 

 
P

ora and N
arbal) in B

udgam
 district, four tehsils/ S

D
M

s (P
attan, S

opore, K
hoie and U

ri) in B
aram

ulla 
 

district, tw
o tehsil/ SD

M
s (H

ajan and Sum
bal) in B

andipora district, three tehsils/ SD
M

s (R
ajouri, 

 
T

hanam
andi and S

underbani) in R
ajouri district, tw

o tehsils/ SD
M

s (H
aveli and P

oonch) in P
oonch 

 
district and eight tehsils/ S

D
M

s (Jam
m

u S
outh, M

andal, K
hour, C

how
ki C

haura, M
arh, P

argw
al, K

hara 
 

B
ali and M

aira M
andrain) in Jam

m
u district.
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N
am

e of the schem
e 

Im
plem

enting agency 
D

istricts/ U
nits selected 

Sam
pling procedure 

A
udit sam

ple for Social Infrastructure projects 
Stepping 

up 
efforts 

under 
H

IM
A

Y
A

T
 

schem
e, 

O
ne 

lakh 
youth 

to 
be 

trained 
in 

self 
– 

em
ploym

ent 
through 

placem
ent 

linked schem
e over five years 

D
epartm

ent 
of 

R
ural 

D
evelopm

ent 
and 

P
anchayati 

R
aj, G

overnm
ent of Jam

m
u and 

K
ashm

ir 
through 

H
im

ayat 
M

ission 
M

anagem
ent 

unit 
(H

M
M

U
), Jam

m
u and K

ashm
ir 

State R
ural L

ivelihood M
ission 

(JK
SR

L
M

) 

A
dm

inistrative 
Secretary, C

E
O

 H
im

ayat 
M

ission and 14 training 
C

entres 
(Jam

m
u: 

6; 
K

ashm
ir: 6 and D

elhi: 2) 
out of 54 training centres  

Sim
ple 

R
andom

 
Sam

pling 

E
nhanced rate of rem

uneration to 
SP

O
s from

 
3,000 per m

onth to  
6,000 per m

onth 

D
irector 

G
eneral 

of 
Police 

through 
its 

im
plem

enting 
agencies 

viz 
Senior 

Superintendents 
of 

P
olice 

(SSP
s)/ 

Superintendents 
of 

P
olice 

(SP
s) 

etc. 
under 

the 
supervision 

of 
the 

P
rincipal 

S
ecretary to H

om
e D

epartm
ent, 

G
overnm

ent 
of 

Jam
m

u 
and 

K
ashm

ir 

20 
im

plem
enting 

units 
(out of 79 units) of the 
D

epartm
ent 

Selective 
sam

pling 
based on strength of 
SP

O
s in units 

A
udit sam

ple for D
evelopm

ent projects 
A

tal M
ission for R

ejuvenation and 
U

rban 
T

ransform
ation 

(A
M

R
U

T
) 

in Jam
m

u and K
ashm

ir

U
rban L

ocal B
odies, J&

K
 

C
hief E

xecutive O
fficer (C

E
O

), 
L

eh 

Four 
M

ission 
cities 

(Srinagar, 
Jam

m
u, 

L
eh 

and A
nantnag) 

Selective 
sam

pling 
m

ethod on the basis 
of 

expenditure 
and 

social factors 
B

alance C
entral share liability of 

ongoing JnN
U

R
M

 projects for the 
State of Jam

m
u &

 K
ashm

ir 

C
hief 

E
xecutive 

O
fficer, 

L
adakh 

A
utonom

ous 
H

ill 
D

evelopm
ent 

C
ouncil 

(L
A

H
D

C
), L

eh, the D
irectors, 

U
rban L

ocal B
odies, K

ashm
ir 

and 
Jam

m
u, 

the 
N

ational 
B

uilding 
C

onstruction 
C

orporation 

Five 
sub-projects 

in 
Srinagar, D

oda and L
eh 

cities 

Selective 
sam

pling 
m

ethod on the basis 
of 

expenditure 
and 

social factors 

E
A

P
 P

roject of J&
K

 U
rban sector 

developm
ent 

investm
ent 

program
m

e 

Jam
m

u and K
ashm

ir E
conom

ic 
R

econstruction 
A

gency 
(JK

E
R

A
) 

15 sub-projects out of 44 
executed in Jam

m
u and 

Srinagar cities 

Selective 
sam

pling 
m

ethod on the basis 
of 

expenditure 
and 

risk factors 
C

om
pletion 

of 
pending 

projects 
under 

P
M

R
P

-2004: 
C

ounterpart 
Funding – A

D
B

-II 
C

onstruction 
of 

G
overnm

ent 
T

ourist assets in lieu of dam
aged/ 

destroyed assets 

Jam
m

u and K
ashm

ir C
able C

ar 
C

orporation 
L

td, 
Jam

m
u 

and 
K

ashm
ir 

H
ousing 

B
oard 

(JK
H

B
), L

akes and W
aterw

ays 
D

evelopm
ent 

A
uthority, 

D
irector 

T
ourism

 
K

ashm
ir, 

D
irector 

T
ourism

 
Jam

m
u, 

D
irector 

Floriculture 
K

ashm
ir, 

SK
IC

C
, 

four 
D

evelopm
ent 

A
uthorities (G

ulm
arg, R

ajouri, 
P

oonch and S
urinsar-M

ansar) 

11 sub-projects out of 23 
sub-projects sam

pled 
Selective 

sam
pling 

m
ethod on the basis 

of 
project 

cost/ 
expenditure 

and 
geographical area 
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A
ppendix 2.3.1 

(R
eference P

aragraph: 2.3.5) 
Statem

ent show
ing details of Jam

m
u m

igrants registered in O
ctober 2007 but arrears paid for the 

period from
 M

ay 2004 to Septem
ber 2007 

Sl.  
N

o. 
N

am
e of head of m

igrant fam
ily 

F
ather’s/ H

usband’s N
am

e 
A

rrears paid 

(A
m

ount in 
 

1. 
A

bdul R
azaq 

A
hm

ad G
ani 

1,61,584 

2. 
A

sha D
evi 

W
d/o B

ishan Singh 
1,16,797 

3. 
B

albir Singh 
T

hakur D
ass 

1,57,974 

4. 
B

anti D
evi 

W
d/o N

and L
al 

79,231 

5. 
B

im
la D

evi 
M

angat R
am

 
1,16,797 

6. 
B

ishan Singh 
G

anesha 
1,54,360 

7. 
B

reet Singh 
T

ej R
am

 
1,61,584 

8. 
C

huni L
al 

P
rem

 N
ath 

1,68,803 

9. 
D

urga D
ass 

D
olo 

1,57,974 

10. 
Faqeer M

ohd 
K

hudha B
aksh 

1,54,360 

11. 
G

ulab Singh 
L

aksha 
1,65,193 

12. 
G

ulam
 H

ussain 
R

aajw
ah 

1,61,584 

13. 
H

em
 R

aj 
T

ej R
am

 
1,79,634 

14. 
Isher Singh 

R
am

 chand 
1,57,974 

15. 
Jasw

ant Singh 
C

huni L
al 

1,54,360 

16. 
Jodh R

am
 

T
ej R

am
 

1,65,803 

17. 
K

alyan Singh 
L

al C
hand 

1,57,974 

18. 
K

rishan L
al 

L
al C

hand 
1,65,193 

19. 
K

rishan L
al 

Sukhi R
am

 
1,57,974 

20. 
K

rishan Singh 
K

artar Singh 
1,65,193 

21. 
K

rishan Singh 
T

ej R
am

 
1,54,360 

22. 
K

rishan Singh 
Jai Singh 

1,57,974 

23. 
L

al Singh 
L

akshm
an 

1,54,360 

24. 
M

angat R
am

 
Sukhi R

am
 

1,54,360 

25. 
M

illap S
ingh 

B
odh R

aj 
1,57,974 

26. 
M

ohan L
al 

R
am

 K
rishen 

1,57,974 

27. 
M

ohd H
anif 

Janga 
1,72,413 

28. 
M

ohd. H
ussain 

Fateh D
in 

1,68,803 

29. 
M

ohd. H
ussain 

Janga 
1,65,193 

30. 
M

ohinder P
aul 

Shiv R
am

 
1,61,584 

31. 
M

ohd K
halil 

Sher K
han 

1,90,459 

32. 
N

aryan S
ingh 

L
al M

an 
1,61,584 

33. 
O

m
 Singh 

T
hakur D

ass 
1,57,974 

34. 
O

m
kar Singh 

D
hyan S

ingh 
1,54,360 

35. 
P

arlad Singh 
B

ansi L
al 

1,16,797 
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Sl. N
o. 

N
am

e of head of m
igrant fam

ily 
F

ather’s/ H
usband’s N

am
e 

A
rrears paid 

(A
m

ount in 
 

36. 
P

unjab Singh 
G

ota T
hakur 

1,65,193 

37. 
R

am
 Saran 

C
hatru 

1,54,360 

38. 
R

am
 Singh 

C
huni L

al 
1,57,974 

39. 
Sanja Singh K

atoch 
Sher Singh 

1,57,974 

40. 
Santosha D

evi 
W

d/o N
asib Singh 

1,16,797 

41. 
Shabil Singh 

L
akhu 

1,61,584 

42. 
Sham

 Singh 
G

ogar Singh 
1,54,360 

43. 
Sher Singh 

A
m

ar N
ath 

1,57,974 

44. 
Sher Singh 

D
ilm

ani 
1,57,974 

45. 
Soba R

am
 

A
nant R

am
 

1,65,193 

46. 
Sunit Singh 

T
hakur D

ass 
1,61,584 

47. 
Suram

 D
evi 

Shiv R
am

 
1,61,584 

48. 
S

w
am

i R
aj 

R
am

 D
ass 

1,16,797 

49. 
V

ijay K
um

ari 
R

am
 D

ass 
1,16,797 

T
otal 

  
75,52,660 

(Source: D
epartm

ental records of T
ehsildar U

dham
pur) 
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A
ppendix 2.4.1 

(R
eference P

aragraph: 2.4.6) 
Statem

ent show
ing undue/ w

rong paym
ents of A

ssistance 
(A

m
ount in 

) 
Sl.  
N

o. 
F

ile N
o. 

N
am

e of the displaced person 
w

ith parentage  
A

m
ount 

Sl. N
o. 

F
ile N

o. 
N

am
e of the displaced person 

w
ith parentage  

A
m

ount 

1. 
13610 

M
atw

al Singh S/o H
ira  

55,000 
21. 

14942 
M

ian Singh S/o M
adan Singh  

1,83,230 

15759 
M

atw
al Singh S/o H

ira Singh  
15800 

M
ian Singh S/o M

adan Singh  

2. 
33 

R
aghubir Singh S/o G

anda Singh  
5,49,692 

22. 
4735 

Isher Singh S/o Sunder Singh  
5,49,692 

6558 
R

aghubir Singh S/o G
anda Singh 

0 
9000 

Isher Singh S/o Sunder Singh  

3. 
2851 

G
ian C

hand S/o D
evi D

ass  
5,49,692 

23. 
4606 

Sham
 L

al S/o R
am

 C
hand  

1,83,230 

7629 
G

ian C
hand S/o D

evi D
ass  

5,49,692 
17925 

Sham
 L

al S/o R
am

 C
hand 

4. 
1454 

H
arnam

 Singh S/o Jagat Singh  
5,49,692 

24. 
14486 

O
m

 Prakash S/o B
eli R

am
  

5,49,692 

18161 
H

arnam
 Singh S/o Jagat Singh  

5,49,692 
17666 

O
m

 Prakash S/o B
eli R

am
 

5,49,692 

5. 
2299 

C
huni L

al S/o B
eli R

am
  

0 
25. 

17817 
N

etar Singh S/o G
urdit Singh  

3,66,461 

17087 
C

huni L
al S/o B

eli R
am

 
5,49,692 

18431 
N

etar Singh S/o G
urdit Singh  

0 
6. 

3244 
Faqir C

hand S/o N
arain D

ass 
0 

26. 
4932 

T
eja Singh S/o K

ishen Singh  
0 

16539 
Faqir C

hand S/o N
arain D

ass 
5,49,692 

17077 
T

eja Singh S/o K
ishen Singh  

5,49,692 

7. 
2425 

K
asturi L

al S/o Sunder D
ass  

5,49,692 
27. 

14076 
Sadhu Singh S/o H

ari Singh  
0 

11603 
K

asturi L
al S/o Sunder D

ass  
5,49,692 

14654 
Sadhu Singh S/o H

ari Singh  
5,49,692 

8. 
8882 

Inder C
hand S/o R

am
 K

ishan  
1,83,230 

28. 
12484 

B
alw

ant Singh S/o Isher Singh  
1,83,230 

9192 
Inder C

hand S/o R
am

 K
ishan  

3,66,461 
17528 

B
alw

ant Singh S/o Isher Singh  
9. 

9543 
B

hagw
an Singh S/o K

ahan 
Singh 

1,83,230 
29. 

15008 
B

ala R
am

 S/o Sohan L
al 

0 

18063 
B

hagw
an Singh S/o K

ahan 
Sin gh 

15050 
B

ala R
am

 S/o Sohan L
al 

4,12,269 

10. 
3938 

G
ian C

hand S/o Sham
 D

ass  
5,49,692 

30. 
9222 

H
arnam

 Singh S/o C
hhattar Singh 

0 

16270 
G

ian C
hand S/o Sham

 D
ass  

5,49,692 
15894 

H
arnam

 Singh S/o C
hhattar Singh 

5,49,692 

11. 
18200 

G
urbux Singh S/o B

hola Singh  
2,74,846 

31. 
13329 

K
ishan Singh S/o D

ew
an Singh 

5,49,692 

18209 
G

urbux Singh S/o B
hola Singh 

2,74,846 
16379 

K
ishan Singh S/o D

ew
an Singh 

12. 
11747 

G
ian Singh S/o H

ira Singh 
5,49,692 

32. 
9086 

D
aulat R

am
 S/o A

m
ir C

hand  
0 

9980 
G

ian Singh S/o H
ira Singh 

15108 
D

aulat R
am

 S/o A
m

ir C
hand  

5,49,692 

13. 
9836 

H
ira Singh S/o L

al Singh  
5,49,692 

33. 
3669 

M
ool Singh S/o B

hola Singh  
5,49,692 

10855 
H

ira Singh S/o L
al Singh 

14091 
M

ool Singh S/o B
hola Singh 

14. 
8481 

R
aghbir Singh S/o K

artar Singh  
5,49,692 

34. 
10273 

Jagat R
am

 S/o M
oti R

am
  

0 

10157 
R

aghbir Singh S/o K
artar Singh  

15472 
Jagat R

am
 S/o M

oti R
am

 
1,83,230 

15. 
358 

Jagat R
am

 S/o Shiv R
am

 
5,49,692 

35. 
10993 

A
m

ar N
ath S/o K

alu R
am

 
1,83,230 

4168 
Jagat R

am
 S/o Shiv R

am
  

5,49,692 
15104 

A
m

ar N
ath S/o K

alu R
am

 
0 

16. 
1464 

N
anak C

hand S/o G
opi C

hand  
5,49,692 

36. 
15808 

A
ttar Singh S/o Pritam

 Singh 
1,83,230 

3063 
N

anak C
hand S/o G

opi C
hand  

16428 
A

ttar Singh S/o Pritam
 Singh 

0 

17. 
15341 

Jai K
ishen S/o T

hakur D
ass  

2,74,846 
37. 

14840 
K

irpal Singh S/o Isher Singh  
5,49,692 

16232 
Jai K

ishen S/o T
hakur D

ass  
2,74,846 

18566 
K

irpal Singh S/o Isher Singh  
5,49,692 

18. 
10552 

R
am

 C
hand S/o Jagat R

am
 

5,49,692 
38. 

2137 
Sunder D

ass S/o G
okal C

hand 
0 

14081 
R

am
 C

hand S/o Jagat R
am

 
14492 

Sunder D
ass S/o G

okal C
hand 

5,49,692 

19. 
6099 

R
oop Singh S/o M

ool Singh  
2,74,846 

39. 
5351 

Sain D
ass S/o R

am
 C

hand 
5,49,692 

14914 
R

oop Singh S/o M
ool Singh  

2,74,846 
18601 

Sain D
ass S/o R

am
 C

hand 
5,49,692 

20. 
15160 

Puran C
hand S/o B

ala R
am

  
78,527 

40. 
3613 

 
Ishro W

/o L
ate B

eli R
am

 
5,49,692 

18477 
Puran C

hand S/o B
ala R

am
  

12636 
Ishro W

/o L
ate B

eli R
am

 
5,49,692 

 
 

 
 

 
T

otal 
 

2,30,83,162 

(Source: D
epartm

ental records) 
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A
ppendix 2.4.2 

(R
eference P

aragraph: 2.4.7) 
C

ase-1: M
isrepresentation of fact by claim

ant  
F

ile N
o. 

N
am

e of the 
displaced 

person w
ith 

parentage 
(P

O
JK

 
address as 

per 
applicant) 

F
am

ily details as 
per F

orm
 A

 
F

am
ily 

details as 
per 

L
edger 

register 

F
am

ily 
details at 
present 

R
em

arks 
 

C
onclusion 

11295 
B

adri 
N

ath 
S/o 

G
opi 

C
hand 

N
agaraki, 

H
aveli, 

P
oonch 

P
O

JK
 

address: 
N

arw
alket 

B
adri N

ath-self 
M

ela R
am

-brother 

P
O

JK
 

address: 
N

arw
al 

P
landri 

Self 
M

ela R
am

 

U
dhay 

K
apoor 

S/o 
B

adri 
N

ath 

U
dhay 

K
apoor 

has 
averred 

in 
affidavit 

that 
M

ela 
R

am
 

had 
died 

in 
1947 

in 
holocaust 

in 
P

akistan 
and 

that 
he 

w
as 

unm
arried 

throughout 
his life. C

ourt 
decree 
referred to in 
the 

covering 
statem

ent has 
not been kept 
on record 

U
dhay 

K
apoor’s 

averm
ent 

regarding 
M

ela 
R

am
 

w
as 

contradictory 
as nam

e of a 
person 

w
ho 

had 
died 

in 
P

akistan 
w

ould 
not 

have appeared 
in 

Form
 

A
/ 

L
edger 

register. 

R
eply of the D

epartm
ent: P

rovincial R
ehabilitation O

fficer Jam
m

u stated (A
ugust 2020) that the case had been 

approved on the basis of legal heir certificate, decree and affidavit produced by applicant. T
he reply is silent 

about contradiction about M
ela R

am
’s status. 

(Source: D
epartm

ental records) 
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A
ppendix 2.4.3 

(R
eference P

aragraph: 2.4.7) 
C

ase-2: M
ism

atch betw
een F

orm
 A

 and details furnished by claim
ant  

F
ile N

o. 
N

am
e of the 

displaced person 
w

ith parentage 
(P

O
JK

 address 
as per applicant) 

F
am

ily details as 
per F

orm
 A

 
F

am
ily details at 
present 

R
em

arks 

2866 
 

Sew
a Singh  

S/o 
K

irpal 
Singh 

B
hurka 

B
agh, 

P
oonch 

Self  
H

artej K
our-w

ife 
U

ttam
 

D
evi-

m
other 

K
irat Singh-son 

M
anjeet 

K
our-

daughter 

K
irat Singh  

S/o Sew
a Singh 

M
anjeet K

our  
W

/o 
L

ate 
Sew

a 
Singh 
M

ohinder K
our  

D
/o 

L
ate 

Sew
a 

Singh 

Fam
ily 

details 
are 

as 
per 

court 
decree 

in 
favour 

of 
K

irat 
Singh 

w
herein 

his 
m

other 
(M

anjeet 
K

our) 
and 

sister 
(M

ohinder 
K

our) 
are 

the 
defendants. 

H
artej 

K
our 

and M
anjeet K

our described 
as w

ife and daughter of S
ew

a 
Singh 

in 
Form

 
A

 
have 

not 
been referred to in the case. 
N

o affidavit in this regard on 
record 

P
R

O
 stated (A

ugust 2020) that K
irat Singh m

entioned in Form
 A

 w
as considered as others w

ere fem
ale 

m
em

bers. T
he reply is not acceptable as fam

ily m
em

bers m
entioned in F

orm
 A

 do not m
atch w

ith fam
ily 

details of the claim
ant. 

(Source: D
epartm

ental records) 
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A
ppendix 2.4.4 

(R
eference P

aragraph: 2.4.7) 
Statem

ent show
ing details of 54 ineligible/ doubtful cases 

(A
m

ount in 
) 

Sl. 
N

o. 
F

ile 
N

o. 
N

am
e of the displaced person 

w
ith parentage 

A
m

ount  
Sl. 
N

o. 
F

ile 
N

o. 
N

am
e 

of 
the 

displaced 
person w

ith parentage 
A

m
ount 

1. 
8367 

G
opal Singh S/o A

ttar Singh  
5,49,692 

28. 
9241 

G
ian 

S
ingh 

S/o 
Jaw

ahar 
Singh  

5,49,692 

2. 
8104 

Jodh Singh S/o H
ira Singh  

5,49,692 
29. 

18443 
G

anesh 
D

ass 
S/o 

D
hani 

R
am

  
5,49,692 

3. 
11295 

B
adri N

ath S/o G
opi C

hand  
5,49,692 

30. 
18533 

K
aka 

Singh 
S/o 

S
under 

Singh  
5,49,692 

4. 
12550 

H
arnam

 Singh S/o H
ira Singh  

5,49,692 
31. 

16380 
Sant S

ingh S/o R
attan Singh  

5,49,692 
5. 

15457 
B

alw
ant 

Singh 
S/o 

P
artap 

Singh  
5,49,692 

32. 
6919 

B
eli R

am
 S/o K

ala R
am

 
5,49,692 

6. 
18187 

Sardar Singh S/o C
het Singh  

5,49,692 
33. 

17636 
L

ehna 
Singh 

S/o 
P

artap 
Singh 

5,49,692 

7. 
14030 

Faqir C
hand and G

anga R
am

 
Sons of G

okal C
hand 

5,49,692 
34. 

1583 
B

hajan 
Singh 

S
/o 

Saroop 
Singh  

5,49,692 

8. 
7620 

L
al C

hand  S/o K
ala R

am
  

5,49,692 
35. 

3790 
Shiv R

am
 S/o G

opi C
hand 

5,49,692 
9. 

11005 
K

rishen L
al S/o B

eli R
am

 
5,49,692 

36. 
713 

K
irpal 

Singh 
S/o 

G
ulab 

Singh  
5,49,692 

10. 
12902 

M
an Singh S/o B

ishan Singh  
5,49,692 

37. 
6735 

L
al C

hand S/o K
aka R

am
 

5,49,692 
11. 

9021 
L

al C
hand S/o Faquir C

hand  
5,49,692 

38. 
1904 

B
hagat R

am
 S

/o K
aka R

am
  

5,49,692 
12. 

7350 
Sunder Singh S/o H

ira Singh  
5,49,692 

39. 
623 

B
alw

ant 
Singh 

S/o 
R

oop 
Singh 

5,49,692 

13. 
17948 

N
and L

al S/o Faqir C
hand  

5,49,692 
40. 

3002 
B

hagat 
Singh 

S/o 
D

evi 
Singh  

5,49,692 

14. 
6198 

Joginder 
Singh 

S
/o 

B
hagat 

Singh 
5,49,692 

41. 
3501 

K
hem

 
Singh 

S/o 
D

haram
 

Singh 
5,49,692 

15. 
5278 

A
m

ar N
ath S/o K

anshi R
am

 
5,49,692 

42. 
17684 

K
hem

 
C

hand 
S/o 

K
alyan 

C
hand 

5,49,692 

16. 
10403 

H
ari Singh S/o Sant Singh 

5,49,692 
43. 

17688 
P

ritam
 

Singh 
S

/o 
T

irath 
Singh 

5,49,692 

17. 
1270 

A
m

ar N
ath S/o K

anshi R
am

 
5,49,692 

44. 
11877 

Y
og R

aj S/o H
ari C

hand 
5,49,692 

18. 
845 

H
akam

 
Singh 

S/o 
Jaw

ahar 
Singh 

5,49,692 
45. 

2703 
M

oti R
am

 S/o Sunder D
ass 

5,49,692 

19. 
8634 

Sant S
ingh S/o M

ohan Singh 
5,49,692 

46. 
12956 

B
hagw

an Singh S/o M
angal 

Singh 
5,49,692 

20. 
12108 

T
ara Singh S/o L

aiq Singh 
5,49,692 

47. 
13059 

O
m

 
P

rakash 
S

/o 
T

hakur 
D

ass 
5,49,692 

21. 
12471 

P
ritam

 S
ingh S/o L

abh Singh  
5,49,692 

48. 
3097 

Jw
ala Singh S/o A

ttar S
ingh 

5,49,692 
22. 

13034 
G

ian C
hand S/o Sunder D

ass 
5,49,692 

49. 
13461 

B
abu 

R
am

 
S/o 

Faquir 
C

hand 
5,49,692 

23. 
13511 

M
an Singh S/o B

ishan Singh  
5,49,692 

50. 
3861 

B
indraban S/o B

asia R
am

 
5,49,692 

24. 
13118 

P
aras R

am
 S/o H

ari C
hand  

5,49,692 
51. 

4545 
B

aldev 
Singh 

S/o 
A

m
ar 

Singh 
5,49,692 

25. 
7223 

A
m

ar N
ath S/o B

indraban 
5,49,692 

52. 
9196 

Shankar 
D

ass 
S/o 

Faqir 
C

hand 
5,49,692 

26. 
3081 

Sew
a Singh S/o K

irpal Singh  
5,49,692 

53. 
13684 

B
hagat 

Singh 
S/o 

G
urdit 

Singh 
5,49,692 

27. 
2866 

Sew
a Singh S/o K

irpal Singh  
5,49,692 

54. 
7404 

H
ari C

hand S/o B
ishan D

ass 
5,49,692 

 
 

 
 

 
T

otal 
 

2,96,83,368 
(Source: D

epartm
ental records) 
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A
ppendix 2.4.5 

(R
eference P

aragraph: 2.4.9) 
Statem

ent show
ing details of 10 ineligible/ doubtful cases 

(A
m

ount in 
) 

Sl. 
N

o. 
F

ile 
N

o. 
N

am
e 

of 
the 

displaced person w
ith 

parentage  

A
m

ount  
Sl. N

o. 
F

ile 
N

o. 
N

am
e 

of 
the 

displaced 
person w

ith parentage  
A

m
ount  

1. 
2541 

P
irthi Singh S

/o M
oti 

Singh 
5,49,692 

6. 
1139 

P
rem

 
C

hand 
S/o 

M
ithu 

R
am

 
5,49,692 

2. 
758 

Jai 
Singh 

S/o 
Sansar 

Singh 
5,49,692 

7. 
3053 

R
ajo 

D
evi 

W
/o 

L
ate 

C
hura R

am
 

5,49,692 

3. 
1003 

R
ano 

D
evi 

W
/o 

L
ate 

D
haram

 
Singh 

S/o 
K

hajoor Singh 

5,49,692 
8. 

2525 
M

angu 
R

am
 

S/o 
K

heru 
R

am
 

5,49,692 

4. 
46 

P
rem

 C
hand S

/o S
adhu 

5,49,692 
9. 

933 
Jalli R

am
 S

/o A
m

ar N
ath 

5,49,692 

5. 
149 

R
ohlu R

am
 S/o M

ohni 
R

am
 

5,49,692 
10. 

3134 
M

ajor 
Singh 

S/o 
Jagtu 

Singh 
5,49,692 

 
 

 
 

 
T

otal 
 

54,96,920 
(Source: D

epartm
ental records) 
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A
ppendix 2.5.1 

(R
eference P

aragraph: 2.5.3.2) 

Statem
ent show

ing providing of subvention of 50 per cent of interest charged betw
een  

01 Septem
ber 2014 and 31 D

ecem
ber 2015 to ineligible accounts 

(A
m

ount in 
 

 

N
am

e O
f B

orrow
er 

A
ccount N

um
ber 

C
ustom

er 
ID

 
Interest 
charged 

from
 

01.09.2014 to 
31.12.2015 

Interest subvention  
to the extent of  

50 per cent (subject to 
a cap of 

5 lakh per 
unit) 

U
niversal Sales A

gency P
rop. 

T
ahir A

li "Irfan" K
ursoo R

aj B
agh 

0252020100000370 
000754372 

7,67,590 
 

U
niversal Sales A

gency P
rop. 

T
ahir A

li "Irfan" K
ursoo R

aj B
agh 

0252260120000034 
000754372 

1,66,901 
 

  
 

T
otal 

9,34,491 
4,67,246 

Splendid D
evelopers &

 B
uilders 

0005020100004420 
000871238 

8,47,234 
 

Splendid D
evelopers &

 B
uilders 

0005260120000032 
000871238 

18,119 
 

  
 

T
otal 

8,65,353 
4,32,677 

M
eer H

andicrafts P
rop. B

ilal 
A

hm
ad M

ir 
0101020100008002 

004113306 
1,02,953 

 

M
eer H

andicrafts P
rop. B

ilal 
A

hm
ad M

ir 
0101260120000010 

004113306 
0 

 

M
eer H

andicrafts P
rop. B

ilal 
A

hm
ad M

ir 
0101260120000012 

004113306 
15,496 

 

  
 

T
otal 

1,18,449 
59,225 

M
/s P

osh P
harm

a P
harm

aceuticals 
D

istributors P
rop. A

b. R
ouf W

ani 
0231020100000869 

004856886 
75,793 

  
M

/s P
osh P

harm
a P

harm
aceuticals 

D
istributors P

rop. A
b. R

ouf W
ani 

0231260120000037 
004856886 

18,068 
 

  
 

T
otal 

93,861 
46,931 

B
ilal A

hm
ad M

ir 
0391260000000004 

001201127 
14,468 

 

B
ilal A

hm
ad M

ir 
0391266100000019 

001201127 
86,189 

 

  
 

T
otal 

1,00,657 
50,329 

M
oham

ad A
m

ien B
hat 

0134020100000671 
002519936 

81,161 
 

M
oham

ad A
m

ien B
hat 

0134260120000032 
002519936 

31,489 
 

  
 

T
otal 

1,12,650 
56,325 

Jehlum
 R

oller Flour M
ills 

0081020100001257 
002871586 

17,81,975 
 

Jehlum
 R

oller Flour M
ills 

0081260120000021 
002871586 

16,69,551 
 

  
 

T
otal 

34,51,526 
5,00,000 

Shabir A
hm

ad B
hat S/o 

M
ohd S

ubhan B
hat 

0231260000000002 
004343126 

11,122 
 

S
habir A

hm
ad B

hat S
/o  

M
ohd S

ubhan B
hat 

0231266100000055 
004343126 

34,223 
 

  
 

T
otal 

45,345 
22,673 

N
oor Fashion D

esign P
rop. M

asrat 
0002260000000002 

008158943 
7,648 

  
N

oor Fashion D
esign P

rop. M
asrat 

0002265550000007 
008158943 

19,033 
  

  
  

T
otal 

26,681 
13,341 

 
 

G
rand 

T
otal 

 
16,48,747 

(Source: D
epartm

ental records) 
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A
ppendix 2.5.2 

(R
eference P

aragraph: 2.5.3.2) 

Statem
ent show

ing providing of subvention of five per cent of interest charged from
  

01 January 2016 to 31 D
ecem

ber 2018 to ineligible accounts 
(A

m
ount in 

 
N

am
e of the B

orrow
er 

A
m

ount of 
5  

per cent 
subvention 
for interest 

charged  
from

 
01.01.2016 

to 
31.12.2016 

A
m

ount of 5 
 per cent 

subvention for 
interest charged  
from

 01.01.2017 
to 31.12.2017 

A
m

ount of 5 
per cent 

subvention for 
interest 
charged  

from
 

01.01.2018 to 
31.03.2018 

A
m

ount of 5  
per cent 

subvention for 
interest charged  
from

 01.04.2018 
to 30.06.2018 

A
m

ount of 5 
 per cent 

subvention for 
interest charged 
from

 01.07.2018 
to 30.09.2018 

T
otal A

m
ount of 

5 per cent 
subvention for 

interest charged 
from

 01.01.2016 
to 30.09.2018 

U
niversal Sales A

gency 
P

rop. 
T

ahir 
A

li 
‘Irfan’ 

K
ursoo R

aj B
agh 

3,34,126 
3,29,225 

1,00,634 
70,548 

96,969 
9,31,502 

S
plendid 

D
evelopers 

&
 

B
uilders 

2,60,719 
3,04,869 

76,567 
79,184 

82,288 
8,03,627 

B
ilal A

hm
ad M

ir 
24,730 

35,739 
7,186 

6,664 
6,407 

80,726 
M

oham
ad A

m
ien B

hat 
38,386 

36,113 
7,940 

7,841 
7,670 

97,950 
Jehlum

 
R

oller 
F

lour 
M

ills 
5,00,000 

5,00,000 
5,00,000 

0 
0 

15,00,000 
M

eer H
andicrafts P

rop.-
B

ilal A
hm

ad M
ir 

38,019 
35,412 

6,427 
9,568 

9,463 
98,889 

S
habir A

hm
ad B

hat S
/o 

M
ohd Subhan B

hat 
15,451 

13,290 
2,007 

1,564 
774 

33,086 
M

/s 
P

osh 
P

harm
a 

P
harm

aceuticals 
D

istributors P
rop.  

A
b. R

ouf W
ani 

33,723 
25,983 

1,705 
1,685 

1,634 

64,730 
N

oor F
ashion D

esign 
P

rop. M
asrat 

9,533 
22,556 

6,344 
6,501 

6,430 
51,364 

G
rand T

otal 
36,61,874 

(Source: D
epartm

ental records) 
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A
ppendix 2.5.3 

(R
eference P

aragraph: 2.5.3.3) 
Statem

ent show
ing providing of interest subvention in excess of cap of 

five lakh 
(A

m
ount in 

 

N
am

e of the 
B

orrow
er 

A
ddress of 

the B
orrow

er 
50 per cent interest 
subvention for the 

period from
 

01.09.14 to 
31.12.2015 

5 per cent interest 
subvention for the 

period from
 01.01.16 

to 31.12.16 

5 per cent interest 
subvention for the 

period from
 01.01.17 

to 31.12.17 

5 per cent interest 
subvention for the 

period from
 

01.01.18 to 30.09.18 

A
m

ount 
disbursed 
in excess 
of cap of 

5 lakh 
H

D
F

C
 

B
ank 

JK
 B

ank 
H

D
F

C
 

B
ank 

JK
 B

ank 
H

D
F

C
 

B
ank 

JK
 B

ank 
H

D
F

C
 

B
ank 

JK
 B

ank 
H

im
alayan 

R
olling Steel 

Industries P
vt. 

L
td. 

JK
 S

ID
C

O
 

Industrial 
E

state 
R

angreth, 
S

rinagar-
190005 

86,721.06 
5,00,000 

1,99,570 
5,00,000 

1,17,634 
0 

13,530 
5,00,000 

2,99,821 

R
adiant P

ublic 
S

chool 
A

nantnag-
192101 

0 
5,00,000 

33,421 
4,72,691 

44,112 
0 

2,869 
4,75,307 

6,112 

T
rum

boo 
T

rading C
o. 

H
yderpora,  

B
y-P

ass, 
S

rinagar-
190014 

0 
5,00,000 

2,18,965 
5,00,000 

52,367 
0 

19,929 
5,00,000 

2,38,894 

T
otal 

5,44,827 

(Source: D
epartm

ental records) 
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A
ppendix 2.5.4 

(R
eference P

aragraph: 2.5.4.2 (III)) 
Statem

ent show
ing providing of interest subvention under C

M
’s B

usiness Interest R
elief Schem

e 

N
am

e of A
ccount holder 

C
ustom

er ID
 

A
m

ount 

(
 in crore) 

P
eak A

uto P
vt. L

im
ited  

001865428 
5.73 

H
K

 C
em

ent Industries P
vt. L

im
ited 

006176494 
4.48 

K
hyber Industries P

vt. L
im

ited 
001402359 

2.60 

T
rum

bo Industries P
vt. L

im
ited 

000627715 
2.89 

P
eak A

uto Jam
m

u P
vt. L

im
ited 

011557556 
2.80 

Saifco C
em

ents P
vt. L

im
ited 

001402041 
2.00 

Jam
kash V

ehicle ads 
004226807 

2.14 

Shuhul A
utom

obiles 
001758506 

1.52 

H
im

alayan R
olling Steel Industries P

vt. L
im

ited 
006313874 

4.02 

P
eaks A

gro W
arehousing P

vt. L
im

ited 
009158848 

 2.00 

J&
K

 C
em

ents L
im

ited 
001394354 

 1.84 

Iqbal M
otor T

ransport Services 
001403176 

 1.10 

K
ashm

ir Fruit P
reservers P

artners 
007278311 

 0.89 

K
ashm

ir P
rem

ium
 A

pples P
vt. L

im
ited 

009162922 
 1.32 

G
ravity C

oncrete Solutions P
vt. L

im
ited 

006426313 
 1.01 

Shaheen A
gro Fresh P

vt. L
im

ited 
007922392 

 1.36 

H
assan R

oad C
onstruction C

o. P
vt. L

im
ited 

002517779 
0.69 

P
innacle R

esorts P
vt. L

im
ited 

001563269 
 2.09 

H
N

 A
griserve P

vt. L
im

ited 
007940879 

 0.84 

G
rand total 

41.32 
(Source: D

epartm
ental records) 
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A
ppendix 3.3.1 

(R
eference P

aragraph: 3.3.2) 
P

hysical Status of various com
ponents of P

roject as of 31 A
ugust 2020 

Sl. 
N

o. 
D

escription/ category of item
s/ 

w
orks 

Q
uantity/ w

orks 
sanctioned 

(in num
bers) 

Q
uantity/ w

orks 
com

pleted 
(in num

bers) 

Status/ R
em

arks 

P
art-A

 (Sanctioned am
ount:

203.26 crore) 
1. 

B
P

 R
akshak 

25 
25 

P
rocurem

ent C
om

pleted 

B
P

 B
unker 

15 
15 

P
rocurem

ent C
om

pleted 

2. 
R

akshak V
ehicles 

67 
67 

P
rocurem

ent C
om

pleted 

3. 
B

ullet proofing of 100 G
ypsy  

100 
100 

U
pgradation C

om
pleted 

4. 
B

P
 G

ypsy 
74 

74 
P

rocurem
ent C

om
pleted 

5. 
B

P
 B

unkers for P
olice stations 

100 
50 

U
nder progress 

6. 
B

P
 Jackets for C

R
P

F
 

9,000 
9,518 

P
rocurem

ent C
om

pleted 

7. 
B

P
 P

atkas by P
H

Q
 

11,000 
12,765 

P
rocurem

ent C
om

pleted 

8. 
B

P
 JC

B
 

01 
01 

P
rocurem

ent C
om

pleted 

B
P

 T
ractor 

01 
01 

9. 
B

P
 M

orchas  
60 

00 
U

nder progress 

10. 
B

P
 V

ehicles for C
R

P
F (G

ypsy) 
80 

80 
P

rocurem
ent C

om
pleted (O

nly 
B

ase vehicles handed over to 
C

R
P

F) 

B
P

 V
ehicles for C

R
P

F
 (M

ahindra 
M

arksm
an)  

10 
10 

P
rocurem

ent com
pleted 

B
P

 V
ehicles for C

R
P

F (B
P

 
R

akshak)  
05 

05 
P

rocurem
ent com

pleted 

B
P

 V
ehicles for C

R
P

F
 (B

P
 B

unker) 
30 

26 
P

rocurem
ent 

com
pleted 

w
ith 

regard to 26 bunkers. P
urchase 

process of 4 B
P

 B
unkers under 

progress 

 
T

otal 
20,568 

22,737 
 

P
art-B

 (Sanctioned am
ount:

296.74 crore) 
1. 

C
entral 

C
om

m
and 

C
enters 

w
ith 

allied w
orks and equipm

ent 01 each 
at S

rinagar and Jam
m

u 

02 
00 

R
evised 

proposal 
for 

State 
w

ide 
C

C
T

V
 

Surveillance 
S

ystem
 w

ith com
m

and centres 
for 

116 
crore 

has 
been 

approved in June 2019. 
 Im

plem
entation 

process 
has 

been 
initiated 

by 
P

H
Q

. 
T

he 
tendering process for hiring of 
consultant 

w
as 

com
pleted. 

A
greem

ent betw
een the parties 

(C
onsultant 

and 
P

H
Q

 
J&

K
) 

w
as 

being 
signed 

to 
fram

e 
D

P
R

 and initiate process for 
procurem

ent 
of 

State 
w

ide 
C

C
T

V
 Surveillance S

ystem
. 

2. 
D

istrict 
C

om
m

and 
C

enters 
w

ith 
allied w

orks and equipm
ent (E

xcept 
L

eh and K
argil) 

18 
00 

3. 
V

ideo M
anagem

ent S
ystem

, V
ideo 

A
nalysis, 

D
ata 

analysis, 
facial  

recognition and other allied features 
etc. including B

ig D
ata A

nalysis  

01 
00 

4. 
Integrated 

C
om

m
and/ 

control 
vehicles for use on site in case of 
em

ergencies 

20 
00 

5. 
C

onnectivity 
and 

bandw
idth 

costs 
per year 

01 
00 

6. 
D

istrict C
om

m
and C

entres for L
eh 

A
nd K

argil 
02 

00 

7. 
Q

uick 
R

esponse 
C

entres 
at 

all 
district H

qrs 
25 

00 
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Sl. 
N

o. 
D

escription/ category of item
s/ 

w
orks 

Q
uantity/ w

orks 
sanctioned 

(in num
bers) 

Q
uantity 

procured/ w
orks 

sanctioned 
(in num

bers) 

Status/ R
em

arks 

8. 
L

ight w
eight B

R
 Jackets 

6,240 
8,000 

P
rocurem

ent com
pleted 

9. 
B

R
 V

est L
ight w

eight 
700 

00 
P

urchases under progress 
10. 

B
om

b S
uits 

05 
00 

P
urchases under progress 

11. 
Satellite P

hones 
50 

50  
P

rocurem
ent com

pleted 

12 
H

ydraulic crane 
13 

13  
P

rocurem
ent com

pleted 

13 
E

lectric B
oom

 B
arrier 

12 
12  

P
rocurem

ent com
pleted 

14 
R

FID
 B

ased vehicle access control 
system

 
10 

10 
P

rocurem
ent com

pleted 

15 
Instruction detection system

 w
ith 

fencing com
ponent 

23 
23 

P
rocurem

ent com
pleted 

16 
B

last Inhibitor 
08 

09  
P

rocurem
ent com

pleted 

17 
P

re Initiator for R
C

IE
D

s 
04 

00  
Item

 not to be purchased 

18 
Shoot H

ouse 
01 

00  
Supply order placed 

19 
C

ontainerised shoot house 
02 

00 
Supply order placed 

20 
U

nm
anned A

erial V
ehicle 

06 
00 

T
endering under process 

21 
B

P
 P

atka 
7,000 

9,000 
P

rocurem
ent com

pleted 
22 

C
C

T
V

 
cam

eras 
w

ith 
allied 

accessories for all police stations/ 
police posts 

413 
00 

T
endering under process 

23 
IP

 
B

ased 
V

ideo 
Surveillance 

S
ystem

 (V
IP

 L
ocations) 

20 
01 

T
endering under process 

24 
S

pecially 
designed 

A
nti-R

iot 
vehicles equipped w

ith IP
 cam

eras 
for video footage 

130 
87 

O
rders 

placed 
w

ith 
M

/s 
T

ata 
M

otors (67) and M
/s M

ahindra 
(20). 20 M

ahindra vehicles and 
19 T

ata vehicles received. 48 in 
pipeline. P

roposal subm
itted for 

procurem
ent 

for 
43 

m
ore 

vehicles  
25 

B
P

 B
unkers 

63 
38 

Supply 
order 

for 
(38) 

B
P

 
B

unkers 
placed 

w
ith 

M
/s 

M
ahindra. 

17 
received 

and 
rem

aining under survey 

26 
B

P
 R

akshak 
55 

55 
P

rocurem
ent com

pleted 
27 

B
ody P

rotector Suits 
14,620 

15,000  
P

rocurem
ent com

pleted 

28 
P

epper L
aunching N

on-L
ethal 

S
ystem

 
50 

00 
T

endering under process 

29 
A

nti-R
iot H

elm
et 

5,000 
7,976 

C
om

pleted. Sanction sought for 
additional 

procurem
ent 

from
 

the G
overnm

ent 
30 

A
nti-R

iot G
as M

ask 
3,334 

00 
T

endering under process 
31 

P
C

 L
athi 

20,000 
00 

T
endering 

process 
com

pleted. 
T

echnical 
evaluation/ 

physical 
dem

onstration under process  

32 
O

ptical Fibro Scope 
25 

25 
P

rocurem
ent com

pleted 

33 
M

ultipurpose belt 
2,500 

00 
T

endering 
process 

com
pleted. 

T
echnical 

evaluation/ 
physical 

dem
onstration under process  
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Sl. 
N

o. 
D

escription/ category of item
s/ 

w
orks 

Q
uantity/ w

orks 
sanctioned 

(in num
bers) 

Q
uantity 

procured/ w
orks 

sanctioned 
(in num

bers) 

Status/ R
em

arks 

34 
A

nti-R
iot G

roup Shield 
1,740 

00 
T

endering 
process 

com
pleted. 

T
echnical 

evaluation/ 
physical 

dem
onstration under process 

35 
K

nee and E
lbow

 protection pads 
10,000 

2,551 
P

rocurem
ent com

pleted 
36 

R
iot shock baton 

18,333 
00 

T
endering 

process 
com

pleted. 
T

echnical 
evaluation/ 

physical 
dem

onstration under process 
37 

Shin G
uard 

18,400 
4,563 

P
rocurem

ent com
pleted 

38 
Spotter X

trem
e night 

30 
00 

Item
 not to be purchased 

39 
C

orner shot assem
bly 

35 
00 

S
upply order placed 

40 
B

allistic G
roup shields 

100 
00 

C
R

P
F, 

w
hich 

is 
purchasing 

light w
eight ballistic shields has 

been 
requested 

to 
purchase 

ballistic shields for J&
K

 police 
as 

w
ell. 

C
R

P
F agreed. F

unds 
being transferred to C

R
P

F 
41 

W
all T

hrough R
adar 

10 
10 

P
rocurem

ent com
pleted 

42 
Search L

ights (D
ragon) 

1,500 
1,500 

P
rocurem

ent com
pleted 

43 
M

onoculor N
ight Sight 

20 
20 

P
rocurem

ent com
pleted 

44 
T

actical L
adder 

(M
ultipurpose) 

43 
39 

P
rocurem

ent com
pleted 

45 
R

eflex Sight/ holographic sight on 
w

eapon 
30 

40 
P

rocurem
ent com

pleted 

46 
S

pecial w
om

en protection U
nits to 

counter crim
e against w

om
en 

08 
05 

- 

 
T

otal 
1,10,602 

49,027 
 

 
G

rand T
otal (A

+B
) 

1,31,170 
71,764 

 
T

otal item
s: (10+46= 56) 

P
rocurem

ent com
pleted = 33 item

s 
(Source: D

epartm
ental records) 
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A
ppendix 3.3.2 

(R
eference P

aragraph: 3.3.2.1) 
Statem

ent show
ing P

osition of purchases w
ithout tenders 

Sl. 
N

o. 
Item

 
Supply order N

o. &
 

date  
N

am
e of the 

firm
 

Q
uantity 

A
m

ount paid 
(

 in crore) 
R

em
arks 

1. 
B

ullet proof SU
V

 
vehicles/ M

ahindra 
R

akshak 

M
T

/ veh-proc-3/  
2016-17/ 7025-29 dated 
26.10.2016 

M
/s 

M
ahindra 

D
efence 

S
ystem

 
L

im
ited, 

N
ew

 D
elhi 

25 
10.59 

G
oI had sanctioned 

(O
ctober 

2017) 
purchase of 25 B

P 
R

akshak at a cost 
of 

10.50 
crore. 

Supply 
order 

placed 
w

ith 
the 

firm
 

w
ithout 

ascertaining 
reasonability 

of 
rates 

2. 
M

ahindra Scorpio 
B

P (R
akhshak Plus) 

M
T

/veh/ proc-04/ 
2017-18/ 178-82 dated 
08.01.2018 

M
/s 

M
ahindra 

D
efence 

S
ystem

 
L

im
ited 

67 
26.15 

G
oI had sanctioned 

(O
ctober 

2017) 
purchase 

of 
67 

R
akshak 

vehicles 
at a cost of 

30.15 
crore. Supply order 
placed 

w
ith 

the 
firm

 
w

ithout 
ascertaining 
reasonability 

of 
rates 

3. 
B

 P Patkas 
Prov-II/sec-86/2017-18/ 
77716-20 

dated 
28.10.2017 supply order 
dated 27.10.2017 

M
/s PE

C
 

L
td. 

20,000 
9.44 

G
oI had sanctioned 

(O
ctober 

2017) 
purchase of 18,000 
B

P Patkas at a cost 
of 

13.85 
crore. 

Supply 
order 

placed 
w

ith 
the 

firm
 

w
ithout 

ascertaining 
reasonability 

of 
rates 

4. 
B

ody protectors 
Prov-I/U

E
-49/2016-17/ 

27262-66 
dated 

15.04.2016 
and 

supply 
order dated June 2017 

M
/s 

R
ubber 

Private L
td. 

15,000 
15.18 

G
oI had sanctioned 

(O
ctober 

2017) 
purchase of 14,620 
B

ody 
protector 

suits 
at 

a 
cost 

of  
13.35 

crore. 
Supply 

order 
placed 

w
ith 

the 
firm

 on the basis of 
earlier 

tenders 
of 

M
arch 

2015 
(R

epeat 
order 

basis) 
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Sl. 
N

o. 
Item

 
Supply order N

o. &
 

date  
N

am
e of the 

firm
 

Q
uantity 

A
m

ount paid 
(

 in crore) 
R

em
arks 

5. 
Farm

trac T
ractor 

and T
ipper trolley 

M
T

/veh-proc-03/ 
2017-18/ 379-83 dated 
18.01.2018  

M
/s South 

K
ash sales 

O
ne 

Farm
trac 

T
ractor 

and 
one  

B
ackhoe 

loader 

0.36 
G

oI had sanctioned 
(O

ctober 
2017) 

purchase of one B
P 

JC
B

 
and 

B
P 

T
ractor 

each 
at 

a 
cost of 

70 lakh. 
Supply 

order 
placed 

w
ith 

the 
firm

 
w

ithout 
ascertaining 
reasonability 

of 
rates 

6. 
Specially designed 
A

nti-R
iot vehicles 

M
T

/veh-proc-05/ 
2016-17/ 1770-73 dated 
13.02.2019 
 

M
/s 

T
ata 

M
otors 

L
im

ited 
G

urgaon, 
H

aryana 

80 
13.84 

G
oI had sanctioned 

(O
ctober 

2017) 
purchase 

of 
130 

‘specially designed 
A

nti-R
iot 

vehicles 
equipped 

w
ith 

IP 
cam

eras 
for 

video 
footage’ 

at 
a 

cost 
of 

15.60 
crore. 

Supply 
order 

placed 
w

ith 
the 

firm
 

w
ithout 

ascertaining 
reasonability 

of 
rates 

7. 
Specially designed 
M

ahindra defence 
system

 

M
T

/veh-proc-05/ 
2016-17/2045-47dated 
28.02.2019 

M
/s 

M
ahindra 

D
efence 

S
ystem

 
L

im
ited 

20 
3.24 

8. 
B

P (Suv) M
ahindra 

Scorpio 
M

T
/veh-proc-05/ 

2016-17/ 2042-44 dated 
28.02.2019 

M
/s 

M
ahindra 

D
efence 

S
ystem

 
L

im
ited 

55 
21.47 

G
oI had sanctioned 

(O
ctober 

2017) 
purchase of 55 B

P 
R

akshak at a cost 
of 

22 
crore. 

Supply 
order 

placed 
w

ith 
the 

firm
 

w
ithout 

ascertaining 
reasonability 

of 
rates 

 
T

otal 
 

 
 

100.27 
 

(Source: R
ecords of D

epartm
ent)
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A
ppendix 3.5.1 

(R
eference P

aragraph: 3.5.1) 
D

etails of D
epartm

ents/ A
gencies of the State G

overnm
ent for w

hom
 the funds have been 

approved, released as w
ell as utilised under the P

M
D

P
 as of 31 M

arch 2019 
(

in crore) 
Sl. N

o. 
N

am
e of the D

epartm
ent/ A

gency 
A

m
ount 

approved  
A

m
ount 

sanctioned 
A

m
ount utilised 

1. 
P

ublic W
orks (R

oads and B
uildings) 

D
epartm

ent 
400.00 

400.00 
362.41 

2. 
E

states D
epartm

ent 
23.21 

23.21 
21.82 

3. 
Industries and C

om
m

erce D
epartm

ent 
149.96 

149.96 
147.01 

4. 
H

igher E
ducation D

epartm
ent 

50.00 
50.00 

35.58 

5. 
S

chool E
ducation D

epartm
ent 

100.22 
100.22 

22.88 

6. 
S

ocial W
elfare D

epartm
ent 

5.00 
5.00 

2.66 

7. 

R
elief &

 R
ehabilitation: 

(i) Irrigation &
 Flood control w

orks 
 

254.66 
 

252.16 
 

219.46 
(ii) W

ater S
upply w

orks 
53.64 

53.64 
51.82 

8. 
F

orest 
10.00 

10.00 
6.05 

9. 
L

eh 
15.00 

15.00 
15.00 

10. 
A

nim
al 

&
 

S
heep 

H
usbandry 

D
epartm

ent 
5.15 

5.15 
3.96 

11. 
F

isheries D
epartm

ent 
0.50 

0.50 
0.48 

12. 
A

griculture K
ashm

ir 
6.00 

6.00 
3.19 

13. 
H

orticulture K
ashm

ir 
4.00 

4.00 
1.97 

14. 
H

orticulture P
lanning and M

arketing 
5.75 

5.75 
5.71 

15. 
JK

 A
G

R
O

S
 

4.00 
4.00 

4.00 

16. 

Sher-e-K
ashm

ir 
U

niversity 
of 

A
gricultural S

cience and T
echnology, 

Jam
m

u 

6.00 
6.00 

6.00 

17. 

Sher-e-K
ashm

ir 
U

niversity 
of 

A
gricultural S

cience and T
echnology, 

K
ashm

ir 

2.00 
2.00 

2.00 

18. 
F

loriculture K
ashm

ir 
1.50 

1.50 
1.50 

19. 
C

om
m

and 
A

rea 
D

evelopm
ent 

K
ashm

ir 
0.25 

0.25 
0.25 

20. 
S

ericulture Jam
m

u and K
ashm

ir 
1.50 

1.50 
1.42 

21. 
K

argil 
15.00 

7.50 
0.00 

22. 
U

rban D
evelopm

ent 
150.00 

75.00 
0.00 

 
T

otal 
1,263.34 

1,178.34 
915.17 

(Source: M
onitoring R

eport on P
M

D
P

-2015 as on 31 M
arch 2019) 

  

        
 



A
udit R

eport on P
rim

e M
inister’s D

evelopm
ent P

ackage for the year ended 31 M
arch 2019

172 

A
ppendix 3.5.2 

(R
eference P

aragraph: 3.5.2) 
Statem

ent show
ing diversion of funds 

(
in crore) 

Sl. 
N

o. 
N

am
e 

of 
the 

D
epartm

ent 
F

unds 
diverted 

P
articulars 

R
eply of the D

epartm
ent 

R
em

arks 

1. 
P

ublic 
W

orks 
(R

oads 
and 

B
uildings)  

26.04 
P

aym
ent 

of 
w

ages, 
purchase of stationary, 
P

O
L

, 
execution 

of 
other 

w
orks, 

office 
expenses etc. 

T
he funds had been booked 

tow
ards 

office 
expenses, 

S
tationery, 

W
ages, 

petrol 
oil 

and 
lubricants 

etc., 
debited 

tow
ards  

three 
per 

cent 
contingencies inbuilt in the 
D

etailed project report. 

T
he D

P
R

 in respect of 
P

M
D

P
 w

orks has not 
been 

prepared 
by 

the 
D

epartm
ent 

2. 
Irrigation 

and 
F

lood C
ontrol 

0.21 
P

aym
ent 

of 
w

ages, 
refreshm

ent 
charges, 

purchase 
of 

photocopier, 
kerosene 

oil, gas, stationary etc. 

T
he paym

ents w
ere m

ade 
in absence of any separate 
head, 

to 
com

ply 
the 

directions 
of 

the 
H

on’ble 
H

igh C
ourt and purchases 

w
ere m

ade out of overall 
savings. 

T
he 

am
ount 

diverted 
from

 
P

M
D

P
 

w
as 

not 
regularised 

by 
the 

com
petent authority 

3. 
Industries 

and 
C

om
m

erce 
2.83 

P
aym

ent 
of 

w
ages, 

purchase of yarn, dyes, 
chem

icals, 
pow

er 
&

 
fuel, 

clearance 
of 

liabilities 
prior 

to 
floods 

of 
S

eptem
ber 

2014 

J&
K

 
S

ID
C

O
 

had 
m

ade 
paym

ent of 
1.85 crore to 

the 
P

ow
er 

D
evelopm

ent 
D

epartm
ent as decided and 

approved 
by 

the 
J&

K
 

S
ID

C
O

 M
anagem

ent. 

T
he 

decision 
w

as 
taken 

by 
the 

S
ID

C
O

 
M

anagem
ent 

in 
absence 

of 
any 

approval 
from

 
the 

com
petent 

authority. 
N

o 
reply 

w
as 

furnished in respect of 
balance 

diverted 
am

ount of 
0.98 lakh  

4. 
P

ublic 
H

ealth 
E

ngineering 
0.21 

P
aym

ent 
of 

carriage 
charges, 

P
O

L
, 

photography 
charges, 

uploading 
of 

Incom
e 

T
ax returns etc. 

T
he 

contingency 
charges 

w
ere incurred for carriage 

of 
m

aterial 
by 

m
eans 

of 
m

echanical 
transport 

as 
w

ell as head load and on 
P

hotostate 
of 

docum
ents 

related to flood restoration 
schem

es. 

T
he 

am
ount 

diverted 
from

 
P

M
D

P
 

w
as 

not 
regularised 

by 
the 

com
petent authority 

 
T

otal 
29.29 

 
 

 
(Source: D

epartm
ental records) 
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A
ppendix 3.5.3 

(R
eference P

aragraph: 3.5.3)  
Statem

ent show
ing w

orks executed w
ithout A

dm
inistrative A

pproval/ T
echnical Sanction  

(
in crore) 

Sl. 
N

o. 
N

am
e of the 

D
epartm

ent 
N

o. of w
orks  

E
xpenditure  

R
eply of the D

epartm
ent (A

ugust 2020) 

1. 
P

ublic W
orks 

(R
oads and 

B
uildings)  

280 
166.95 

W
orks w

ere executed as per approved action 
plan w

hich w
as deem

ed to be adm
inistrative 

approval. 

2. 
Irrigation and 
F

lood C
ontrol  

3,709 
175.25 

T
he 

w
orks 

being 
of 

em
ergency 

nature 
w

ere 
executed 

in 
anticipation 

of 
accord 

of 
adm

inistrative approval. 

3. 
Industries and 
C

om
m

erce 
35 

149.23 
T

he w
orks w

ere executed on em
ergency basis. 

4. 
S

chool E
ducation 

145 
21.31 

It w
as presum

ed that adm
inistrative approvals 

and technical sanctions had been accorded by 
the 

R
&

B
 

D
epartm

ent 
as 

the 
estim

ates 
w

ere 
prepared by them

. 
5. 

P
ublic H

ealth 
E

ngineering  
1,500 

44.62 
T

he w
orks being of em

ergency nature had been 
executed 

in 
anticipation 

of 
accord 

of 
adm

inistrative approval/ technical sanction. 

6. 
H

igher E
ducation 

10 
31.23 

T
he schem

e/ project sanctioned by the G
oI on 

the basis of D
etailed P

roject R
eport and w

hich is 
100 per cent funded by G

oI, shall be construed 
as adm

inistrative approval by the G
overnm

ent. 
7. 

E
states 

28 
22.26 

(SP
A

: 20.96; 
P

M
D

P
: 22.26) 

In view
 of exigency show

n to accom
m

odate the 
G

overnm
ent 

em
ployees, 

officers/ 
M

inisters; 
w

orks 
w

ere 
executed 

by 
the 

E
state 

D
ivision 

Jam
m

u/ 
S

rinagar 
in 

anticipation 
of 

adm
inistrative approval. 

 
T

otal 
5,707 

610.85 
 

(Source: D
epartm

ental records) 
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A
ppendix 3.5.4 

(R
eference P

aragraph: 3.5.4)  
Statem

ent show
ing w

orks executed w
ithout invitation of tenders  

Sl. N
o. 

N
am

e of the D
epartm

ent 
N

o. of 
w

orks 
E

xpenditure 
incurred 

(
in crore) 

R
eply of the D

epartm
ent 

1. 
Irrigation and Flood 
C

ontrol 
3,709 

175.25 
T

he w
orks had been executed w

ithout 
invitation 

of 
tenders 

on 
reasonable 

rates on urgent basis. 

2. 
Industries and C

om
m

erce 
10 

5.86 
T

he 
w

orks 
w

ere 
executed 

through 
transparent 

tendering 
process 

as 
the 

S
IC

O
P

 had its ow
n approved annual 

rates and J&
K

 SID
C

O
 allotted w

orks 
on e-tendering basis and in som

e cases, 
w

orks w
ere allotted to the contractors 

for other projects in view
 of urgency. 

3. 
P

ublic H
ealth E

ngineering 
1,500 

44.62 
In 

view
 

of 
im

m
ediate 

restoration 
of 

utilities, the w
orks had been executed 

w
ithout 

invitation 
of 

tenders 
on 

reasonable m
arket rates prevailing at 

that tim
e. 

4. 
P

ublic W
orks (P

W
) R

oads 
and B

uildings (R
&

B
) 

66 
103.15 

T
he w

orks w
ere taken up w

ithout call 
of tenders at the directions of H

igher 
A

uthorities and P
ublic R

epresentatives 
on approval basis. 

 
T

otal 
5,285 

328.88 
 

(Source: D
epartm

ental records) 
 



A
ppendices

175 

A
ppendix 5.2.1 

(R
eference P

aragraph: 5.2.3) 
Sector-w

ise details of P
rojects under A

M
R

U
T

 M
ission (2015-20) in J&

K
 State 

(
 in crore) 

Sl. 
N

o. 
N

am
e of project 

D
P

R
 

cost 
A

llotted 
cost 

E
xpenditure 

R
em

arks 

1. 
D

esign, 
construction, 

erection 
and 

com
m

issioning of 164 K
L

D
 S

eptage T
reatm

ent 
P

lant at B
hagw

ati N
agar, Jam

m
u 

5.53 
4.37 

3.25 
Selected 

2. 
P

urchase of Sew
er/ Jetting m

achine etc. 
3.10 

3.10 
3.10 

Selected 
3. 

Sew
erage T

reatm
ent of 5 nallahs 

(a) 
D

esign, 
construction, 

installation, 
com

m
issioning 

and 
testing 

of 
4.00 

M
L

D
 

sew
erage 

treatm
ent 

plant 
(ST

P) 
for 

5 
N

o. 
nallahs falling on left side of R

iver T
aw

i 

27.52 
7.80 

2.03 
Selected 

4. 
(b) C

onstruction of sew
erage system

 by w
ay of 

laying of sew
ers construction of m

anhole for 5 
nallahs 

22.60 
0.00 

Selected 

D
rainage sector 
5. 

C
onstruction 

of 
deep 

drain 
R

ajiv/ 
B

ikram
 

C
how

k 
1.25 

1.08 
1.05 

 

6. 
C

onstruction of deep drain V
asant V

ihar  
2.18 

1.60 
1.77 

Selected 
7. 

C
onstruction of deep drain Sarasw

ati V
ihar 

1.87 
1.60 

1.67 
Selected 

8. 
C

onstruction of deep drain Sunder N
agar 

2.54 
3.08 

0 
 

9. 
C

onstruction of deep drain Sharika V
ihar 

3.64 
2.83 

1.61 
Selected 

10. 
C

onstruction of deep drain along T
aw

i C
anal 

in E
xtension T

rikuta N
agar 

2.08 
1.63 

1.70 
 

11. 
C

onstruction of drainage netw
ork in ST

 
M

ohalla 
5.23 

3.69 
2.32 

Selected 

12. 
C

onstruction of drainage netw
ork in S

w
agat 

V
ihar D

eeli 
1.70 

1.20 
1.34 

Selected 

13. 
C

onstruction/ 
Im

provem
ent 

of 
m

ain 
R

ehari 
N

allah 
1.60 

1.14 
1.42 

Selected 

14. 
C

onstruction of P
eerkho N

allah 
4.63 

3.69 
1.15 

 

15. 
C

onstruction/ upgradation of drainage schem
e 

from
 canal road (A

ggarw
al com

plex) 
6.87 

5.28 
0.73 

 

16. 
C

onstruction 
of 

drainage 
netw

ork 
K

am
la 

P
alace (P

hase-2) 
5.31 

4.40 
0.38 

 

17. 
Im

provem
ent/ 

upgradation 
of 

R
ehari 

N
allah 

D
/s Jew

el C
how

k 
3.58 

3.27 
1.96 

Selected 

18. 
C

onstruction of  drainage schem
e at C

hristian 
graveyard 

1.21 
1.07 

1.05 
 

19. 
C

onstruction of N
allah and drainage netw

ork 
near N

idesh A
partm

ents 
21.86 

18.12 
11.37 

Selected 

20. 
Im

provem
ent/ C

onstruction of drainage system
 

from
 C

M
 residence 

1.45 
1.18 

0.65 
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Sl. 
N

o. 
N

am
e of project 

D
P

R
 

cost 
A

llotted 
cost 

E
xpenditure 

R
em

arks 

21. 
C

onstruction/ upgradation of drainage nallahs 
passing through T

rikuta N
agar, G

andhi N
agar 

etc. 

10.39 
8.64 

0 
 

22. 
D

rainage netw
ork of D

igiana, P
reet N

agar etc. 
5.38 

4.36 
2.43 

Selected 

23. 
C

onstruction 
of 

deep 
drain 

from
 

D
aily 

E
xcelsior etc. 

6.90 
4.91 

0 
 

24. 
C

onstruction of R
ajiv N

agar N
allah 

9.37 
0 

0 
 

U
rban T

ransport Sector 
 

25. 
D

evelopm
ent 

of 
P

edestrian 
W

alkw
ays, 

Footpaths and cycle tracks 
5.46 

4.24 
2.06 

Selected 

26. 
Intelligent T

raffic S
ystem

 Jam
m

u 
19.09 

14.25 
8.40 

Selected 

27. 
C

onstruction 
of 

M
ulti-T

ier 
P

arking 
at 

P
anjtirthi, 

P
arade, 

circular 
road 

and 
G

andhi 
N

agar 

24.00 
27.87 

0 
Selected 

28. 
C

onstruction of M
ulti-T

ier parking at P
eerkho 

19.90 
0 

0 
Selected 

G
reen Spaces Sector 

 

29. 
D

evelopm
ent of G

reen space on both sides of 
different nallahs Jam

m
u 

5.04 
3.97 

2.63 
Selected 

30. 
D

evelopm
ent 

of 
park 

alongside 
of 

nallah, 
M

uthi C
am

p JD
A

 
1.28 

0.78 
 

 
T

otal projects = 30 Selected = 20 
 

 
 

 

(2) A
nantnag 

 

Sew
erage &

 Septage Sector 
 

1. 
A

lternate T
ech for Septage T

reatm
ent 62 K

L
D

 
3.44 

3.30 
2.85 

 

2. 
C

onstruction of 4 M
L

D
 ST

P
s and Sew

erage 
P

ipe L
ine 

(a) 
D

esign, 
construction, 

installation, 
com

m
issioning of 4.00 M

L
D

 S
T

P
 at A

nantnag 

40.22 
13.90 

5.49 
Selected 

3. 
(b) C

onstruction of sew
erage system

 by laying 
sew

ers, 
m

anhole 
and 

house 
connections 

at 
A

nantnag 

16.81 
9.14 

Selected 

4. 
P

rocurem
ent 

of 
sew

er 
jetting 

m
achines 

&
 

suckets 
1.55 

0 
0 

Selected 

D
rainage Sector 

 

5. 
C

onstruction 
of 

storm
 

w
ater 

drains 
in 

uncovered areas 
12.07 

3.652 
8.28 

Selected 

6. 
C

onstruction of storm
 w

ater drains at K
P

 R
oad 

etc. 
2.7285 

 



A
ppendices

177 

Sl. 
N

o. 
N

am
e of project 

D
P

R
 

cost 
A

llotted 
cost 

E
xpenditure 

R
em

arks 

7. 
C

onstruction 
of 

storm
 

w
ater 

drains 
at 

K
hanabal &

 Janglat M
andi etc. 

 
3.2950 

 
 

G
reen Spaces 

 

8. 
D

evelopm
ent of P

ark at S
heerpora A

nantnag 
0.56 

0.33 
0.30 

 

9. 
D

evelopm
ent/ 

B
eautification 

of 
K

hanabal 
corridor 

0.31 
0.36 

0.16 
Selected 

10. 
C

onstruction of park at A
nantnag 

0.93 
0.7905 

0 
 

W
ater Supply 

 

11. 
P

roviding w
ater supply in U

niversity A
rea 

6.20 
1.62 

1.10 
Selected 

U
rban T

ransport 
 

12. 
C

onstruction of m
ulti-level parking at Janglat 

M
andi 

17.00 
14.45 

0.28 
Selected 

 
T

otal projects = 12 Selected = 10 
 

 
 

 

(3) K
argil 

 

Sew
erage &

 Septage 
 

1. 
Septage 

m
anagem

ent 
and 

procurem
ent 

of 
m

achines 
3.20 

3.04 
1.70 

 

W
ater Supply 

 

2. 
L

aying 
of 

distribution 
netw

ork 
and 

construction of service reservoirs etc. 

(a) 
P

roviding, 
laying 

and 
fitting 

of 
gravity 

m
ain 300 m

m
 etc. 

12.10 
5.075 

5.00 
 

3. 
(b) C

onstruction of pre-setting tank, 
clarrifloculator etc. 

4.400 
 

4. 
C

onstruction of tw
o chow

kidar quarters 
0.18 

 

5. 
C

onstruction of approach road 
0.428 

 

6. 
D

evelopm
ent 

of 
lift 

w
ater 

supply 
schem

e 
along w

ith energy efficient pum
ping 

2.96 
1.75 

0.39 
 

7. 
U

pgradation/ 
laying 

of 
distribution 

netw
ork 

including lift irrigation schem
e SR

 C
hanchik 

to L
ankoor etc. 

19.27 
11.53 

0.11 
 

8. 
D

evelopm
ent 

of 
tw

o 
quick-w

in 
parks 

Indra 
N

agar at B
aroo  

0.30 
0.31 

0.27 
 

9. 
D

evelopm
ent of parks at Sheer bagh B

aroo 
1.80 

1.40 
1.20 

 

10. 
D

evelopm
ent of parks at B

ul B
ul B

agh 
0.902 

0.6651 
0.60 

 

(4) Srinagar 

Sew
erage and Septage sector 

1. 
A

lternate T
ech. of Septage treatm

ent 

(a) D
esign, construction, erection, testing and 

com
m

issioning 
of 

130 
K

L
D

 
Septage 

T
reatm

ent P
lant at A

chan, Srinagar Z
one-II 

8.61 
4.70 

5.12 
Selected 
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Sl. 
N

o. 
N

am
e of project 

D
P

R
 

cost 
A

llotted 
cost 

E
xpenditure 

R
em

arks 

2. 
(b) D

esign, construction, erection, testing and 
com

m
issioning 

of 
164 

K
L

D
 

Septage 
T

reatm
ent P

lant at 
A

lluchi-B
agh/ T

engpora, 
Srinagar Z

one -1 

10.41 
5.94 

 
Selected 

3. 
Sew

erage schem
e for peripheral area of D

al 
L

ake Z
one 2 and 3 of L

A
W

D
A

 
24.80 

18.85 
7.88 

 

4. 
Sucker/ Jetting M

achines 
7.90 

 
N

ot allotted 
yet 

Selected 

D
rainage Sector 

 

5. 
C

onstruction 
of 

D
rainage 

netw
ork 

in 
w

aste 
Stagnant areas (Z

one 1, 2 &
 3) A

t L
al C

how
k 

10.88 
9.45 

8.42 
 

6. 
A

t Shalteng 
18.16 

14.71 
6.18 

Selected 

7. 
A

t Indra N
agar 

21.03 
9.67 

5.23 
 

8. 
A

t M
albagh 

8.49 
5.22 

4.73 
 

9. 
C

onstruction/ 
upgradation 

of 
D

ew
atering 

stations 
4.00 

3.24 
1.86 

 

10. 
Storm

 w
ater D

rainage schem
e for G

angbuk 
A

rea 
12.67 

8.14 
8.14 

Selected 

11. 
R

ejuvenation of B
ari N

am
bal 

(A
) P

atch w
orks 250 M

 each 
(i) Section 1

st M
P

 school side 

6.80 
 

 
Selected 

 
ii) Section 2

nd M
P

 school side 
 

 
 

 

 
(iii) Section 1

st B
aba D

aw
ood K

haki B
ridge 

onw
ards 

 
 

 
 

 
(iv) Section 2

nd B
aba D

aw
ood K

haki B
ridge 

onw
ards 

 
 

 
 

12. 
R

ejuvenation of B
ari N

am
bal  

(A
) D

redging w
orks 

(i) R
D

 0 to 370.79 M
 

(ii) R
D

 370.79 to 831.65 M
 

(iii) R
D

 831.65 to 1,044.64 M
 

(iv) R
D

 1,044.64 to 1,294 M
 

(v) R
D

 1,294 to 1,412.93 M
 

(vi) R
D

 0 to 250 M
- K

uchoos w
ith 2 boatm

en 
(vii) R

D
 250 to 500 M

-supply of K
uchoos 

w
ith 2 boatm

en 
(viii) R

D
 500 to 750 M

- S
upply of K

uchoos 
w

ith 2 boatm
en 

(ix) R
D

 750 to 1,000 M
- Supply of K

uchoos 
w

ith 2 boatm
en 

(x) R
D

 1,000 to 1,500 M
- Supply w

ith 2 
boatm

en 

 
1.50 

N
il 

Selected 

U
rban T

ransport Sector 

13. 
C

onstruction of M
ulti-tier P

arking at S
heikh 

B
agh 

23.04 
22.61 

6.59 
Selected 

14. 
C

onstruction of M
ulti-tier P

arking at SM
G

 
30.05 

26.91 
9.46 
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Sl. 
N

o. 
N

am
e of project 

D
P

R
 

cost 
A

llotted 
cost 

E
xpenditure 

R
em

arks 

15. 
(a) Idle P

arking at P
antha chow

k 
5.00 

1.28 
1.13 

 
(b) C

onstruction of 3 N
o. passenger w

aiting 
sheds at bus term

inal P
antha chow

k 
0.299 

 

(c) D
evelopm

ent of road by w
ay of 

m
acadm

isation of B
us term

inal P
antha chow

k 
2.07 

 

16. 
Intelligent T

raffic system
 P

hase-I 
5.46 

4.15 
0.00 

Selected 
17. 

P
rocurem

ent of buses 
10.10 

10.1 
2.23 

 
18. 

D
evelopm

ent of w
alkw

ays/ footpaths and 
cycle tracks S

hreen B
agh 

1.02 
1.02 

 
Selected 

19. 
D

evelopm
ent of w

alkw
ay footpath along 

P
eerbagh bund 

2.05 
1.83 

0.65 
 

20. 
D

evelopm
ent of green patch from

 R
am

bagh to 
tengpora bund 

1.58 
1.53 

0.62 
 

21. 
D

evelopm
ent of w

alkw
ay/ footpath at shreen 

B
agh bund (D

arish K
adal side) 

0.70 
0.70 

0.16 
Selected 

22. 
C

onstruction of cycle track along N
ishat soth 

from
 N

ishat tow
ards R

ainaw
ari 

2.94 
0.00 

N
ot allotted 

yet 
Selected 

23. 
Intelligent T

raffic system
 P

hase–II 
10.46 

 
N

ot tendered 
yet 

Selected 

G
reen spaces 

 
24. 

D
evelopm

ent of G
reen spaces along Jehlum

 
B

unds 
1.09 

0.92 
0.70 

Selected 

25. 
C

reation of buffer zones at S
L

F site at A
chan 

1.33 
0.94 

0.00 
Selected 

26. 
E

xtension of T
ulip G

arden  
1.56 

0.59 
0.56 

 
27. 

D
evelopm

ent of park/ green space (B
em

ina 
P

ark) 
2.20 

1.80 
1.46 

 

28. 
R

ejuvenation of B
ari N

am
bal-P

hase III 
5.00 

0.41 
 

 
29. 

R
ejuvenation of B

rari N
am

bal-P
hase IV

 
5.11 

 
N

ot allotted 
yet 

 

W
ater Supply 

 
30. 

P
roviding/ 

laying, 
com

m
issioning 

including 
operation 

and 
m

aintenance 
for 

one 
year 

of 
1,200 m

m
 dia K

-9 D
uctile iron pipe line from

 
fore 

bay 
of 

old 
G

anderbal 
P

ow
er 

H
ouse  

W
ater treatm

ent plant at R
angil on turnkey 

basis  

20.19 
20.66 

2.00 
Selected 

 
T

otal projects = 30 Selected = 23 
 

 
 

 

(5) L
eh 

 

Sew
erage and Septage sector 

 

1. 
P

rocurem
ent 

of 
tw

o 
sucker 

and 
Jetting 

M
achines 

1.92 
0.37   

 
 

W
ater Supply Sector 

 

2. 
P

roviding/ 
laying 

of 
distribution 

netw
ork 

including replacem
ent of defective pipes and 

construction 
of 

SW
R

 
&

 
G

SR
 

distribution 
com

ponent 

4.88 
1.15 

 
Selected 
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Sl. 
N

o. 
N

am
e of project 

D
P

R
 

cost 
A

llotted 
cost 

E
xpenditure 

R
em

arks 

3. 
R

eservoir C
om

ponent 
 

0.44 
 

 

4. 
R

ising m
ain com

ponent 
1.28 

 
 

G
reen spaces Sector 

 

5. 
Im

provem
ent/ 

D
evelopm

ent 
of 

existing 
4 

N
um

ber of parks &
 D

evelopm
ent of various 

quick-in-parks in U
L

B
 

(A
) M

urtsey P
ark 

1.60 
0.60 

0.65 
Selected 

6. 
(B

) M
anali park 

 
0.68 

0.68 
Selected 

7. 
C

reation of G
reen spaces at M

anglay bagh 
2.40 

2.54 
 

 

U
rban T

ransport Sector 
 

8. 
C

onstruction of foot over bridge near SN
M

 
hospital 

2.71 
0.83 

0.00 
 

9. 
T

raffic M
anagem

ent in L
eh tow

n by creating 
m

edian divider &
 M

ini P
arking system

 
0.70 

0.61 
0.34 

 

10. 
D

evelopm
ent of M

ulti-T
ier P

arking  
27.83 

26.95 
0.00 

Selected 

 
T

otal projects = 10 Selected = 4 
 

 
 

 

D
istrict w

ise num
ber of total sub-projects and the num

ber of sub-projects selected 

Sl. N
o. 

N
am

e of the city/ tow
n 

Selected 
T

otal sub-projects 
Sub-projects selected 

1. 
Jam

m
u 

30 
18 

2. 
A

nantnag 
12 

7 

3. 
Srinagar 

30 
16 

4. 
K

argil 
10 

N
ot selected 

5. 
L

eh 
10 

4 

 
G

rand total 
92 

45 

(Source: D
epartm

ental records and approved guidelines) 
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Appendix 5.4.1 
(Reference Paragraph: 5.4.1) 

Details of PMRP/ PMDP funded projects taken up by JKERA under JKUSDIP 
(  in crore) 

Sl. 
No. 

Sub-project Name Original 
cost 

Revised 
cost 

Expd. 
PMRP 

Expd. 
PMDP 

Total 
expd. 

March 
2019 

Cost 
escalation 

Cost 
overrun 

Date of 
start 

Stipulated 
date of 

completion 

Actual date 
of 

completion  

Financial 
progress 
March 
2019 

(Percentage) 

Physical 
progress 
March 
2020 

(Percentage) 

Remarks 

1. Approach road to 
Sanitary Landfil site 
at Srinagar 

2.20 2.57 2.57 0.00 2.57 0.37 0.37 18.06.2008 17.10.2008 17.08.2011 100.00 100.00 

Projects 
taken up and 
completed 

under 
PMRP  

2. Procurement of 
works at sanitary 
Landfil site (Cell 1) 
at Achan Srinagar 

14.59 24.11 23.77 0.00 23.77 9.53 9.18 24.12.2008 01.06.2011 21.08.2015 100.00 100.00 

3. Harwan Nishat raw 
water pipeline 

16.58 15.05 14.31 0.00 14.31 0.00 0.00 18.11.2010 11.05.2011 17.05.2015 100.00 100.00 

4. Procurement of 
mobile water tankers 
and O&M 
equipment for 
PHED Lot 4 

0.30 0.32 0.32 0.00 0.32 0.03 0.03 10.12.2013 09.06.2014 09.07.2014 100.00 100.00 

5. Procurement of 
SWM equipment for 
SMC Lot 4 

0.96 1.03 1.03 0.00 1.03 0.07 0.07 28.10.2013 10.06.2014 10.07.2014 100.00 100.00 

6. Procurement of solid 
waste management 
equipment for 
Srinagar Municipal 
Corporation Lot 5 

2.56 3.10 3.10 0.00 3.10 0.54 0.54 30.09.2014 30.03.2015 30.07.2015 100.00 100.00 

7. S&D of Solid Waste 
Management 
equipment for 
Srinagar Municipal 
Corporation  Lot-2 

1.90 2.37 2.30 0.07 2.37 0.47 0.47 14.06.2014 13.12.2014 14.05.2015 100.00 100.00 

Projects 
taken under 
PMRP but 
completed 

(financially) 
under 
PMDP 
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Sl. 
No. 

Sub-project Name Original 
cost 

Revised 
cost 

Expd. 
PMRP 

Expd. 
PMDP 

Total 
expd. 

March 
2019 

Cost 
escalation 

Cost 
overrun 

Date of 
start 

Stipulated 
date of 

completion 

Actual date 
of 

completion 

Financial 
progress 
March 
2019 

(Percentage) 

Physical 
progress 
March 
2020 

(Percentage) 

Remarks 

8. Supply and delivery 
of Solid Waste 
Management 
equipment for 
Srinagar Municipal 
Corporation - 
Dumper Lot 3 

2.46 3.05 3.02 0.03 3.05 0.59 0.59 14.06.2014 13.12.2014 14.02.2015 100.00 100.00 
Projects 
taken under 
PMRP but 
completed 
(financially) 
under 
PMDP 

9. Lot 3: Supply of 
pickup vehicle/ 
delivery Van 
Srinagar 

0.25 0.25 0.23 0.02 0.25 0.00 0.00 14.06.2014 13.02.2015 14.09.2015 100.00 100.00 

10. Lot 5: Supply & 
delivery of back Hoe 
Loader of type JCB 
3dx Super  

0.38 0.38 0.34 0.04 0.38 0.00 0.00 30.09.2014 29.06.2015 16.09.2015 100.00 100.00 

11. Sewerage network 
package-1 at Jammu 26.91 24.44 14.75 0.09 14.84 0.00 0.00 01.12.2009 31.05.2012 Terminated  NA 67.96 

Terminated 
under 

PMRP and 
re-allotted 

under 
PMRP 

12. Sewerage network 
package-2 at Jammu 42.92 60.85 22.28 -0.07 22.21 17.93 0.00 01.12.2009 30.11.2012 Terminated  NA 31.45 

13. Sewerage network 
in Bakshi Nagar, 
Shakti Nagar, 
Jammu WW-7 

58.08 58.06 2.65 53.35 56.00 0.00 0.00 28.09.2015 27.12.2016 31.03.2018 96.44 99.00 

Balance 
works of S. 
No 11 & 12 

clubbed 
together 

14. Construction of 30 
MLD STP Jammu 28.61 36.73 30.88 5.85 36.73 8.12 8.12 09.06.2010 08.12.2012 30.04.2017 100.00 100.00 

  
15. Construction of 

Sanitary Landfill 
Cell No. 2 at 
existing Landfill 
site, Srinagar 

18.61 33.59 22.96 8.98 31.94 14.98 13.33 29.08.2012 28.12.2013 03.09.2018 95.11 100.00 
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Sl. 
No. 

Sub-project Name Original 
cost 

Revised 
cost 

Expd. 
PMRP 

Expd. 
PMDP 

Total 
expd. 

March 
2019 

Cost 
escalation 

Cost 
overrun 

Date of 
start 

Stipulated 
date of 

completion 

Actual date 
of 

completion 

Financial 
progress 
March 
2019 

(Percentage) 

Physical 
progress 
March 
2020 

(Percentage) 

Remarks 

16. Sewerage network 
storm drains in 
Bakshi Nagar, 
Janipur, Shiv Nagar 
and Shakti Nagar 
Jammu 

10.83 11.03 2.13 7.94 10.07 0.20 0.00 27.06.2014 26.12.2015 31.10.2017 86.17 100.00 

  
17. Jehangir Chowk to 

Rambagh- Natipora 
Flyover in  Srinagar 

200.74 340.43 169.63 192.50 362.13 139.69 161.39 22.06.2013 21.06.2016 (In progress) 71.34 98.50 
  

18. Construction of 
Bikram Chowk 
Flyover Jammu 

64.30 81.35 28.09 56.75 84.84 17.05 20.54 15.05.2013 14.05.2016 30.05.2017 99.60 100.00 
  

19. Rehabilitation and 
Channelisation of 
Storm water Drains 
in Channi Himmat  
Jammu 

14.87 13.02 7.67 6.23 13.90 0.00 0.00 15.05.2013 14.05.2015 30.05.2017 97.05 100.00 

  
20. Construction of tube 

wells including 
installation of M&E 
equipment Lot I 
Jammu 

18.76 21.19 2.87 16.11 18.98 2.43 0.22 01.07.2013 30.06.2016 31.08.2017 83.72 100.00 

  
21. Replacement of 

worn-out pipeline 
and laying of new 
pipelines at Jammu 

35.76 25.04 5.61 10.58 16.19 0.00 0.00 15.07.2013 14.07.2016 In progress 66.66 80.00 

  
22. Construction of 

parking facility Near 
Lal Chowk, Srinagar 

26.75 27.52 5.41 17.44 22.85 0.77 0.00 24.08.2013 23.02.2015 30.05.2017 77.86 100.00 
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Sl. 
No. 

Sub-project Name Original 
cost 

Revised 
cost 

Expd. 
PMRP 

Expd. 
PMDP 

Total 
expd. 

March 
2019 

Cost 
escalation 

Cost 
overrun 

Date of 
start 

Stipulated 
date of 

completion 

Actual date 
of 

completion 

Financial 
progress 
March 
2019 

(Percentage) 

Physical 
progress 
March 
2020 

(Percentage) 

Remarks 

23. Surface water 
drainage system in 
Athwajan, Srinagar 

40.40 45.92 11.40 21.62 33.02 5.52 0.00 30.08.2013 29.08.2016 
Terminated 

(27.12.2018) 
66.35 78.00 Terminated 

Balance works of 
surface water 
drainage system in 
Athwajan, Srinagar 

4.30 4.30 0.00 0.00 0.00 0.00 0.00 20.03.2019 19.06.2019 In progress Nil 21.76 
Balance 

works re-
allotted  

24. Replacement of 
worn-out 
machineries in tube 
wells in Jammu 

23.26 24.12 4.44 21.34 25.78 0.86 2.52 26.10.2013 25.10.2015 31.08.2017 94.52 100.00 

  
25. Procurement of solid 

waste management 
equipment for 
Srinagar Municipal 
Corporation Lot 1 

1.56 1.90 1.90 0.00 1.90 0.34 0.34 03.08.2015 02.02.2016 02.03.2016 100.00 100.00 

  
26. Construction of tube 

Wells including 
installation of M&E 
equipment under 
City water supply 
Lot 2  Jammu 

12.02 11.64 2.68 7.44 10.12 0.00 0.00 01.07.2013 30.06.2015 31.08.2017 81.25 100.00 

  
27. Storm water drains 

at Digiana, Gangyal, 
Ashram, Thanger 
and tributary Jammu 

82.10 113.72 41.34 78.28 119.62 31.62 37.52 05.11.2014 04.02.2017 30.05.2017 99.24 100.00 

  
28. Supply, installation 

and removal of 
domestic water 
meters in Jammu 

4.60 2.08 0.81 1.07 1.88 0.00 0.00 09.04.2015 08.04.2016 31.12.2016 95.38 100.00 
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Sl. 
No. 

Sub-project Name Original 
cost 

Revised 
cost 

Expd. 
PMRP 

Expd. 
PMDP 

Total 
expd. 

March 
2019 

Cost 
escalation 

Cost 
overrun 

Date of 
start 

Stipulated 
date of 

completion 

Actual date 
of 

completion 

Financial 
progress 
March 
2019 

(Percentage) 

Physical 
progress 
March 
2020 

(Percentage) 

Remarks 

29. Lot 1: supply and 
delivery of water 
tankers of different 
capacities  

3.51 3.55 0.35 3.20 3.55 0.04 0.04 03.08.2015 02.02.2016 03.03.2016 99.87 100.00 

  
30. Storm water 

drainage system 
Rawalpora chowk to 
Chanapora Srinagar 

107.01 162.12 42.33 132.01 174.34 55.11 67.33 09.06.2014 08.12.2016 28.02.2019 96.67 100.00 

  
31. Rehabilitation of 

water supply pipe 
Network Zone 2,3,4 
& 5 in Jammu  

72.98 73.48 9.80 55.90 65.70 0.49 0.00 26.02.2015 25.10.2016 31.12.2017 93.69 100.00 

  
32. New Mehjoor bridge 

at Jawahar Nagar & 
two Grade 
Separators in 
Srinagar 

41.83 64.68 2.73 44.56 47.29 22.85 5.46 24.06.2015 23.12.2016 30.06.2019 57.01 100.00 

  
33. Raw water pipeline 

from higher reaches 
of Doodhganga 
Srinagar 

43.05 43.17 9.44 24.88 34.32 0.12 0.00 10.10.2014 09.10.2016 
Terminated 

(27.12.2018)  
76.99 87.00 Terminated 

Balance works of 
raw water pipeline 
from higher reaches 
of Doodhganga 

3.98 3.98 0.00 0.00 0.00 0.00 0.00 27.05.2019 26.08.2019 In progress Nil 10.60 
Balance 

works re-
allotted  

34. Construction of 
sanitary Landfill 
Cell 3 at existing 
Landfill site at 
Achan, Srinagar 

19.55 19.55 0.00 11.12 11.12 0.00 0.00 12.09.2015 08.07.2016 03.09.2018 47.53 100.00 
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Sl. 
No. 

Sub-project Name Original 
cost 

Revised 
cost 

Expd. 
PMRP 

Expd. 
PMDP 

Total 
expd. 

March 
2019 

Cost 
escalation 

Cost 
overrun 

Date of 
start 

Stipulated 
date of 

completion 

Actual date 
of 

completion 

Financial 
progress 
March 
2019 

(Percentage) 

Physical 
progress 
March 
2020 

(Percentage) 

Remarks 

35. Upgradation and 
upliftment of 
existing drainage 
pumping stations in 
Srinagar Lot A 

30.26 30.24 0.00 22.62 22.62 0.00 0.00 01.10.2015 24.12.2016 28.02.2019 66.85 100.00 

  
36. Upgradation & 

upliftment of 
existing drainaged 
pumping stations in 
Srinagar 

20.84 16.24 0.00 11.46 11.46 0.00 0.00 01.10.2015 24.12.2016 28.02.2019 59.25 100.00 

  
37. Bhawani Nagar,  

Jammu (State 
funded) 

47.25 52.88 30.24 -7.93 22.31 0.00 0.00 01.12.2009 30.11.2012 
Terminated 
(27.02.16) 

 NA 44.25 
Terminated 

under 
PMDP 

38. Bhawani Nagar, 
Jammu 12.91 16.41 0.00 9.23 9.23 3.50 0.00 10.02.2017 09.02.2018 In progress 56.22 82.00 

Balance 
works of 
S.No-37 
above  

39. Janipur,  Jammu 10.63 14.09 0.00 6.66 6.66 3.46 0.00 10.02.2017 09.02.2018 In progress 47.26 68.00 

40. S&D of equipment 
for PHED Srinagar 
various pumps 
Srinagar Lot 1 

0.25 0.25 0.00 0.25 0.25 0.00 0.00 18.05.2016 17.08.2016 10.11.2016 100.00 100.00 

  
41. S&D of equipment 

for PHED Srinagar 
Auto prime pumps 
5-CuSec Lot 2 

0.60 0.60 0.00 0.60 0.60 0.00 0.00 19.05.2016 18.08.2016 23.05.2017 99.77 100.00 

  
42. S&D of equipment 

for PHED Srinagar 
Auto prime pumps 
3-CuSec Lot 3 

0.66 0.66 0.00 0.65 0.65 0.00 0.00 28.05.2016 27.08.2016 23.05.2017 99.82 100.00 

  
43. S&D of equipment 

for PHED Srinagar 
self-prime pumps 
77.5 Lts/Sec Lot 4 

0.24 0.24 0.00 0.24 0.24 0.00 0.00 19.05.2016 18.08.2016 28.02.2017 99.37 100.00 
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Sl. 
No. 

Sub-project Name Original 
cost 

Revised 
cost 

Expd. 
PMRP 

Expd. 
PMDP 

Total 
expd. 

March 
2019 

Cost 
escalation 

Cost 
overrun 

Date of 
start 

Stipulated 
date of 

completion 

Actual date 
of 

completion 

Financial 
progress 
March 
2019 

(Percentage) 

Physical 
progress 
March 
2020 

(Percentage) 

Remarks 

44. S&D of equipment 
for PHED Srinagar 
DG Set 320kva (2) 
11 KV/ 440v, 100 
KVA HT Dist. 
Trans. Lot 5 

0.66 0.66 0.00 0.66 0.66 0.00 0.00 07.06.2016 06.08.2016 18.10.2016 100.00 100.00 

  
45. S&D of Ultra-Sonic 

flow meters of  
diameters: (A) 600 
mm to 1,200 
velocity 

0.18 0.18 0.00 0.18 0.18 0.00 0.00 16.06.2016 15.09.2016 02.12.2016 100.00 100.00 

  
46. Supply & delivery 

of water tanker 4k 
Lot 5 

0.63 0.63 0.00 0.50 0.50 0.00 0.00 27.06.2016 26.10.2016 30.07.2017 80 100.00 
  

47. Lot 6: supply and 
delivery of small 
excavator, portable 
Asphalt, concrete 

0.35 0.35 0.00 0.35 0.35 0.00 0.00 01.08.2016 15.09.2016 15.11.2016 100.00 100.00 

  
48. Lot 9: Supply and 

delivery of hydraulic 
mobile crane  

0.59 0.59 0.00 0.59 0.59 0.00 0.00 01.10.2016 31.01.2017 10.05.2017 100.00 100.00 
  

49. Lot 10: Supply and 
delivery of 
equipment for use in 
SMC 

0.67 0.67 0.00 0.66 0.66 0.00 0.00 19.10.2016 18.01.2017 17.05.2017 99.66 100.00 

  
50. Lot 11: Supply and 

delivery of 
equipment for use in 
SMC 

0.59 0.59 0.00 0.59 0.59 0.00 0.00 17.10.2016 09.01.2017 26.05.2017 100.00 100.00 
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Sl. 
No. 

Sub-project Name Original 
cost 

Revised 
cost 

Expd. 
PMRP 

Expd. 
PMDP 

Total 
Expd. 
March 
2019 

Cost 
escalation 

Cost 
overrun 

Date of 
start 

Stipulated 
date of 

completion 

Actual date 
of 

completion 

Financial 
progress 
March 
2019 

(Percentage) 

Physical 
progress 
March 
2020 

(Percentage) 

Remarks 

51. Construction and 
operation of multi-
level parking 
Jammu 

46.11 46.50 0.00 47.08 47.08 0.39 0.97 03.03.2016 02.06.2017 30.09.2017 92.86 100.00 

  
52. Procurement of 

NRW reduction 
management 
contract domestic 
water meter in 
Jammu 

26.24 24.80 0.00 22.97 22.97 0.00 0.00 28.03.2016 27.03.2017 30.09.2017 92.60 100.00 

  
53. Supply & 

installation of bulk 
flow meters in 
Jammu 

23.16 22.98 0.00 20.50 20.50 0.00 0.00 10.06.2016 09.03.2017 15.03.2018 89.20 100.00 

  

  Total 1,272.28 1,589.24 523.38 915.19 1,438.57 333.60 329.03             
(Source: Departmental records) 
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Appendix 5.4.2 

(Reference Paragraph: 5.4.5) 

Statement showing details of JKUSDIP sub-projects selected as sample for test-check 
(  in crore) 

Sl. 
No. 

Sub-project Name Original 
cost 

Revised 
cost 

Expd. 
PMRP 

Expd. 
PMDP 

Total 
Expd. 
March 
2019 

Cost 
escalation 

Cost 
overrun 

Date of 
start 

Target 
date of 

completion 

Actual date 
of 

completion  

Delay 
(days) 

Financial 
progress 
March 
2019 

(Percentage) 

Physical 
progress 
March 
2020 

(Percentage) 

Remarks 

1. Bhawani Nagar, Jammu  
(3-A) 

12.91 16.41 0.00 9.23 9.23 3.50 0.00 10.02.2017 09.02.2018 In Progress 781 56.22 82.00 
Balance 
work of 

terminated 
contract 

2. Janipur, Jammu (3-B) 10.63 14.09 0.00 6.66 6.66 3.46 0.00 10.02.2017 09.02.2018 In Progress 781 47.26 68.00 

3. Supply/ installation/ 
removal of domestic water 
meters 

4.60 2.08 0.81 1.07 1.88 0.00 0.00 09.04.2015 08.04.2016 31.12.2016 267 95.38 100.00 
 

4. Upgradation & upliftment of 
existing Drainage Pumping 
Stations in Srinagar Lot A 

30.26 30.24 0.00 22.62 22.62 0.00 0.00 01.10.2015 24.12.2016 28.02.2019 796 66.85 100.00 
 

5. S&D of equipment for 
PHED Srinagar- DG Set etc. 
Lot 5 

0.66 0.66 0.00 0.66 0.66 0.00 0.00 07.06.2016 06.08.2016 18.10.2016 73 100.00 100.00 
 

6. S&D of equipments for use 
in SMC 

0.67 0.67 0.00 0.66 0.66 0.00 0.00 19.10.2016 18.01.2017 17.05.2017 119 100.00 100.00 
 

7. Raw Water Pipeline from 
higher reaches-Doodhganga  

43.05 43.17 9.44 24.88 34.32 0.12 0.00 10.10.2014 09.10.2016 
Terminated 

(27.12.2018) 
1269 

80.96 87.00 
Terminated 

Balance works retendered 3.98 3.98 0.00 0.00 0.00 0.00 0.00 27.05.2019 26.08.2019 In Progress Nil 10.60 
Balance 
works 

8. NRW reduction 
management contract in 
Jammu 

26.24 24.80 0.00 22.97 22.97 0.00 0.00 28.03.2016 27.03.2017 30.09.2017 187 92.60 100.00 
 

9. Construction of Landfill 
Cell No. 2 at existing 
Landfill site  

18.61 33.59 22.96 8.98 31.94 14.98 13.33 29.08.2012 28.12.2013 03.09.2018 1710 99.44 100.00 
 

10. Jehangir Chowk to 
Rambagh- Natipora Flyover 
in Srinagar 

200.74 340.43 169.63 192.50 362.13 139.69 161.39 22.06.2013 21.06.2016 In Progress 1379 87.54 98.50 
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Sl. 
No. 

Sub-project Name Original 
cost 

Revised 
cost 

Expd. 
PMRP 

Expd. 
PMDP 

Total 
Expd. 
March 
2019 

Cost 
escalation 

Cost 
overrun 

Date of 
start 

Target 
date of 

completion 

Actual 
date of 

completion 

Delay 
(days) 

Financial 
progress 
March 
2019 

(Percentage) 

Physical 
progress 
March 
2020 

(Percentage) 

Remarks 

11. Construction of Bikram 
Chowk Flyover, Jammu 

64.30 81.35 28.09 56.75 84.84 17.05 20.54 15.05.2013 14.05.2016 30.05.2017 381 99.60 100.00 
 

12. S&D of SWM equipment for 
SMC Lot-2 1.90 2.37 2.30 0.07 2.37 0.47 0.47 14.06.2014 13.12.2014 14.05.2015 152 100.00 100.00 

  

13. S&D of SWM Equipment 
For SMC Dumper Lot 3 

2.46 3.05 3.02 0.03 3.05 0.59 0.59 14.06.2014 13.12.2014 14.02.2015 63 100.00 100.00 
  

14. S&D of Water Tankers of 
different Capacities Lot 1 

3.51 3.55 0.35 3.20 3.55 0.04 0.04 03.08.2015 02.02.2016 03.03.2016 30 100.00 100.00 
  

15. Construction and operation 
of Multi-Level Parking 
Jammu 

46.11 46.50 0.00 47.08 47.08 0.39 0.97 03.03.2016 02.06.2017 30.09.2017 120 100.00 100.00 
  

 Total 470.63 646.94 236.60 397.36 633.95 180.29 197.33  
(Source: Departmental records) 
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A
ppendix 5.5.1 

(R
eference paragraph: 5.5.1) 

Status of sam
pled sub-projects as of Septem

ber 2020  

(
 in crore) 

Sl. 
N

o. 
N

am
e of sub-

project 
P

roject 
cost 

F
unds 

provided by 
G

oI 

N
o. of 

w
orks 

E
xecuting 

A
gency 

R
em

arks 

(1) 
(2) 

(3) 
(4) 

(5) 
(6) 

(7) 

1. 
D

evelopm
ent 

of 
T

ourist facilities at 
SK

IC
C

 

9.25 
7.19 

6 
S

her-e-
K

ashm
ir 

International 
C

onvention 
C

entre 

S
ub-project 

com
pleted 

w
ithout 

preparation 
of 

dam
age report. 

2. 
D

evelopm
ent 

of 
T

ourist facilities at 
D

al L
ake 

9.50 
5.69 

3 
S

her-e-
K

ashm
ir 

International 
C

onvention 
C

entre 

N
o 

dam
age 

report 
w

as 
prepared. Sub-project had not 
been 

com
pleted 

and 
execution 

of 
w

orks 
w

ere 
under progress. 

3. 
D

evelopm
ent 

of 
T

ourist facilities at 
B

abadem
b L

agoon 

8.25 
2.45 

8 
L

akes 
and 

W
aterw

ays 
D

evelopm
ent 

A
uthority 

S
ub-project 

had 
not 

been 
com

pleted 
and 

execution 
of 

w
orks w

ere under progress. 

4. 
D

evelopm
ent 

of 
T

ourist 
park 

at 
A

thw
ajan, S

rinagar 

4.47 
0.89 

7 
J&

K
 

H
ousing 

B
oard 

S
ub-project 

had 
not 

been 
com

pleted 
and 

execution 
of 

w
orks w

ere under progress. 
5. 

D
evelopm

ent 
of 

K
hadinar 

P
ark- 

B
aram

ulla 

1.80 
1.11 

4 
G

ulm
arg 

D
evelopm

ent 
A

uthority 

S
ub-project 

had 
been 

com
pleted. 

6. 
D

evelopm
ent 

of 
T

ourist facilities at 
N

ageen 

5.20 
3.31 

6 
D

irector 
T

ourism
 

K
ashm

ir 
 

S
ub-project 

com
pleted 

w
ithout 

preparation 
of 

dam
age report. 

7. 
D

evelopm
ent 

of 
T

ourist facilities at 
M

ughal 
G

ardens-
N

ishat 
B

agh, 
S

halim
ar B

agh and 
H

arw
an 

6.95 
1.22 

6 
D

irector 
F

loriculture 
P

roject 
cost 

of 
sub-project   

w
as sanctioned in excess of 

cost of dam
ages. P

roject had 
been com

pleted. 

8. 
D

evelopm
ent 

of 
T

ourist Facilities at 
S

urinsar L
ake 

1.50 
- 

1 
S

urinsar-
M

ansar 
D

evelopm
ent 

A
uthority 

D
am

age 
report 

w
as 

not 
available. S

ub-project had not 
been 

com
pleted 

and 
execution 

of 
w

orks 
w

ere 
under progress. 

9. 
D

evelopm
ent 

of 
T

ourist facilities at 
M

ansar L
ake 

1.23 
0.90 

2 
S

urinsar-
M

ansar 
D

evelopm
ent 

A
uthority 

S
ub-project com

pleted but the 
dam

age 
report 

w
as 

not 
available. 

10. 
D

evelopm
ent 

of 
T

ourist facilities at 
B

hagw
ati 

N
agar, 

Jam
m

u 

15.96 
9.02 

15 
D

irector 
T

ourism
 

Jam
m

u 

P
roject 

cost 
of 

sub-project 
w

as sanctioned in excess of 
cost of dam

ages. S
ub-project 

had not been com
pleted and 

execution 
of 

w
orks 

w
ere 

under progress. 
11. 

D
evelopm

ent 
of 

T
ourist Facilities at 

R
ajouri/ N

ow
shera/ 

P
oonch 

2.86 
1.91 

12 
R

ajouri 
D

evelopm
ent 

A
uthority 

and 
P

oonch 
D

evelopm
ent 

A
uthority 

N
o 

dam
age 

report 
w

as 
available. S

ub-project had not 
been 

com
pleted 

and 
execution 

of 
w

orks 
w

ere 
under progress. 

 
T

otal 
66.97 

33.69 
70 

 
 

(Source: D
epartm

ental records) 
 

 


